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Notes

Unless otherwise indicated, all dollar figures in this report are in 2005 dollars, and all years 
referred to are federal fiscal years, which run from October 1 to September 30.

Numbers in the text and tables may not add up to totals because of rounding.

The cover photo of the moon is by the National Aeronautics and Space Administration. The 
photo was taken on July 21, 1969, by the Apollo 11 astronauts after taking off from the moon 
on their return journey to the space ship Columbia prior to its return to Earth. This was the 
astronauts’ final sight of the moon before they began docking procedures with Columbia.



Preface

On January 14, 2004, President Bush announced a new vision for human and robotic 
space exploration that he named “A Renewed Spirit of Discovery.” The goal of those activities 
is to advance U.S. scientific, security, and economic interests through a robust exploration 
program in space. The National Aeronautics and Space Administration’s (NASA’s) budget 
request for fiscal year 2005, as well as a projected budget through 2020, included substantial 
changes relative to previous plans to reorient the agency’s programs to support the objectives 
of the exploration vision.

This Congressional Budget Office (CBO) study—prepared at the request of the Subcommit-
tee on Science, Technology, and Space of the Senate Commerce, Science, and Transportation 
Committee—assesses the implications of the new vision for both the content of NASA’s 
future exploration programs and the funding that might be needed to execute them. The 
study also analyzes how NASA’s budget might be affected if costs for its proposed new pro-
grams for space exploration grew as much as some of NASA’s program costs have grown in the 
past. Concluding the analysis is an examination of alternatives for the future of the space shut-
tle program and the United States’ involvement in the International Space Station. In keeping 
with CBO’s mandate to provide objective, impartial analysis, this study makes no recommen-
dations.

David Arthur, Adrienne Ramsay, and Robie Samanta Roy of CBO’s National Security Divi-
sion wrote the report under the general supervision of J. Michael Gilmore. Kathy Gramp of 
CBO’s Budget Analysis Division, supervised by Kim Cawley, contributed to the analysis. Ade-
bayo Adedeji reviewed the manuscript for factual accuracy. David Auerbach, Matthew Gold-
berg, David Moore, and Elizabeth Robinson provided thoughtful comments on early drafts of 
the study, as did space consultant Dwayne Day, John Logsdon of George Washington Univer-
sity, and former CBO intern Robbie Schingler. (The assistance of external reviewers implies 
no responsibility for the final product, which rests solely with CBO.) The authors are also 
grateful to analysts and officials from NASA for responding to many requests for information. 

Leah Mazade edited the study, and Christine Bogusz proofread it. Maureen Costantino pre-
pared the study for publication, and Lenny Skutnik printed the initial copies. Annette Kalicki 
prepared the electronic versions for CBO’s Web site (www.cbo.gov).
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Summary

President Bush’s new vision for human and robotic 
exploration of the solar system, which he first articulated 
in January of this year, has shifted the main focus of the 
National Aeronautics and Space Administration (NASA) 
to, initially, returning people to the moon and, later, 
sending human missions to Mars and beyond. Following 
the President’s announcement, NASA released its budget 
request for fiscal year 2005 and its budget projection, 
which forecasts budgetary requirements through 2020. 
Relative to previous plans, that request and projection 
would significantly reorient the agency’s programs to 
achieve the goals of the space exploration vision.

This Congressional Budget Office (CBO) study assesses 
the implications that those plans might have for the con-
tent and schedule of NASA’s future activities as well as the 
funding that might be needed to execute them. CBO de-
veloped estimates of how the costs to carry out NASA’s 
plans for space exploration might differ from its current 
budget projection and then assessed potential budgetary 
or programmatic options that might be available to ad-
dress such cost differences. In addition, CBO examined 
options for the continued operation of the space shuttle 
and the United States’ participation in the International 
Space Station (ISS), two programs that would be signifi-
cantly affected by NASA’s proposed program changes.

NASA’s Budget Request for
Fiscal Year 2005
To help describe its plans for implementing the Presi-
dent’s vision for the nation’s space exploration program, 
NASA has projected its anticipated funding needs 
through 2020—11 years longer than the five-year projec-
tion that usually accompanies its budget requests (see 
Summary Box 1). CBO’s analysis is based largely on that 
projection, which included the following elements:

B Completing construction of the International Space 
Station and retiring the space shuttle by 2010;

B Developing a new crew exploration vehicle (CEV) for 
human missions into space, with initial test flights car-
ried out by 2008 and a first crewed mission no later 
than 2014;

B Relying on international partners for access to the ISS 
during the period between the shuttle’s retirement and 
the start of CEV operations;

B Resuming robotic missions to the moon starting 
around 2008 and continuing robotic missions to 
Mars; and

B Returning U.S. astronauts to the moon sometime dur-
ing the 2015-2020 period. (NASA's projected budget 
incorporates the assumption that a first crewed lunar 
landing will occur in 2020 but does not include ex-
plicit plans or schedules for establishing a lunar base or 
for sending astronauts to Mars. However, the agency 
proposes to allocate $2.2 billion during the 
2018-2020 period to prepare for human missions be-
yond the first human lunar return landing.)

In realigning its activities to achieve those objectives, 
NASA has made significant changes relative to its budget 
request for 2004 and the associated five-year projection. 
For example, under the new plan, four existing programs 
will each experience cuts of more than $1 billion between 
2005 and 2009 (see Summary Table 1). Six programs will 
receive additional funding of at least $1 billion; five of 
them are closely related to the new exploration initiative. 
The change for the sixth—an increase of $1.2 billion for 
the ISS—is intended to adjust NASA’s activities to reflect 
the reorientation of U.S. science research on the space 
station that it proposes to better support the new explora-
tion mission. The funding is also meant to help the 
agency accommodate the proposed retirement of the 
space shuttle at least five years earlier than had previously 
been planned.
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NASA expects to achieve the new objectives established 
for the exploration mission within overall budget levels 
through 2020 that are little changed (in inflation-
adjusted, or real, terms) from those of today (see Sum-
mary Figure 1). In NASA’s five-year projection, for 2005 
through 2009, funding that is directly related to support-
ing those new objectives totals over $14 billion, the ma-
jority of which would come from reallocating $11 billion 
of the total $84 billion that NASA has projected for its 
budget over that period. The other $3 billion would con-
sist of funding for existing programs whose activities sup-
port NASA’s new plan plus $1.24 billion in new funding 
requested for the period. In real terms, those new funds 

would represent an increase of 1.5 percent in NASA’s 
planned budget relative to the 2004 plan.

Beyond its five-year plan, NASA’s projection through 
2020 incorporated the assumption that the growth of 
overall funding would be limited to inflation of about 2 
percent per year. Over the 2010-2020 period, the signifi-
cant rise projected in annual funding for exploration mis-
sions—from about $4 billion in 2010 to over $9 billion 
in 2020—would be made possible primarily by retiring 
the space shuttle in 2010 and ending ISS activities in 
2017. (Under the 2004 plan, the shuttle was expected to 
continue operating at least through 2015 and the ISS, at 
least through 2017.)

Summary Box 1.

NASA’s Initial Plans for Its New Exploration Mission

The National Aeronautics and Space Administration 
(NASA) has begun to develop a hierarchy of perfor-
mance requirements (essentially, objectives) for its 
proposed exploration mission to define it more fully 
than the current budget projection does. Neverthe-
less, that level of technical detail is not sufficient to 
allow the Congressional Budget Office (CBO) to 
perform an independent cost estimate. NASA’s ini-
tial, or Level 0, exploration requirements include the 
following:

B Implement a safe, sustained, and affordable ro-
botic and human program to explore the solar 
system and beyond and to extend the human 
presence across space;

B Acquire a transportation system for space explora-
tion to convey crews and cargo from the Earth’s 
surface to exploration destinations and return 
them safely;

B Finish assembling the International Space Sta-
tion—by the end of the decade, according to 
NASA’s plans—including the U.S. components 
that support the President’s space exploration 
goals and the components that are being provided 
by foreign partners;

B Pursue opportunities for international participa-
tion to support U.S. space exploration goals; and

B Seek commercial arrangements for providing 
transportation and other services to support the 
International Space Station and exploration mis-
sions beyond low-Earth orbit.

Some of those Level 0 requirements also have associ-
ated subrequirements that essentially restate the Pres-
ident’s vision for space exploration.

NASA has indicated that it will finish defining the 
next level of requirements for the new exploration 
mission (Level 1) sometime during Fall 2004, but 
even those more detailed plans are likely to lack es-
sential information for preparing an independent 
cost estimate. For instance, the Level 1 requirements 
may not specify the number of crew members for the 
crew exploration vehicle but rather a range of possi-
ble crew sizes. Also uncertain is whether NASA will 
choose to develop a new heavy-lift launch vehicle. 
That decision might not be made until around 
2008—with the result that the vehicle’s specifica-
tions would not be known until that time.
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Summary Table 1.

Examples of Projected Funding Changes Between NASA’s 2004 and 2005 Budget 
Plans
(Millions of 2005 dollars)

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

a. The Mission and Science Measurement Technology program is replaced in the 2005 request by the Advanced Space Technology program, 
which is funded at a lower level.

Analyzing Costs for Human and 
Robotic Exploration
NASA’s budget projection through 2020 for its new space 
exploration activities can be separated into two parts: 
funding for the first human return mission to the moon 
and funding for robotic support missions to the moon 
and Mars. (In this study, CBO refers to robotic missions 
to the moon and Mars as “robotic support missions” to 
denote their implied role in supporting human missions 
to those places and to distinguish them from robotic mis-
sions to other parts of the solar system—which are also 
part of NASA’s plans.) NASA’s projection is based on a 
reasonably detailed plan and schedule. Funding to de-
velop capabilities for human exploration would include 
$63.8 billion for the first human return to the moon and 
$2.2 billion for future crewed missions—for a total of 
about $66 billion through 2020, or 24 percent of NASA’s 
total projected budget. Funding for the robotic support 
missions to the moon and Mars would total about $29 
billion through 2020, or approximately 11 percent of 
NASA’s budget. In contrast to the way it projected the 
budget for the human lunar return mission, NASA pro-
jected funding for the robotic support missions mainly 
on the basis of a constant level of effort costing about 

$1.9 billion per year. (Chapter 1 describes NASA’s pro-
posed plan and schedule. NASA staff have stated that the 
assumptions used to develop the agency’s budget request 
and longer-term projection are merely illustrative and 
that the details of actual programs could differ substan-
tially from those plans.)

Notwithstanding NASA’s previous experience with the 
Apollo program (which took humans to the moon in the 
late 1960s and early 1970s) and its robotic missions to 
other planets, the agency will face a number of significant 
technical hurdles in achieving its new exploration objec-
tives. Those challenges could result in costs for explora-
tion that are higher than NASA’s current projection. In 
recognition of that risk, NASA is investing in technolo-
gies (whose development is covered under the Human/
Robotic Technology category shown in Summary Figure 
1) that might offer less expensive ways to achieve its ex-
ploration goals. It is unclear, however, whether such ef-
forts will be successful. The analyses described in this 
study are intended to illustrate potential upper bounds to 
the costs of NASA’s exploration program, bounds that 
might be lower if the agency could implement successful 
cost-mitigation strategies.

Program 2005 2006 2007 2008 2009
Total,

2005-2009
Space Launch Initiative -863 -1,197 -1,207 -1,151 -1,150 -5,569
Mission and Science Measurement 

Technologya -435 -430 -422 -418 -418 -2,122
Sun-Earth Connection -184 -313 -366 -243 -175 -1,281
Earth System Science -32 -195 -303 -341 -244 -1,115
Lunar Exploration 70 132 269 353 387 1,211
International Space Station 277 178 171 167 443 1,236
Mars Exploration 84 170 271 473 525 1,522
Technology Maturation 115 328 326 387 462 1,618
Advanced Space Technologya 360 355 342 339 320 1,715
Crew Exploration Vehicle 489 1,248 1,560 1,352 1,716 6,367
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Summary Figure 1.

NASA’s Projected Budget Through 2020 After Adjusting for Cost Escalation
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: The adjustment to 2005 dollars was based on cost-escalation factors developed specifically for NASA’s programs.

CBO used two techniques to assess cost increases that 
NASA might realize for its new exploration vision. The 
first method studied the cost growth that past NASA pro-
grams have experienced relative to initial estimates and 
estimated the potential costs of NASA’s proposed new 
programs under the assumption that they will experience 
cost growth similar to historical average levels. The sec-
ond approach developed an estimate of the potential costs 
of NASA’s projected human and robotic exploration pro-
gram on the basis of the costs of analogous past programs, 
such as the Apollo program. (NASA staff also used the 
agency’s experience with the Apollo project to guide their 
projection of costs for the human lunar mission compo-
nent of the new plans.)

Calculating Potential Cost Growth Based
on Historical Averages
In the past, NASA’s (and other agencies’) complex techni-
cal programs have often experienced higher costs and de-
lays in schedules relative to their earlier estimates and 
plans. The costs of such programs can exceed initial esti-

mates for a variety of reasons, including overoptimism in 
gauging costs, unforeseen technical hurdles, and addi-
tions to the capabilities required of a program as its de-
sign or production progresses. Although managers try to 
constrain those increases to keep their costs within the re-
sources available (for example, they might scale back a 
program’s objectives), NASA’s final costs for its activities, 
much like those of major development programs in other 
organizations (such as the Department of Defense) have 
historically been greater, on average, than initial estimates 
anticipated.

To quantify that effect, CBO analyzed cost growth for 72 
of NASA’s programs, which were drawn from a general 
cross-section of projects that included most of NASA’s re-
search enterprises. CBO used those data to derive a cost-
growth risk (CGR) factor that reflects an average ratio of 
NASA’s actual costs for those programs to those pro-
grams’ costs as they were initially budgeted. Average cost-
growth risk in that calculation, after removing the effects 
of inflation, was about 45 percent for NASA’s past pro-
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Summary Figure 2.

Potential Increases in Funding Needed for NASA’s Exploration Vision
Through 2020
(Billions of 2005 dollars)
So

Source: Congressional Budget Office.

Note: This figure groups items in NASA’s projected budget to more clearly delineate elements of the new moon/Mars exploration program 
relative to other exploration and science activities.

Capital letters A through D indicate potential budgetary needs to execute NASA’s planned exploration program if (A) no cost growth is 
experienced; (B) the human lunar exploration and near-term (2005 through 2009) robotic support missions experience historical aver-
age cost growth; (C) costs for the human lunar exploration mission grow to levels analogous to those for the Apollo program; and (D) 
costs for the human lunar exploration mission grow to levels analogous to those for the Apollo program and costs for the robotic sup-
port missions grow to levels similar to those for analogous robotic missions.

grams.1 CBO then applied that 45 percent factor to the 
costs of the human lunar exploration activities in NASA’s 
projected exploration program as well as to the costs of 
those robotic support missions for which planning is suf-
ficiently advanced that they are listed as line items in 
NASA’s 2005 budget projection. Those missions consti-
tute about 8 percent of NASA’s total projected robotic 
support budget through 2020. CBO could not analyze 
potential cost-growth risk for the remaining robotic sup-
port activities included in NASA’s budget projection be-

cause the details of those activities have not yet been de-
termined.

CBO’s analysis indicates that NASA’s total funding needs 
through 2020 might be $32 billion greater than NASA’s 
current projection anticipates (see line B in Summary 
Figure 2). That finding was based on two primary as-
sumptions: first, for those exploration programs whose 
costs were projected on the basis of some level of detailed 
planning, costs will grow as they have historically; and 
second, the frequency and content of the remaining ro-
botic support missions can be adjusted to fit within their 
projected budgets. An increase of $32 billion would rep-
resent a rise of about 12 percent relative to NASA’s total 
projected funding of $271 billion through 2020. It 
would constitute an increase of about 33 percent relative 
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1. In the past decade, NASA’s cost growth has been less than in pre-
vious decades. However, that improvement was realized in the 
context of NASA’s flying smaller, less complex missions than 
either those in the more distant past or those likely to be carried 
out in returning humans to the moon.



xiv A BUDGETARY ANALYSIS OF NASA’S NEW VISION FOR SPACE EXPLORATION
to the $95 billion that NASA has projected for the explo-
ration portion of its program over that same period.

Assessing Potential Cost Increases by 
Analogy with Past Missions
As an alternative approach to the historical-average 
method of assessing potential costs, CBO compared 
NASA’s projected exploration activities and costs through 
2020 with a notional program of similar missions that 
NASA has conducted in the past. CBO compared the 
most significant of NASA’s projected activities—the hu-
man lunar exploration mission up through the first hu-
man return landing sometime about 2020—with analo-
gous programs that it constructed on the basis of the 
Apollo missions and several other plans for sending hu-
mans to the moon or Mars that were proposed in the late 
1980s and early 1990s but never executed.

In estimating the costs of those analogous programs, 
CBO included adjustments for cost escalation that NASA 
has experienced, which (as Chapter 3 discusses) has risen 
faster than general inflation over the past several decades. 
CBO also adjusted costs for differences in the programs’ 
content. For example, the Apollo program purchased 
enough spacecraft for several lunar landings. However, 
CBO’s analogy with Apollo, to be consistent with NASA’s 
current plans, is based on a single mission that takes place 
by 2020. CBO found that NASA’s projected funding for 
returning people to the moon—$63.8 billion out of a to-
tal projected budget of $271 billion through 2020—falls 
at about the midpoint of the range of costs derived from 
this analysis of analogous programs. The least expensive 
lunar mission analogy would have had costs of $24 bil-
lion, in CBO’s estimation; the Apollo analogy’s costs 
would have totaled $100 billion, and the most expensive 
analogy’s costs, $109 billion.

Using the analogies approach, CBO was also able to as-
sess the potential implications of cost growth for all of 
NASA’s proposed robotic support missions—in contrast 
to the limited assessment possible under the historical 
CGR method described earlier. NASA has not defined 
the content of those robotic missions in detail (as would 
be required for the CGR analysis), but it has developed a 
proposed schedule for them—both for missions to the 
moon and missions to Mars. CBO used that schedule as a 
starting point to derive estimates of the potential costs for 
those missions. The costs for a robotic support mission to 
the moon were assumed to be the same as the cost of a 
Mars Exploration Rover (MER), or about $400 million. 

For the robotic support missions to Mars, CBO devel-
oped a high-cost estimate based on the assumption that 
most missions would have costs similar to the Viking 
missions to Mars, or about $4 billion each. Under those 
assumptions, the total costs for carrying out the proposed 
schedule of robotic support missions would be about $54 
billion—$25 billion more than NASA’s projected fund-
ing.

For purposes of comparison, CBO developed a lower-
cost estimate incorporating the assumption that a greater 
number of the proposed missions to Mars—specifically, 
those that NASA identified as “Mars test-bed” mis-
sions—would have costs similar to those for the MER 
(rather than the higher-cost Viking). In that analysis, 
costs for executing the proposed schedule of robotic sup-
port missions total about $32 billion, or $3 billion higher 
than the level that NASA has projected. However, that 
MER-based analogy may not be a suitably close match 
with NASA’s proposed program. Although such MER-
based missions might be adequate for some applications, 
more complicated—and hence more expensive—robotic 
activities could be needed to pave the way for eventual 
human exploration, especially to Mars.

If NASA’s costs for the exploration vision through 2020 
were similar to the combined costs for the analogous 
Apollo program and the more expensive robotic support 
mission analogies, NASA would require a total of $61 bil-
lion more in funding than its current projection specifies 
(see line D in Summary Figure 2). If its costs for robotic 
support missions were closer to those for the lower-cost 
robotic analogies, it would require $40 billion more. The 
former amount represents an increase of 23 percent over 
NASA’s total projected funding of $271 billion; the latter, 
an increase of 15 percent.

Implications for NASA’s Plans and 
Schedules of Higher-Than-Expected 
Costs for Exploration
NASA has a variety of programmatic options—in addi-
tion to requesting larger budgets—to accommodate any 
cost increases that might arise in its new space exploration 
program (see Summary Table 2). CBO assessed the im-
pact that two general approaches might have on NASA’s 
future budgets and mission schedules using the estimates 
of potential increases in costs derived from its historical 
average cost-growth and analogies methods:
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Summary Table 2.

Budget Strategies for Addressing Potential Cost Increases in 
NASA’s Exploration Missions

Source: Congressional Budget Office.

a. Covers human lunar exploration activities and near-term robotic support missions.

b. Assumes that the costs of Mars test-bed missions are similar to those of the Mars Exploration Rovers.

c. Assumes that the costs of Mars test-bed missions are similar to those of Viking missions.

d. Implications are assessed through 2020.

B A “go-as-you-can-pay” approach that would hold the 
content of the exploration program constant and ex-
tend the schedules of both the human and robotic ex-
ploration components to ensure that the program’s 
activities remained within their projected budgets; and

B An approach that would scale back NASA’s current 
plans to keep the first human return to the moon on 
schedule and the agency’s total budget within pro-
jected levels.

Combinations of the two approaches would also be possi-
ble.

To estimate by how much exploration schedules might 
have to be extended to maintain the content of the pro-
gram yet still remain within projected budgets, CBO as-
sumed that NASA’s annual funding beyond 2020 would 
continue at the levels projected for that year. If the pro-
posed robotic support missions could be executed within 
the level of funding projected for them, NASA would 

With Costs for the Human Lunar Exploration
Component Similar to Those for the Apollo Program

Budget Strategy and Implications

With Historical 
Average Cost 

Growtha

No Cost Growth in 
Robotic Support 

Missions 

Less Complex 
Robotic Support 

Missionsb

Very Capable 
Robotic Support 

Missionsc

Increase Budget and Execute All Plans as 
Scheduledd 

In billions of dollars 32 36 40 61
As a percentage increase in funding 12 14 15 23

Maintain Projected Budget and Slip Schedules of 
All Exploration Missions (Years of delay) 3 to 4 4 4 to 5 7

Maintain Projected Budget and Reallocate Funds 
to Meet Human Lunar Landing Schedule 
(Percentage reduction)

In robotic support mission funding 100 100 100 100
In other science categories’ funding 2 6 6 6

Maintain Projected Budget, Reallocate Funds to 
Meet Human Lunar Landing Schedule, and 
Selectively Reduce Robotic Support Mission 
Content (Percentage reduction)

In lunar robotic support funding 0 0 0 0
In Mars robotic support funding 100 100 100 100
In other science categories’ funding 6 10 12 29

Reallocate Funds to Carry Out All Moon/Mars 
Plans (Percentage reduction in other science 
categories’ funding) 24 28 30 46
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have to extend the schedule of the lunar exploration mis-
sion by three to four years, CBO estimates, to cover cost 
increases of the magnitude of those estimated for the mis-
sion using both the historical cost-growth method and 
the Apollo analogy (see the second row in Summary Ta-
ble 2). That delay would result in a first crewed return to 
the moon in 2023 or 2024. Longer extensions would be 
needed if costs for the robotic support mission were also 
greater than projected. A schedule delay of up to seven 
years (putting the first return to the moon in about 2027) 
would be needed to cover CBO’s higher estimate of po-
tential cost increases for the robotic support missions. 
The delay would be less—four to five years—under the 
assumption of lower-cost MER-like Mars test-bed mis-
sions.

Such postponements might be lessened (or eliminated) if 
NASA could offset the potentially higher costs of its ex-
ploration vision activities by reducing the activities’ con-
tent or by reallocating funds from other areas of its bud-
get. NASA staff contend that the agency’s plans for the 
robotic support missions are based on what they antici-
pate will be achievable within the missions’ projected 
funding and not necessarily what they consider to be es-
sential to support the human exploration component of 
the vision. By implication, those plans could be scaled 
back to compensate for higher costs. However, total pro-
jected funding for robotic support missions is about $29 
billion. To cover costs for human lunar exploration that 
CBO estimates could be from $32 billion (based on his-
torical cost growth) to $36 billion (based on the Apollo 
analogy) higher than the current projection anticipates, 
NASA would, in addition to shifting the robotic support 
mission funding, have to reallocate some money from 
other areas in its budget. If that additional reallocation 
was drawn from the category of aeronautics and other sci-
ence missions and activities, for example, 2 percent or 6 
percent of that category’s projected funding would be 
needed to cover potential increases similar to those for 
CBO’s historical cost growth and Apollo analogy cases, 
respectively (see the third row in Summary Table 2).

But the total reallocation of funds from robotic support 
missions might not be possible if the knowledge or expe-
rience obtained from those missions was necessary for re-
turning humans to the moon. As an alternative, NASA 
could pay for potential cost increases by taking some 
money from the funds projected for robotic support mis-
sions to Mars (and leaving funds for the missions to the 
moon intact) and the balance from aeronautics and other 

science missions and activities (see the fourth row in 
Summary Table 2). In that instance, the funding needed 
from the aeronautics and other science category would 
range from $8 billion to $38 billion (or from 6 percent to 
29 percent). The advantage of that approach is that it 
would maintain the planned robotic support missions to 
the moon, which are likely to be more important to the 
human lunar return program than robotic missions to 
Mars would be.

If NASA decided to maintain all of its planned robotic 
support missions, it could cover higher costs for both the 
human lunar and robotic support mission programs by 
reallocating funds entirely from those currently projected 
for aeronautics and other science missions and activities 
(see the fifth row in Summary Table 2). For CBO’s explo-
ration cost cases, 24 percent to 46 percent of that cate-
gory’s projected funding through 2020 would be needed.

Implications of Alternative Decisions 
About the Space Shuttle and the 
International Space Station
CBO’s assessments incorporated the assumptions, which 
are also part of NASA’s current projection, that the space 
shuttle would be retired in 2010 and the United States 
would terminate its participation in the International 
Space Station’s operations by 2017. Some people argue, 
however, that the space shuttle should be retired immedi-
ately to free up more funds in the near term for explora-
tion and to avoid the potential safety risks identified since 
the loss of the shuttle Columbia. In CBO’s estimation, 
immediately retiring the shuttle and ending the United 
States’ involvement with the ISS offer potential savings of 
$39 billion to $43 billion from 2005 through 2020, de-
pending on the costs of terminating the programs. If 
those savings were reallocated to exploration missions, 
the first human lunar return landing might be moved up 
by nearly four years, CBO estimates—that is, to 2016, 
compared with NASA’s projection of 2020. (That esti-
mate is based on the assumptions that costs for the explo-
ration vision do not increase relative to NASA’s projected 
amounts and that the maturation of technology and the 
missions’ overall design process can keep pace with such a 
schedule.)

However, immediately retiring the shuttle fleet would 
have significant operational ramifications for NASA (de-
scribed more fully in Chapter 4), including:
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B Effectively halting construction on the ISS and the 
United States’ failing to meet its international com-
mitments for ISS construction and support (today, 
only the space shuttle has the capacity to carry many 
of the components and other equipment planned for 
the space station);

B Lessening or eliminating the capacity to conduct ISS 
research on the effects of long-duration spaceflight, an 
understanding of which might be important to the de-
sign of extended space exploration missions;

B Increasing the time between U.S.-origin human space-
flights from four years under current plans to nine 
years (unless the development of the crew exploration 
vehicle could be accelerated); and

B Closing the production lines for components of the 
shuttle (such as the external tank, the solid rocket 
boosters, and the main engines) that might be useful 
for future exploration systems.

Some observers have argued that the operations of the 
space shuttle and the ISS should continue to follow the 
path that NASA had laid out before the new exploration 
vision was unveiled, basing their argument on the appro-
priateness of fully honoring commitments that the 

United States has made to international partners as well 
as on the pure merits of the scientific experiments 
planned for the ISS. Under that approach, the United 
States would satisfy all of its commitments to ISS part-
ners, there would be no gap in the United States’ access to 
space, and production capacity would be preserved for 
components of the shuttle that might be needed in the 
future.

If annual funding for operating the space shuttle re-
mained at the average levels projected for 2005 through 
2009, extending those operations to 2017 and continu-
ing ISS-related activities could increase NASA’s budget 
requirements by $21 billion relative to its current projec-
tion, CBO estimates. Securing that funding from the 
money currently allocated to exploration activities could 
mean postponing the first human lunar return landing by 
about two years, to 2022. That estimate, which does not 
take into account any of the cost growth discussed previ-
ously, is based on reallocating funds within NASA’s bud-
get. NASA staff have indicated, however, that the human 
lunar mission could slip by as much as one year for each 
year that the shuttle’s operations are extended, implying 
that human lunar efforts would be very limited until 
funds from retiring the shuttle became available.
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NASA’s Current Five-Year Plan

and Extended Budget Projection

Since the last landing on the moon in December 
1972 by U.S. astronauts from the Apollo program, the 
National Aeronautics and Space Administration’s 
(NASA’s) manned spaceflight program has been prima-
rily focused on operations in low-Earth orbit.1 Those ac-
tivities have included the Skylab program in the late 
1970s, the operations of the space shuttle beginning in 
1981, and the current partnership for development and 
construction of the International Space Station (ISS). But 
on January 14, 2004, President Bush articulated a new vi-
sion for a national program of space exploration and 
committed the United States to long-term human and 
robotic investigation beyond low-Earth orbit that would 
“extend humanity’s reach to the moon, Mars, and be-
yond.”2 The President’s plan contains a number of ele-
ments that once implemented will lead to significant 
changes in NASA’s programs. A key aspect of that plan is 
the initial goal of returning U.S. astronauts to the moon 
sometime between 2015 and 2020.

To begin to pursue those new objectives, NASA realigned 
the funding for its programs in its budget request for fis-
cal year 2005 and its operating plan through 2009, and 
developed a projection of its budget for 2010 through 
2020. In some instances, that realignment shifted money 
to the new space exploration mission from other NASA 
activities that are not relevant to the new mission’s goals. 
In other cases, new programs were created to develop par-
ticular components needed for the new exploration plans. 

NASA currently projects that it will be able to shift its fo-
cus to the new initiative and carry it out without substan-
tially changing its overall funding requirements from 
their previously projected levels. The rest of this chapter 
describes the program that NASA proposes and high-
lights the major changes from its previous plans.

Despite the nation’s past success in the Apollo program, 
the challenges of a new lunar mission will be significant. 
Historically, the kind of complex technical programs nec-
essary to carry out a space exploration initiative have been 
more costly than early program plans anticipated. Chap-
ters 2 and 3 of this Congressional Budget Office (CBO) 
analysis present the results of two approaches to estimat-
ing the potential costs that NASA could face—one based 
on historical average cost increases, the other on the costs 
associated with analogous programs—and the potential 
strategies that NASA could use to mitigate the effects of 
cost growth relative to its current plans. Another issue 
that confronts NASA as it takes up its new exploration 
mission is the future of the space shuttle and the United 
States’ involvement with the ISS. Chapter 4 explores 
some of the implications of alternative decisions about 
the scope and duration of those programs.

NASA’s New Direction
The Administration’s plans for a new space exploration 
program include:

B Completing construction of the International Space 
Station by 2010 and then retiring the space shuttle;

B Beginning development of a new space vehicle for hu-
man exploration—the crew exploration vehicle 
(CEV), which will transport astronauts between the 
Earth and the moon (a first crewed mission for the 

C HAP TER

1. Objects in low-Earth orbit, which is a stepping-stone to travel 
beyond the Earth’s gravitational pull, are generally about 200 to 
1,000 kilometers above the Earth’s surface.

2. The text of the President’s address, “A Renewed Spirit of 
Discovery,” can be found at www.whitehouse.gov/space/
renewed_spirit.html.
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CEV in low-Earth orbit is planned for 2014 at the lat-
est);

B Relying on international partners for access to the ISS 
between the shuttle’s retirement (according to plans, 
in about 2010) and the operational debut of the CEV 
(around 2014);

B Refocusing U.S. research carried out on the ISS to-
ward the effects on humans of long-duration stays in 
space, to better understand and overcome the effects 
of prolonged spaceflight on astronauts’ health;

B Resuming robotic missions to the moon starting in 
approximately 2008 and expanding robotic missions 
to Mars and beyond; and

B Returning humans to the moon sometime during the 
2015-2020 period and eventually sending people to 
Mars.

In light of those new plans, NASA’s budget projection 
through 2020 separates programs into several high-level 
categories that differ from the “enterprise” groupings 
used in past budget requests. The new categories are bet-
ter aligned with the new exploration plans; they cover ex-
ploration missions; human and robotic technology; the 
crew exploration vehicle; the International Space Station; 
ISS transport (for access to the space station via the flights 
of the United States’ international partners, such as Rus-
sian Progress missions for cargo and Soyuz missions for 
crews); the space shuttle; and an aggregate category that 
takes in aeronautics and other science activities (see Fig-
ure 1-1).3 The exploration missions category includes hu-
man missions to the moon and robotic missions to the 
moon, Mars, and other destinations under the Solar Sys-
tem Exploration and Astronomical Search for Origins 
programs. 

Of NASA’s total projected budget of $271 billion 
through 2020, $100 billion has been allocated to the ex-
ploration missions (see Table 1-1 on page 4). Between 
2005 and 2009, funding for that category, which averages 
about $3.4 billion annually, is split between human ex-

ploration and robotic missions. Between 2010 and 2020, 
funding for the exploration missions category is projected 
to more than double—to about $7.5 billion per year—in 
anticipation of the first return mission to the moon. 
Much of that increase comes from retiring the shuttle 
fleet in 2010 and ending ISS-related operations in 2017.

In its projection for 2010 through 2020, NASA has as-
sumed that overall growth in its budget will be limited to 
inflation (estimated at about 2 percent per year). After 
2007, NASA’s budget projection shows that the agency 
has planned for essentially no real (inflation-adjusted) 
growth in its funding through 2020. However, NASA’s 
2005 budget request is about 4 percent larger than its 
2004 budget, and NASA’s plans for its 2006 and 2007 
budgets incorporate annual increases of slightly more 
than 2 percent in real terms. Most of that growth was also 
incorporated in NASA’s 2004 budget plans, which pre-
date the new exploration program—total funding for the 
five-year plan in the 2005 budget request is only 1.5 per-
cent higher than funding for the five-year plan in the 
2004 request.

Comparison of NASA’s Budget Requests 
for 2004 and 2005 
In addition to the shifts in categories described above, 
NASA has also reallocated funds within its budget to fo-
cus on its new mission. Funding proposed for 2005 to 
2009 that is directly related to the space exploration pro-
gram totals over $14 billion, the majority of which—
about $10 billion—has been reallocated from other bud-
get categories (see Table 1-2 on page 5). The other $4 bil-
lion includes funding for existing programs whose mis-
sions or content support the agency’s new plans and a 
total of $1.2 billion in new funding. In real terms, that 
increase would constitute growth of only 1.5 percent rela-
tive to the five-year plan in NASA’s 2004 budget request. 
(In this analysis, CBO uses constant—that is, 2005—
dollars rather than nominal dollars to distinguish be-
tween the effects of inflation and funding that supports 
changes in the content of programs.)

CBO’s analysis of the differences between the five-year 
program plan contained in NASA’s budget request for 
2004 and the plan from its request for 2005 showed that 
the planned annual budget reallocations would affect up 

3. The details of NASA’s projected budget through 2020, as re-
created by CBO in spreadsheet form (“NASA’s Budget Projection 
for Its Exploration Vision”), are available at www.cbo.gov.
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Figure 1-1.

NASA’s Projected Budget Through 2020

Source: Congressional Budget Office.

Note: ISS = International Space Station.

a. The adjustment to 2005 dollars was based on cost-escalation factors developed specifically for NASA’s programs.
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Table 1-1.

NASA’s 2005 Projection of Funding Needs for Activities Through 2020
(Billions of 2005 dollars)

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

to about 18 percent of NASA’s total budget.4 Thus, many 
programs or activities would experience little or no 
change, although some programs would be canceled un-
der the 2005 plan. In fact, the largest reduction, about 
$5.6 billion over the 2005-2009 period, results from can-
celing the Space Launch Initiative, a program that was to 
develop the next generation of spacecraft to transport hu-
mans and cargo to low-Earth orbit (see Table 1-3 on page 
6). Other prominent programs whose funding would be 
significantly reduced under the 2005 plan are the Sun-
Earth Connection (by $1.3 billion, or about 24 percent), 
Earth System Science (by $1.1 billion, or about 15 per-
cent), and Solar System Exploration (by $886 million, or 
about 13 percent).5 The plan to retire the space shuttle in 
2010 would reduce the shuttle’s budget by $958 million, 
or about 5 percent, during the 2005-2009 period. Most 
of the savings realized by retiring the shuttle early would 
accrue in the years beyond 2010.

Under the 2005 budget plan, some of NASA’s programs 
would receive increases in their funding to help support 

the new exploration initiative. For example, over the 
2005-2009 period, the Mars exploration programs would 
receive an additional $1.5 billion, and the ISS, an addi-
tional $1.2 billion. The 2005 budget request also in-
cluded money for the creation of the CEV program—
at $6.4 billion, the new program with the highest cost 
through 2009—as well as $1.2 billion for new robotic lu-
nar exploration.

Funding for NASA’s Lunar Return
Mission
NASA projects that costs for the first human lunar land-
ing since the end of the Apollo program will total $63.8 
billion, with the bulk of the funding required after 2010 
(see Table 1-4 on page 7). The portions of NASA’s pro-
jected budget that will support human missions beyond 
the Earth’s orbit are spread among several budget catego-
ries. To better understand the potential costs of the 
agency’s human exploration plans, CBO recast NASA’s 
projected budget and reassigned individual programs to 
categories that would enable a more direct analysis of the 
new exploration initiative (see Figure 1-2 on page 8). The 
most significant changes that CBO made were to separate 
the exploration mission into two categories, human ex-
ploration and robotic support; include the CEV in the 
human exploration category; and combine the ISS and 
ISS transport categories. In CBO’s recategorization, the 
robotic support mission category includes only missions 
to the moon and Mars; robotic missions to other planets 
are accounted for in the category for aeronautics and 
other science missions and activities.

Category 2005-2009 2010-2020 Total
Human and Robotic Exploration 

Missions 17 82 100
Human and Robotic Technology 6 15 21
Crew Exploration Vehicle 6 18 25
International Space Station 8 9 17
Space Station Transport 1 4 5
Space Shuttle 19 3 22
Aeronautics and Other Science 25 56 81

Total 84 187 271

4. The five-year projection in NASA’s 2004 budget request included 
information only through 2008. To compare that plan with the 
2005 budget request, which runs through 2009, CBO assumed 
that the funding for 2008 in the 2004 plan would apply to 2009 
as well.

5. The reduction calculated in that last program excludes the fund-
ing for Project Prometheus that was transferred to the human and 
robotic technology category. (Project Prometheus is a joint NASA/
Department of Energy program to develop a nuclear fission reac-
tor to power electric propulsion thrusters for spacecraft. See Chap-
ter 3 for more details.)
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Table 1-2.

Net Reallocations and Funding for New Programs in NASA’s 2005 Budget Request
(Millions of 2005 dollars)

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

a. The value for 2009 is implied.

As Figure 1-2 shows, NASA has assumed that the funding 
needed to execute the robotic support missions to the 
moon and Mars and the aeronautics and other science 
missions and activities will remain constant through 
2020 at their 2009 levels. In addition to robotic explora-
tion missions to places other than the moon and Mars, 
the aeronautics and other science category includes earth 
science activities, biological and physical sciences pro-
grams, aeronautics research, and public education efforts.

Three major components dominate the funding associ-
ated with returning humans to the moon (that is, the 
“Human Lunar Exploration” category in Figure 1-2): the 
CEV, a lunar lander, and a new heavy-lift launch vehicle. 
For human spaceflight to the moon, the heavy-lift launch 
vehicle would carry into low-Earth orbit the lunar lander 
and an injection-stage rocket for subsequent propulsion. 
Once in orbit, the lunar lander and injection-stage rocket 
would dock with the CEV and its human crew. NASA 
expects to launch the CEV into orbit by using smaller 
rockets—such as one of the Department of Defense’s 
evolved expendable launch vehicles (EELVs).6 However, 
NASA staff have emphasized that the details of the mis-

sions on which their projections are based should be re-
garded as illustrative. The actual characteristics of pro-
grams will evolve over time, and future plans may differ 
from the assumptions underlying NASA’s current projec-
tions. For example, a portion of NASA’s investments in 
human and robotic technology might yield new ap-
proaches that could reduce the costs of exploration or al-
low schedules to be accelerated. NASA’s projections for 
the costs of human lunar exploration did not take the po-
tential for such advances into account.7

The Crew Exploration Vehicle
NASA based its projected costs for the CEV on estimates 
of the costs for the recently canceled orbital space plane 
(OSP) and the actual costs of designing, building, and 
testing the Apollo command/service module used for lu-
nar flights from 1969 to 1972. NASA envisions building 
the CEV under a three-phase “spiral” development pro-
gram.8 Estimated costs for the first- and second-spiral 

2005 2006 2007 2008 2009
Total,

2005-2009
New Programs

Lunar Exploration 70 132 269 353 387 1,211
Crew Exploration Vehicle 489 1,248 1,560 1,352 1,716 6,367
Advanced Space Technology 360 355 342 339 320 1,715
Technology Maturation 115 328 326 387 462 1,618
Centennial Challenge      20      25       24        9        0      78

Total 1,053 2,088 2,521 2,440 2,885 10,988
Net Reallocations from 2004 
Budgeta -761 -1,723 -2,019 -2,240 -3,006 -9,749
Amount Needed to Fund New 
Programs 292 365 502 200 -121 1,239

6. EELVs make up a family of rockets (including the Lockheed-Mar-
tin Atlas 5 and Boeing Delta IV) that boost payloads into orbit. 
Individual EELVs can be tailored to lift specific payloads into their 
target orbits by changing the configuration of their main motors 
and strap-on solid boosters.

7. As an example of how technology investments could help reduce 
costs, in-orbit robotic docking technologies might eliminate the 
need for a heavy-lift launch vehicle because subcomponents of the 
exploration systems could be launched separately on smaller rock-
ets and then assembled in orbit.

8. Spiral development is intended to reduce technical risk by pro-
gressively building on previous versions of specific hardware—that 
is, incrementally adding capabilities to a system with each succes-
sive version of it.
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Table 1-3.

Differences Between NASA’s 2004 and 2005 Budget Requests, by Program
(Millions of 2005 dollars)

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

Note: The only program category that shows no increase or decrease between the 2004 and 2005 requests is that of the Inspector General.

a. Numbers for 2009 are implied for the 2004 budget request. 

Program 2005 2006 2007 2008 2009a

Total,
2005-
2009

Existing Programs Whose Funding Declined

Space Launch Initiative -863 -1,197 -1,207 -1,151 -1,150 -5,569
Mission and Science Measurement 

Technology -435 -430 -422 -418 -418 -2,122
Sun-Earth Connection -184 -313 -366 -243 -175 -1,281
Earth System Science -32 -195 -303 -341 -244 -1,115
Space Shuttle 299 256 123 -322 -1,315 -958
Solar System Exploration -23 -208 -217 -222 -216 -886
Physical Sciences Research -92 -157 -191 -179 -183 -803
Structure and Evolution of the Universe -41 -61 -89 -123 -103 -417
Research Partnerships and Flight 

Support 6 -22 -20 -29 -33 -97
Earth Science Applications -8 -10 -16 -18 -19 -71
Innovative Technology Transfer 

Partnerships 0 0 0 -1 -4 -5
Education Programs -1 0 0 0 -3 -3

Existing and New Programs Whose Funding Increased

Aeronautics -13 18 4 9 6 24
Centennial Challenge 20 25 24 9 0 78
Space and Flight Support 73 32 22 25 14 166
Biological Sciences Research 92 44 39 18 11 204
Astronomical Search for Origins 98 173 182 114 -143 425
Lunar Exploration 70 132 269 353 387 1,211
International Space Station 277 178 171 167 443 1,236
Mars Exploration 84 170 271 473 525 1,522
Technology Maturation 115 328 326 387 462 1,618
Advanced Space Technology 360 355 342 339 320 1,715
Crew Exploration Vehicle 489 1,248 1,560 1,352 1,716 6,367

Additional Funds Needed to
Meet Budget 292 365 502 200 -121 1,239
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Table 1-4.

NASA’s Projected Budget for the First Human Return to the Moon,
2005 Through 2020
(Billions of 2005 dollars)

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

versions of the CEV, whose objective is to transport hu-
mans to low-Earth orbit and the ISS, are based on esti-
mates developed previously for the OSP; costs for the 
third-spiral version of the vehicle, which would be capa-
ble of a human lunar mission, are based on those for the 
Apollo’s command/service module. The CEV program 
may also encompass a fourth spiral of development fo-
cused on missions to Mars, but NASA’s projected budget 
through 2020 does not contain funding for that spiral.

Initial development of the CEV, including test flights, is 
expected to last from 2005 through 2014. The first CEV 
test—of a partially capable prototype—is planned for 
2008; the first unmanned test of a fully capable unit is 
scheduled for 2011, and the first human flight, for 2014. 
NASA’s plans for both the test flights and the lunar mis-
sion are based on using an EELV to boost the CEV into 
low-Earth orbit.

NASA’s projected funding covers the procurement of four 
operational vehicles for about $730 million each. Includ-
ing research and development, testing, and operations, 
costs for the CEV through 2020 would total roughly 
$24.7 billion.

The Lunar Lander
NASA estimated how much the lunar lander would cost 
on the basis of actual costs for the Apollo lunar module. 
NASA’s projected budget includes funds for a single fully 
capable lander, at an estimated unit cost of about $730 
million; total costs through 2020 are estimated at about 
$13.4 billion. Development of the new lander is expected 
to begin in 2011. The development schedule calls for it 
to be ready in time to support a human lunar mission in 
2020.

The Heavy-Lift Launch Vehicle
The third major component that would support astro-
nauts’ return to the moon is a new heavy-lift launch vehi-
cle (defined as being capable of lifting a 100-metric-ton 
payload into low-Earth orbit). The vehicle would carry a 
smaller payload than that of the Saturn V rocket used by 
the Apollo program (the Saturn V’s payload was 120 met-
ric tons).9 NASA projected the costs for the new launch 
vehicle on the basis of studies of space launch alternatives 
conducted at the Marshall Space Flight Center in the 
early 1990s. In addition to funding for developing the 
heavy-lift launch vehicle, the projection includes money 
for an injection-stage rocket that will propel the CEV and 
the lunar lander from their low-Earth orbit to the moon.

NASA’s projected budget incorporates the assumption 
that four heavy-lift launch vehicles, at a cost of about $1 
billion each, and three injection-stage rockets, for $70 
million each, would be needed to test the new systems 
and ultimately conduct the first human landing of the lu-
nar return mission. Total costs for development and pro-
curement of the launch vehicle and the injection-stage 
rockets are estimated to be about $18 billion.

Summarizing NASA’s Current Funding Plans for Its 
Lunar Return Mission
Costs over the 2005-2009 budget period for the lunar re-
turn mission would total $6.4 billion, NASA projects, all 
of which would be used to develop the CEV. Through 
2020, total funding for human exploration would be 

2005-2009 2010-2020 Total
Crew Exploration Vehicle 6.4 18.3 24.7
Lunar Lander 0 13.4 13.4
Heavy-Lift Launch Vehicle 0 17.9 17.9
Operations     0    7.9    7.9

Total 6.4 57.5 63.8

9. For comparison, depending on the target orbit, the shuttle’s pay-
load is approximately 24 metric tons, and a payload for a so-called 
EELV heavy would be approximately 23 metric tons.
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Figure 1-2.

CBO’s Recategorization of NASA’s Budget Projection Through 2020
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: The recategorization groups items in NASA’s projected budget to more clearly delineate elements of the new moon/Mars exploration 
program relative to other exploration and science activities.

a. The International Space Station (ISS) category includes ISS transport.

about $66 billion, in NASA’s estimation, which includes 
$2.2 billion between 2018 and 2020 for follow-on mis-
sions after the first human lunar return landing. (The ex-
act content of those missions is undetermined.) With the 
potential exception of those additional funds, NASA’s 

budget projection through 2020 does not include explicit 
development and procurement of other systems that 
would be necessary for establishing a lunar outpost or for 
carrying out future human missions to Mars.
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2
Estimating Potential Cost Growth

for NASA’s Exploration Vision
Using the Historical-Average Approach

As Chapter 1 described, the National Aeronautics 
and Space Administration plans to fund the first steps in 
achieving the objectives of its lunar return mission during 
the 2005-2009 period mainly by shifting money from 
other programs within its budget. After that, through 
2020, it expects to hold its budget nearly constant at the 
2009 level (adjusted solely for annual inflation of about 2 
percent). But the types of complex technical programs 
that are required to return U.S. astronauts to the moon 
routinely experience increases in costs and delays in 
schedules that might significantly alter those plans. This 
chapter discusses the Congressional Budget Office’s as-
sessment of how NASA’s budgets and schedules could be 
affected if programs experienced cost growth similar to 
the average rise in the costs of NASA’s programs in the 
past. CBO’s findings suggest that if costs for the new ex-
ploration mission grew to a similar degree, fulfilling the 
exploration mission’s objectives might require either add-
ing about $32 billion to NASA’s budgets or extending the 
schedule for the lunar landing by three to four years. If 
the agency chose to meet potentially higher exploration 
costs by reallocating funds from aeronautics or other sci-
ence programs, it might have to shift as much as 24 per-
cent of those programs’ funding over the 2005-2020 pe-
riod, in CBO’s estimation.

The Risk of Cost Growth and Schedule 
Delays in Technical Programs 
The costs of complex technical programs may rise above 
anticipated levels for a variety of reasons. Initial cost esti-
mates may have been overly optimistic because problems 
with important features of the program were not fore-
seen. Unexpected technical hurdles may develop, requir-
ing more costly solutions than planners had anticipated 

and causing schedule delays while solutions are sought. 
For example, the Navy’s F/A-18E fighter program was 
briefly delayed when the plane unexpectedly developed 
instability during low-speed maneuvers—a critical prob-
lem for a fighter that must land on an aircraft carrier. If 
an inexpensive wing modification had not resolved the 
problem, a more extensive redesign of the wing might 
have been needed, the cost of the F/A-18E could have in-
creased significantly, and its delivery to the fleet would 
probably have been delayed.

Cost growth and schedule delays are usually intertwined 
when they affect technical programs. A schedule delay re-
sulting from an unexpected technical obstacle can in-
crease costs because greater resources are needed to re-
solve the problem. Alternatively, a pure cost increase 
arising from higher labor rates or more expensive raw ma-
terials can result in delays if the program must be slowed 
down to stay within a constrained yearly budget. The rel-
ative magnitude of these and similar effects is unique to 
any given program.

Changes in the performance required of a system, or “re-
quirements creep,” can also contribute to cost growth, 
not only on their own but by forcing the redesign of 
components that have already been developed. The 
Army’s Comanche helicopter faced such problems. The 
weight of the helicopter grew as the capabilities required 
of it increased over time, and when its weight threatened 
the aircraft’s aerodynamic performance, previously com-
pleted portions of the design had to be revisited. Work-
ing in the opposite direction, requirements might be re-
laxed to help mitigate cost growth. For example, a space 
probe might carry fewer sensors than originally planned 
to help the mission stay within budget.

C HAP TER
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Table 2-1.

Representative Sample of the Set of 
NASA’s Programs That CBO Used to
Calculate Cost-Growth Risk

Source: Congressional Budget Office based on data from the 
National Aeronautics and Space Administration.

It is certainly not a foregone conclusion that technical 
programs such as those involved in NASA’s exploration 
initiative will experience serious cost-growth problems. 
The Apollo project is a case in point: it met President 
Kennedy’s goal of putting a man on the moon by the end 
of the 1960s after exceeding the budget laid out in 1961 
by only about 7 percent. Notwithstanding that relatively 
positive example, the occurrence of cost growth in com-
plex technical programs is more typical than the lack of 
such growth.

Deriving Cost-Growth Risk Factors for 
NASA’s Programs
The examples cited above highlight cost growth for De-
partment of Defense (DoD) projects, but many of 
NASA’s past programs have encountered it as well. CBO 
analyzed NASA’s historical cost-growth experience to esti-
mate how cost increases might affect the space agency’s 
current program and budget. Its analysis was based on 
budget data provided by NASA and on three Govern-
ment Accountability Office (formerly, the General Ac-
counting Office), or GAO, reports that looked at the 
costs and schedules of many of NASA’s programs, includ-

ing the most prominent, such as the Hubble Space Tele-
scope and the Mars Exploration Rovers (see Table 2-1).1 
The total data set comprised 72 programs that spanned 
more than 30 years; it contained a broad cross-section of 
the agency’s projects that included most of NASA’s re-
search enterprises. (The appendix to this report provides 
budgetary data on those programs.)

CBO used those programs’ experience to derive a cost-
growth risk (CGR) factor that represented an average ra-
tio of actual costs to initial estimates for NASA’s pro-
grams. The data yielded an average CGR factor of 1.45 
for NASA’s past programs—once the effects of inflation 
had been removed.2 A factor of that size—that is, cost 
growth, on average, of 45 percent—is comparable to the 
average cost growth encountered in the research, develop-
ment, test, and evaluation phases of a wide variety of 
DoD systems (see Table 2-2).3

The Budget for NASA’s Exploration 
Program with Historical Cost Growth
Following its recategorization of NASA’s activities (as de-
scribed in Chapter 1), CBO’s analysis of cost growth fo-

Program or Mission

Percentage Change in 
Costs Relative to
Initial Budgets

Advanced X-Ray Astrophysics 
Facility—Chandra 3

Cassini -16
CloudSat/Calipso 31
Earth Observing 1 108
Galileo 207
Hubble Space Telescope 235
Lunar Prospector -11
Mars Exploration Rovers (Spirit 

and Opportunity) 16
Mars Odyssey 26
Stratospheric Observatory for 

Infrared Astronomy 44

1. For a discussion of NASA’s program costs, see General Accounting 
Office, Space Missions Require Substantially More Funding Than 
Initially Estimated, GAO/NSIAD-93-97 (December 1992). GAO 
also reported on the space station in Impact of the Grounding of the 
Shuttle Fleet, GAO-03-1107 (September 2003), and on issues 
related to NASA’s management in NASA: Lack of Disciplined Cost-
Estimating Processes Hinders Effective Program Management, GAO-
04-642 (May 2004).

2. As Chapter 3 discusses, CBO used data on inflation and other 
cost escalation in the aerospace sector that had been compiled by 
NASA for specific application to its programs. In the past decade, 
the rate of NASA’s cost growth has been lower than the longer-
term average calculated by CBO. The costs of the missions NASA 
has flown over the past decade have also been lower than the aver-
age costs of all missions flown since the 1970s—and lower than 
the projected costs of the programs that make up the new explora-
tion initiative.

3. See J.M. Jarvaise, J.A. Drezner, and D. Norton, The Defense Sys-
tem Cost Performance Database: Cost Growth Analysis Using 
Selected Acquisition Reports, MR-625-OSD (Santa Monica, Calif.: 
RAND, 1996); K.W. Tyson and others, The Effects of Manage-
ment Initiatives on the Costs and Schedules of Defense Acquisition 
Programs (Alexandria, Va.: Institute for Defense Analyses, 1992); 
and K.W. Tyson, B.R. Harmon, and D.M. Utech, Understanding 
Cost and Schedule Growth in Acquisition Programs (Alexandria, 
Va.: Institute for Defense Analyses, 1994).
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Table 2-2.

Cost Growth in R&D Programs for 
Selected Types of Defense Systems
(Percent)

Source: Congressional Budget Office based on detailed cost-
growth studies by RAND Corporation and the Institute for 
Defense Analyses.

Note: R&D = research and development; C4ISR = command, con-
trol, communications, computers, intelligence, surveillance, 
and reconnaissance.

cused on two of the five groupings—those composed en-
tirely of programs related to lunar and Martian 
exploration. The larger of the two comprises the entire 
human lunar exploration category (including develop-
ment of the crew exploration vehicle, the lunar lander, 
and the heavy-lift vehicle). The other, far smaller area 
takes in the subset of robotic support missions to the 
moon and Mars for which planning is sufficiently ad-
vanced that they are funded as line items in NASA’s five-
year budget projection. Only such well-defined programs 
can be analyzed by comparison with historical average 
cost growth because the approach requires detailed cost 
estimates for programs as a starting point.

CBO assumed in its analysis that funding for farther-
term robotic support missions (those envisioned for be-
yond 2009, for which there is little detailed planning) 
and activities from the other categories (the space shuttle, 
the ISS, and aeronautics and other science programs) 
would not experience cost growth but would remain at 
their planned levels. NASA’s budget projection incorpo-
rates the assumption that through 2020, the number and 
content of those activities will be adjusted to fit within 
their projected annual funding levels—in the case of the 
farther-term robotic support missions, funding held con-
stant at the level projected for the missions for 2009, or 
about $1.9 billion per year. The agency plans to accom-
modate any increases in the funding required for those 

longer-term projects by extending schedules or reallocat-
ing funds, either within the category or between catego-
ries. Alternatively, the number of missions or the content 
of missions could be scaled back to reduce costs. In some 
cases, however, NASA’s ability to make such adjustments 
might be limited—in particular, if the knowledge or ex-
perience that NASA expects to obtain from the yet-to-be-
defined robotic support missions is critical to conducting 
the human exploration mission. (CBO addresses the pos-
sible implications of cost growth in all robotic support 
missions in the analysis described in Chapter 3.)

After quantifying the potential effect of historical average 
growth in the costs of NASA’s new exploration mission, 
CBO considered three ways to deal with those increases: 

B The program’s annual budget expands, but the pro-
gram remains on its planned schedule.

B The program’s budget remains at its planned annual 
levels, but the schedule is lengthened and the costs are 
spread over the longer time frame.

B Additional funds needed for exploration activities are 
reallocated from NASA’s other missions or activities.

Covering Cost Growth by Increasing NASA’s Budget
NASA has projected that costs for its human lunar explo-
ration program and robotic support missions will total 
about $95 billion between 2005 and 2020—or roughly 
$66 billion for human exploration and $29 billion for ro-
botic support missions. However, in estimating cost 
growth, CBO based its projection on total costs of about 
$68 billion, or about 25 percent of NASA’s total pro-
jected budget needs through 2020. That decision was 
made because most of the projected robotic support mis-
sions were not defined well enough to analyze them on 
the basis of historical cost growth. Thus, only about $2.3 
billion of NASA’s projected costs for those robotic mis-
sions was considered under this analytical approach.

CBO estimated that if the exploration mission and those 
robotic support missions that are currently well defined 
experienced the 45 percent average cost growth that 
NASA’s programs faced in the past, the agency might 
need a total of about 12 percent more in funding to meet 
its planned schedules (see Figure 2-1). That value repre-
sents additional funding of about $32 billion relative to 
NASA’s total projected funding needs through 2020 of 
$271 billion. It is important to reiterate that CBO’s esti-

Type of System Cost Growth
Battle Force Ships 16
Fixed-Wing Aircraft 42
Ground Vehicles 71
Missile Defense 69
Missiles and Munitions 45
Rotary-Wing Aircraft 45
Space Systems 69
Tactical C4ISR Systems 31
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Figure 2-1.

Potential Increase in Funding Needed for NASA’s Exploration Vision with
Historical Average Cost Growth
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: Historical cost growth is based on the average difference between the initial cost estimates for past NASA programs and the programs’ 
actual costs.

This figure groups items in NASA’s projected budget to more clearly delineate elements of the moon/Mars exploration vision relative 
to other exploration and science activities.

a. Near-term robotic exploration missions are missions to the moon or Mars that are explicitly funded as line items in NASA’s budget projec-
tion. (Farther-term missions are funded out of general robotic exploration budget categories.)

b. The International Space Station (ISS) category includes ISS transport.

mate is based on cost growth averaged over a large subset 
of NASA’s programs. As the variance illustrated in Table 
2-1 suggests, any cost growth that is actually realized 
could be smaller or much larger than that average.

Covering Cost Growth by Lengthening Schedules
Instead of requesting more money to cover cost growth in 
its programs, NASA could extend the schedules for the 
human exploration program and robotic support mis-
sions. To gauge the extent of that schedule slippage, CBO 
assumed that the level of combined funding for human 
lunar and robotic support missions would continue be-
yond 2020 at the 2020 level and would be allocated as 
needed to cover any cost growth in the two categories. 
Under those assumptions, NASA would need to lengthen 

the schedule by three to four years to cover the estimated 
$32 billion in cost growth, CBO forecasts. Because 
NASA’s budget projection, on which the cost growth is 
based, incorporates the assumption that the first human 
landing of the lunar return mission will occur in 2020, 
the change in schedule would delay the landing to around 
2023 or 2024. That estimate rests on the simplifying 
(and optimistic) premise that no additional cost penalty 
will be incurred in lengthening the programs’ schedule.

Covering Cost Growth by Reallocating Funds from 
NASA’s Other Programs
Another way to meet potentially higher exploration costs 
would be to reallocate funds from some of NASA’s other 
activities—for example, from the operations of the space 
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shuttle and the International Space Station or the wide 
array of other research programs. Funds could also be 
freed up by reducing the content or frequency of the 
planned robotic support missions.

Implementing those strategies might present differing de-
grees of difficulty for NASA. Because changes in the 
funding for the shuttle and the ISS could have interna-
tional ramifications, the agency might be limited in its 
ability to reallocate those funds. (Alternative futures for 
the shuttle and the space station are discussed in Chapter 
4.) NASA might find it easier to reallocate some of the 
funding (over $8 billion annually) for its aeronautics and 
other science activities. From 2005 to 2020, 24 percent 
of the funding for that budget category would be needed 
to cover the possible increase in exploration costs—$32 
billion of a total projected $132 billion.

Alternatively, NASA could reduce the content and fre-
quency of robotic support missions, essentially shifting 
some of those missions to the years after 2020 or elimi-

nating them from the plan altogether. To overcome the 
potential cost growth estimated under the historical-aver-
age approach, however, NASA would probably still need 
to reallocate funds from other activities because total pro-
jected funding for the robotic support mission (about 
$29 billion) would be insufficient to cover the potential 
cost growth in the human lunar exploration mission.

An intermediate solution would be to reallocate some of 
the needed funding from the robotic missions to Mars—
thus preserving the lunar robotic missions, which are 
likely to be more important to initial human exploration 
activity—and the remainder from the aeronautics and 
other science missions category. Deferring or eliminating 
Mars robotic support missions as they are funded in the 
current projection could free up as much as $24 billion 
and only require an additional $8 billion from the aero-
nautics category. Of course, that approach might post-
pone the second and third steps of the new space explora-
tion program—the as-yet-unscheduled progress to Mars 
and beyond.





3
Estimating Potential Costs for NASA’s Exploration 

Vision Using Analogies with Past Missions

The preceding chapter developed estimates of how 
the costs of the new space exploration program of the Na-
tional Aeronautics and Space Administration might be 
affected if the program experienced cost growth equal to 
the average historical rise in costs that many of NASA’s 
past programs faced. A limitation of that approach is its 
applicability only to programs that are well defined. In 
the case of NASA’s projected funding through 2020 for 
the new exploration program, the missions that underlie 
nearly 30 percent of its budget are not yet spelled out. 
(The robotic support missions account for most of the 
program’s undefined content.) A way to assess the overall 
budgets that NASA has projected through 2020 that 
overcomes that limitation involves comparing those pro-
jected amounts with the costs of programs or missions 
that are similar to or analogous with those planned for 
the new exploration initiative. Useful comparisons may 
also be made with the estimated costs of proposed but 
unimplemented missions that are similar to the human 
lunar exploration project.

Based on cost analogies that use the Apollo program and 
past robotic missions to Mars as their foundation, the 
Congressional Budget Office’s findings suggest that car-
rying out the exploration mission may require either 
more funding or extended schedules—roughly an addi-
tional $61 billion or a delay in the first lunar return land-
ing of about seven years. Alternatively, if NASA chose to 
meet potentially higher exploration costs by reallocating 
money from the aeronautics or other science activities, it 
might have to shift as much as 46 percent of those pro-
grams’ funding over the 2005-2020 period. Those results 
rest in part on the assumption that NASA’s proposed ro-
botic missions to Mars have quite ambitious (and hence 
costly) objectives. Additional costs for the exploration vi-
sion through 2020 would be reduced (dropping to about 

$40 billion) if those missions were less ambitious or if 
some of them were deferred or simply not conducted.

Cost Analogies for Programs to Return 
People to the Moon
CBO compared NASA’s projections of funding for hu-
man lunar exploration with actual costs for the Apollo 
program that sent astronauts to the moon between 1969 
and 1972 as well as with the estimated costs for three pro-
posed lunar exploration projects: the 1989 Space Explo-
ration Initiative (SEI), the 1992 First Lunar Outpost 
(FLO), and the 1993 Lunar Oxygen (LUNOX) program 
(which envisioned using lunar resources as propellant on 
the return mission). In each case, CBO took the relevant 
actual or estimated costs for a program, refined the anal-
ogy (by dropping or adjusting some of the program’s ele-
ments) so that it more closely matched NASA’s proposed 
program, and then adjusted the costs to express them in 
2005 dollars. CBO based that adjustment on cost-escala-
tion factors developed specifically for NASA’s programs, 
which incorporate the effects of general inflation plus ad-
ditional cost growth particular to the aerospace sector. 
(Box 3-1 describes NASA’s price index and how CBO ap-
plied it to develop the analogies’ costs.) For the SEI, 
FLO, and LUNOX analogies, which are based on esti-
mated costs for proposed programs, CBO developed a 
range for each analogy’s cost estimate. The low end of the 
range equals the adjusted estimate expressed in 2005 dol-
lars; for the high end of the range, CBO added the histor-
ical average cost-growth risk factor of 45 percent (dis-
cussed in Chapter 2). It did not apply the CGR factor to 
the Apollo program because those costs were actually in-
curred, not estimated.

The funding that NASA estimates it requires for return-
ing humans to the moon lies within the range of costs 

C HAP TER
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Box 3-1.

Adjusting for Price Increases in Analyzing the Costs of 
NASA’s Programs

The Congressional Budget Office’s (CBO’s) analysis 
of the costs of programs related to the National 
Aeronautics and Space Administration’s (NASA’s) 
new exploration mission considered price increases 
both in computing the current-dollar costs of past 
and proposed programs and in projecting NASA’s 
budget requirements into the future. In the first case, 
it used NASA’s own price inflator to develop histori-
cal expenditures for actual programs that NASA had 
conducted in the past and for programs that were 
proposed but never implemented. In the second, it 
chose to express future costs in constant dollars—
specifically, in 2005 dollars—so as to directly com-
pare projected future budget levels with those of the 
past.

NASA’s Price Inflator
NASA’s budget analysts use a variety of methods to 
project the future costs of the agency’s programs. In 
many cases, those methods require NASA staff to es-
timate the number of hours of labor and the quanti-
ties of materials needed to develop, build, test, 
launch, and operate a proposed system. Analysts 
then “price out” those quantities by applying a price 
to each hour of labor and to each unit of materials 
(for example, one ton of aluminum).1 Estimates of 
the unit prices for the first, or base, year of a projec-
tion period are relatively certain. But many of a pro-
gram’s later expenditures are more difficult to predict 
because they will be incurred in a projection period’s 

“out-years” (those following the base year) and are 
therefore subject to price increases. NASA staff apply 
a price inflator developed by the agency to estimate 
the dollars required to purchase labor or materials in 
future years.

Price inflators reflect the changes in price that are ex-
pected to affect certain types of purchases. They are 
generally projections into the future of historical 
price indexes, such as the consumer price index or 
the gross domestic product (GDP) price index. Both 
of those measures gauge price changes for broad 
ranges of goods and services—in the former case, all 
purchases made by consumers; in the latter case, the 
net cost of all purchases in the economy less the cost 
of imports. NASA’s price index (from which NASA 
derives its inflator) is based on a much narrower 
range of goods and services that are purchased by the 
agency.

NASA has described the construction of its index—
formally, the New Start Inflation Index—as follows:2

In the past, [the index] has been derived us-
ing a weighted average of commercially 
available inflation indices that represent the 
“market basket” of goods and services that 
NASA purchases. As such, it is meant to re-
flect price changes for the composite group 
of contractors, vendors, and suppliers with 
whom NASA deals.

1. Some cost elements—for example, overhead for a program 
office—may be estimated in purely dollar terms (versus 
physical units), often as a proportion of the costs associated 
with labor and materials.

2. Other details of the index’s construction are at 
www.jsc.nasa.gov/bu2/inflation/nasa/inflateNASA.html.



CHAPTER THREE ESTIMATING POTENTIAL COSTS FOR NASA’S EXPLORATION VISION USING ANALOGIES WITH PAST MISSIONS 17
Box 3-1.

Continued

As a result of recent discussions with OMB 
[the Administration’s Office of Management 
and Budget], we have decided to modify the 
way the out-years portion of the index is de-
veloped. Instead of commercially available 
projections of future inflation, we will begin 
using OMB projections of future inflation. 
We are not changing the way we calculate 
the past-years portion of the index. It will 
continue to be based on actual inflation data 
we obtain from commercial sources. But 
this approach will make the out-years por-
tion of the index consistent with OMB in-
flation projections. In recent years the OMB 
projections and the commercial projections 
have been relatively close.

NASA’s New Start Inflation Index is thus a hybrid of 
multiple price indexes that have different sampling 
strategies and that update the underlying market bas-
ket at different frequencies. The index is highly ger-
mane to CBO’s analysis because it focuses on the 
particular subset of contractors, vendors, and suppli-
ers most relevant to NASA. Over the 1960-2004 pe-
riod, the growth rate of NASA’s price index on aver-
age exceeded that of the GDP price index by more 
than 1 percentage point per year.

How CBO Applied NASA’s Inflation 
Index in Its Analysis
For its analysis, CBO had to convert NASA’s histori-
cal costs for selected past programs (and historical 

cost estimates for selected past proposals) into the 
costs that would be incurred if those programs were 
executed today. CBO thus applied NASA’s New 
Start Inflation Index to convert all historical costs—
both actual costs and the estimated costs of proposed 
programs—to 2005 dollars. CBO used NASA’s price 
index in its conversion because the cost estimates 
and budget projections that NASA developed for its 
new exploration mission were based on that index.

Inflation also had to be considered in projecting 
NASA’s future budgetary needs, and CBO chose to 
use constant dollars for those estimates. That is, fu-
ture budgets are expressed as though the prices of 
goods and services that NASA purchases will remain 
constant at 2005 levels through 2020. Thus, for ex-
ample, if NASA planned to keep the scope and tech-
nical content of a particular program fixed during a 
future period, the constant-dollar cost of that pro-
gram would remain fixed as well.

CBO’s use of constant dollars has two advantages. 
First, it avoids the uncertainty of having to guess 
what inflation will be in future years—both general 
inflation and NASA-specific cost increases, if any. 
Second, it allows CBO to directly compare the “buy-
ing power” associated with historical and projected 
budget levels. Analysts can estimate then-year (that 
is, inflated) budgetary needs by applying a price in-
flator of their choice to CBO's constant-dollar pro-
jections.



18 A BUDGETARY ANALYSIS OF NASA’S NEW VISION FOR SPACE EXPLORATION
Figure 3-1.

Comparison of Actual and Proposed Costs for Lunar Missions Analogous to 
NASA’s Human Lunar Exploration Program
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: Costs are based on proposed and actual human lunar missions for which CBO adjusted the content to match that of NASA’s new explo-
ration initiative through a first human lunar landing projected for 2020.

a. Includes FLO costs through the first human landing. Costs for the full program totaled $46 billion ($67 billion with average historical cost 
growth); it included a lunar habitat for extended stays on the moon.

b. Comprises total funding of $63.8 billion for the systems and operations that NASA has projected for the first human lunar return mission.

c. Includes elements of the Apollo program necessary for one lunar landing. Costs for the entire Apollo program totaled $170 billion.

spanned by the lunar landing cost analogies CBO devel-
oped (see Figure 3-1). The Apollo and SEI analogies sug-
gest that costs could be up to $46 billion higher than 
NASA’s budget projection. The estimates based on the 
FLO and LUNOX programs suggest costs that could be 
lower than NASA’s projection.

The Apollo Program
The Apollo lunar landing program, which was conducted 
from 1962 to 1973, comprised 17 missions, seven of 
which sent astronauts to the moon between 1969 and 
1972. (One of the seven, Apollo 13, was unable to land 

because the spacecraft malfunctioned.) The total cost of 
the program in 2005 dollars was about $170 billion. That 
total included all research and development (R&D) costs; 
the cost of procuring 15 Saturn V rockets, 16 command/
service modules (C/SMs), and 12 lunar modules; pro-
gram support and management costs; expenses for facili-
ties and their upgrading; and the cost of conducting flight 
operations.1

To draw an analogy between the Apollo program and 
NASA’s current plans for returning people to the moon, 
CBO broke down the Apollo program’s total costs into 
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their individual program elements, thus forming two 
broad categories: overall program costs, which included 
costs for general R&D, facilities, and personnel; and the 
costs to develop and procure the Saturn V rockets and the 
Apollo spacecraft. CBO then reassembled the appropriate 
elements into a program that more closely resembled 
NASA’s plans through 2020—that is, one encompassing 
Apollo’s overall program costs, its component-specific 
R&D costs, and the procurement costs for four C/SMs, 
four Saturn V rockets, and one lunar module. The four 
rockets and the four C/SMs correspond to NASA’s no-
tional plan for the exploration initiative consisting of 
three test flights (with a launch vehicle for each) plus the 
actual launch of the human lunar mission. As calculated 
on the basis of the Apollo components, the cost to return 
U.S. astronauts to the moon would be about $100 bil-
lion, CBO estimates, or about 57 percent more than 
NASA’s budget projection of $63.8 billion.2

CBO’s construction of an analogy between the Apollo 
program’s costs and NASA’s budget projection does not 
take into account the potential impact on total costs of 
differences in the programs’ duration. For Apollo, the 
first lunar landing occurred about eight years after the 
program was established. For NASA’s current lunar ini-
tiative, the assumption (reflected in NASA’s budget pro-
jection) is that people will return to the moon approxi-
mately 16 years from now, in 2020. The longer schedule 
for the new program could cause the total costs for the 
human lunar exploration mission to exceed those for 
CBO’s Apollo analogy because factors such as overhead 
and institutional costs tend to accrue over time as pro-
grams continue to operate. Compressing NASA’s pro-
jected costs of approximately $64 billion for the human 
lunar exploration mission into a schedule the length of 
the Apollo program’s would require an average of about 
$5 billion in additional funding annually through a first 
landing in 2013, CBO estimates.3

Advances in technology could reduce the costs of a re-
prise of the Apollo program, but the magnitude of the 
potential reduction is unclear. Analyses of the historical 
costs of some of the Department of Defense’s programs 
indicate that technological breakthroughs may reduce the 
expense of producing selected components (in particular, 
electronic elements) of missiles and spacecraft. Notwith-
standing that effect, new generations of defense equip-
ment are generally more expensive than previous ones, in 
part because the newer equipment contains the latest 
technology rather than older components that could be 
purchased at reduced prices. Another factor arguing 
against a big reduction in costs is that NASA’s prelimi-
nary estimate of $730 million for one crew exploration 
vehicle exceeds the $450 million average cost (in 2005 
dollars) of an Apollo command/service module.

The Space Exploration Initiative Analogy
In July 1989, on the 20th anniversary of the first Apollo 
lunar landing, President George H. W. Bush proposed a 
new program of human exploration of space and said that 
the United States should return to the moon on a perma-
nent basis and send astronauts to Mars. The program be-
came known as the Space Exploration Initiative. Earlier 
that month, NASA had completed an estimate for an ex-
tensive lunar and Mars human exploration program last-
ing from 1991 to 2020 and consisting of two major parts. 
The first phase was to be an initial human lunar landing 
in 2001, followed by the establishment and operation of 
a lunar base. The second phase was designed to include 
an initial human landing on Mars in 2016, with a subse-
quent base there as well. Total costs for the program were 
estimated by NASA at $455 billion in 1989 dollars. Ad-
justed to 2005 dollars, those costs would range from 
$711 billion to $1.04 trillion (if cost growth was in-
cluded).

After the President unveiled the SEI, NASA conducted 
what became known as the 90-Day Study to further re-
fine technical approaches and cost estimates for carrying 
out the new space exploration proposal. Although the de-
tails of that study were different from the more extensive 
report that had been completed earlier in July, the cost 

1. Program management costs include, for example, the salaries of 
NASA employees who oversee the program. Costs for program 
support include other overhead charges (such as those for the use 
of NASA facilities), data analysis costs, and any other expenses 
associated with supporting the program.

2. The estimated costs for the Apollo analogy would be lower—that 
is, about $66 billion—if they were based on GDP cost inflators 
instead of inflators specific to NASA’s purchasing experience (see 
Box 3-1).

3. That estimate assumes that no change in total costs arises as a 
result of compressing the schedule for the lunar return mission. 
Although that kind of schedule acceleration could reduce institu-
tional costs, it could also lead to increased costs if, for example, 
problems cropped up as a result of insufficient time being avail-
able for developing and integrating new technologies.
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estimates for the two assessments were similar: total pro-
gram costs varied from $471 billion to $541 billion in 
1991 dollars, or from $775 billion to $1.1 trillion in 
2005 dollars. Those costs were expected to accrue over a 
30-year program. Because the information available to 
CBO from the 90-Day Study lacked the level of detail 
necessary to accurately construct a single lunar landing 
analogy, CBO developed an analogy based on NASA’s 
more detailed July 1989 study.

In broad terms, the SEI consisted of three components: 
returning people to the moon, establishing an extended 
presence there (a moon base), and sending astronauts on 
to Mars. CBO’s SEI analogy included costs related only 
to the first of those components. The SEI estimate for the 
lunar-return component included costs for the necessary 
space vehicles and lunar landers (including those for test-
ing), a Shuttle-C class launch vehicle capable of carrying 
a payload of 68 metric tons into low-Earth orbit, and 
costs for operations, program management, and facili-
ties.4 CBO’s estimate of the costs for the lunar return 
component of the SEI totaled about 10 percent of the 
proposal’s overall costs—$75 billion, or $110 billion with 
historical cost growth. Those totals are similar to those 
for the Apollo analogy (see Figure 3-1).

The First Lunar Outpost Analogy
In the early 1990s, NASA conducted a number of studies 
focused on astronauts’ return to the moon, one of 
which—a program to establish a “First Lunar Out-
post”—has recently attracted renewed interest.5 Con-
ducted in 1992, the study postulated a lunar return in 
2005 with a four-person crew using an expendable crew 
capsule (similar to the one used in the Apollo program) 
that was connected to a lunar lander. The FLO program 
required a new heavy-lift launch vehicle—the proposal 
included development of an expendable rocket derived 
from the Saturn V with a payload capacity of 240 metric 
tons to low-Earth orbit. Upon reaching the moon, the as-
tronauts were to occupy a lunar habitat module that had 
been brought there by a robotic lander.

The program’s estimated cost was $25 billion in 1993 
dollars; it covered three heavy-lift launch vehicles, one 
crew capsule and lander, two cargo landers, and a habitat 
module and support systems. It did not, however, include 
program support and management. To create a program 
analogous with NASA’s current plans, CBO included 
launchers and spacecraft that matched those of the new 
exploration initiative, removed the cost of the proposed 
habitat module, and added an estimate of program sup-
port and management costs (40 percent of the other 
costs).6 Those adjustments yielded costs for the analogy 
ranging from about $24 billion to $35 billion if historical 
cost growth is included—considerably lower than those 
for CBO’s previous analogies and NASA’s current projec-
tion of costs for the lunar return mission.

The Lunar Oxygen Analogy
In 1993, a NASA study proposed another approach to lu-
nar missions known as Lunar Oxygen. LUNOX postu-
lated a lunar landing in 2005 and sought to reduce costs 
by producing liquid oxygen on the moon, thereby reduc-
ing the amount of propellant lifted into low-Earth orbit 
and hence the size and cost of the launch vehicle. Key 
components of the approach were a Shuttle-C class 
launch vehicle with a payload capacity of 80 metric tons 
to low-Earth orbit, a piloted lander for the crew, an unpi-
loted lander for cargo, and a lunar-surface oxygen pro-
duction facility with associated infrastructure, including 
nuclear power systems and telerobotic loaders and haulers 
for moving raw materials to the facility. Total program 
costs were estimated at $19.6 billion (in 1993 dollars) for 
seven missions to the moon (six with cargo and one with 
a crew). Again, however, program support and manage-
ment costs were not included. Adding those elements and 
adjusting for inflation and cost-growth risk yielded a 
range of costs for this analogy of $36 billion to $52 bil-
lion (in 2005 dollars). 

Unlike some of CBO’s other analogy constructions, the 
one it created using the LUNOX proposal included all of 
that program’s components. Although only one of the 
seven LUNOX missions was expected to carry people, the 
other six were necessary to establish the infrastructure to 
support the astronauts’ landing and return to earth. Con-
sequently, to make the program analogous with NASA’s 

4. The Shuttle-C concept envisions using the space shuttle’s solid 
rocket boosters and main tank but replacing the orbiter with a 
simpler cargo-carrying spacecraft.

5. Statement by Michael Griffin, then President and Chief Operat-
ing Officer, In-Q-Tel, before the House Science Committee, 
March 10, 2004.

6. That figure is NASA’s estimate of program support and manage-
ment costs and is based on a number of programs, including 
Apollo.
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plans, CBO had to include the other six missions’ costs in 
its analysis.

Cost Analogies for Robotic Missions to 
the Moon and Mars
The series of robotic missions to the moon and Mars that 
forms part of NASA’s exploration vision was intended to 
help gain knowledge and experience that may be needed 
to support human exploration. Some of those proposed 
missions have been explicitly defined, but most are much 
less specific. CBO developed cost analogies using past ro-
botic planetary probes to analyze the budgetary implica-
tions of higher costs for robotic missions to the moon and 
Mars as well as for the Jupiter Icy Moons Orbiter (JIMO) 
program. (JIMO was included because it is the center-
piece of NASA’s plans to develop new nuclear power and 
electric propulsion technologies that may be critical for 
powering a lunar base or for sending astronauts to Mars.) 
CBO based its assessment on the schedule of missions 
that NASA has proposed for the exploration vision (the 
Exploration Roadmap) and the agency’s preliminary 
plans for what it hopes those missions might accomplish.

The Lunar Robotic Mission Analogy
NASA’s 2005 five-year plan contains a line item for lunar 
exploration totaling $1.2 billion through 2009; most of 
the activities associated with that budget category are in-
tended to help pave the way for the human exploration 
missions that NASA plans to begin in 2020.7 CBO as-
sumed that near-term robotic missions would be exe-
cuted with NASA’s projected funding. Over the longer 
term, CBO estimated the potential costs of robotic mis-
sions by considering the cost of analogous past missions. 
Within the funding it has projected for those missions, 
NASA hopes to launch a robotic lunar mission each year 
between 2010 and 2020. CBO assumed that those lunar 
probes would be rovers similar to the two Mars Explora-
tion Rovers, or MERs (Spirit and Opportunity), that ex-
plored the Martian surface in 2004. The cost of each 
MER, including launch and operations support, is ap-
proximately $400 million, CBO estimates.8

The Mars Robotic Mission Analogy
In addition to the lunar missions outlined in NASA’s 
five-year projection and the Exploration Roadmap, the 
agency has planned a number of robotic support missions 
to Mars. As with the near-term lunar missions, CBO as-
sumed that the Phoenix lander mission, planned for 
2007; the Mars Science Laboratory mission, for 2009; 
and the Mars Telesat program, for around 2009, could be 
carried out within NASA’s projected funding level of 
about $2.2 billion. Just beyond 2009, NASA currently 
plans two missions to Mars—a Scout and a test bed for 
various technologies to be used on Mars—which are both 
projected to be launched in 2011. NASA has proposed 
that after 2009, two robotic missions be executed every 
18 months between 2014 and 2020, for a total of seven. 
Current plans are that they will include a sample return 
mission, two additional Scouts, an additional laboratory 
mission, and three more test beds. 

CBO identified several past NASA missions that might 
serve as cost analogies with those future plans. As a pro-
gram analogous to the robotic Mars sample return mis-
sion proposed for 2014 and the Mars field lab proposed 
for 2018, CBO chose the Viking missions to Mars of the 
1970s. The Viking program consisted of two missions, 
each of which had an orbiter and a lander. Its primary ob-
jectives were to gather high-resolution imagery of Mars, 
characterize the structure and composition of the Mar-
tian atmosphere and surface, and search for evidence of 
life—activities that are likely to be similar to those of the 
proposed future robotic missions. CBO assumed that the 
Viking program’s costs—$3.5 billion to $4.5 billion for 
each orbiter and lander pair—would be suitably analo-
gous to the costs of the missions proposed for the new 
initiative. CBO also selected the Viking program as an 
analogy for the less well defined Mars test-bed missions 
after 2010. As an alternative, CBO also considered a case 

7. According to NASA staff, that funding includes about $700 mil-
lion to launch a lunar orbiter in about 2008 and a robotic lunar 
probe in approximately 2009. It also comprises about $500 mil-
lion in near-term funding for future missions.

8. Some people might argue that considering the MERs to be analo-
gous to other lunar and Mars rovers might result in overly pessi-
mistic results because of the accelerated development of the 
MERs. A recent article (Michael Dornheim, “Can $$$ Buy 
Time?” Aviation Week & Space Technology, May 26, 2003, p. 56) 
quoted $480 million as the estimated cost of a rover—CBO used 
$400 million in its analysis—and a development period roughly 
four years shorter than the historical norm. However, whether an 
extended development span would have resulted in lower program 
costs is not clear. In many instances, longer development periods 
can result in larger budgets because of the need to sustain pro-
grams’ overhead costs.
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that included less capable Mars test-bed missions with 
costs similar to the MERs ($400 million).

The Jupiter Icy Moons Orbiter
According to NASA’s current plans, JIMO will be a mis-
sion to the three planet-sized moons of Jupiter—Callisto, 
Ganymede, and Europa. The mission is expected to ex-
tensively investigate the Jovian moons’ composition, his-
tory, and potential for sustaining life. A propulsion sys-
tem to provide the energy required for a spacecraft to 
move to and from the various orbits of the moons is a 
particular challenge in this mission. The capabilities of 
standard chemical propulsion systems are too limited, 
and the effectiveness of solar-powered electric propulsion 
systems is restricted by the great distances from the sun in 
the outer solar system. The JIMO program has therefore 
proposed the use of electric propulsion thrusters powered 
by a nuclear fission reactor, which is being developed 
through a joint NASA/Department of Energy program 
called Project Prometheus. CBO included JIMO as a 
mission relevant to human exploration because its new 
nuclear energy and electric propulsion technologies could 
be needed for the exploration initiative, both as a poten-
tial source of power for human bases on the moon and 
Mars and for propulsion of human or cargo missions to 
Mars. Although those activities would probably occur af-
ter 2020, work on them could be required in the preced-
ing years to maintain continuity in the exploration pro-
gram after the first astronauts returned to the moon.

To date, there is no historical NASA mission that is di-
rectly analogous to JIMO. Consequently, much as with 
the human lunar mission analogies described earlier, 
CBO constructed an analogy by modifying the character-
istics of a past program to better fit JIMO’s expected fea-
tures. It used the development costs of the Cassini space-
craft as a starting point—although JIMO is expected to 
be more complex and to add a dimension of cost and 
technical risk that will be difficult to foresee. (The devel-
opment and use of a fission reactor represents new tech-
nology for space exploration.) CBO nevertheless selected 
Cassini because it is a large and complex deep-space 
probe that is the most recently successful (thus far). CBO 
scaled the relative costs for Cassini and JIMO on the basis 
of spacecraft weight after correcting for such factors as the 
significantly different propulsion concepts.9 That ap-
proach resulted in a cost estimate of around $10 billion 
for JIMO, which is on a par with costs recently cited in 
the literature.10

What Higher Costs in the Exploration 
Initiative Imply for NASA’s Budget and 
Programming 
The analogies that CBO has constructed apply to human 
exploration programs and to the robotic programs that 
are intended to support human exploration. NASA has 
projected that those two sets of activities will cost about 
$95 billion, or 35 percent of its budget, between 2005 
and 2020. To assess the potential annual impact on 
NASA’s budget of higher costs for those activities, CBO 
used the Apollo analogy (adjusted to 2005 dollars) be-
cause it is based on actual cost experience. As discussed 
earlier, the cost of the Apollo program is about 57 per-
cent ($36 billion) higher than the projected cost of the 
first human lunar landing component of the new explora-
tion mission. (Figure 3-2 shows CBO’s estimate of how 
those higher costs would affect NASA’s projected annual 
funding needs for human lunar exploration.) Funding 
commensurate with the costs of the Apollo analogy could 
reach a peak annual value of about $11.5 billion in 2017, 
or more than $4 billion higher than NASA’s projection.

To assess the budgetary effects of higher costs for the ro-
botic support missions, CBO applied its analysis of his-
torical analogies to NASA’s proposed schedule of those 
missions through 2020. Although NASA has not yet de-
fined the content and cost of many of the missions, its 
budget projection through 2020 incorporates the as-
sumption that their funding will remain constant at 
about $1.9 billion per year—the level reached in 2009, 
the last year of NASA’s detailed mission plans. As with 
the human exploration missions, analogous robotic mis-
sions of the past that CBO has examined suggest poten-
tially greater costs for the support missions than NASA 
expects—costs that would peak in 2015 and that could 
add as much as roughly $4.7 billion annually to NASA’s 
projection (see Figure 3-3). In CBO’s estimation, NASA 
could require as much as $25 billion in additional fund-
ing during the 2005-2020 period to meet its robotic sup-
port mission schedule as currently planned.

9. Cassini weighed 2 metric tons. NASA staff ’s very preliminary esti-
mate of JIMO’s weight is 25 metric tons.

10. Andrew Lawler, “NASA Hopes Bigger Is Better for Planned Mis-
sion to Jupiter,” Science, vol. 303 (January 30, 2004), pp. 614-
615.
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Figure 3-2.

Potential Increase in Funding Needed for NASA’s Human Lunar Exploration
Program Based on the Costs of the Apollo Program
(Billions of 2005 dollars)

Source: Congressional Budget Office.

a. Potential increased costs are based on the Apollo program with its content reduced to more closely match NASA’s plans for the human 
lunar exploration mission through 2020.

Because CBO’s estimates are derived from past programs 
that although analogous to the missions in the current 
initiative are also ambitious (and expensive), they could 
be considered potential upper bounds on NASA’s possible 
costs for robotic support missions. Indeed, some observ-
ers argue that lower-cost missions such as the Mars rovers 
are more representative of future expenditures. If the 
costs of the Mars test-bed missions that are planned to 
begin in 2011 could be held to about $400 million each 
(the cost of the MER) versus the $4 billion average cost 
of the analogous Viking program, NASA would need 
only about $3 billion in additional funds. But the Mars 
rovers may not constitute a suitably close analogy. Al-
though such missions may be adequate for some applica-
tions, more complicated—and hence more expensive—
robotic activities may be needed to pave the way for even-
tual human landings on the moon and, especially, on 
Mars. (For example, the proposed Mars sample return 
mission will have the added complication and cost of a 
round trip.)

As in Chapter 2, CBO considered three ways to deal with 
potential cost increases in NASA’s exploration mission: 
increasing NASA’s budget to cover the higher costs, 
lengthening the schedule of the exploration program to 
remain within NASA’s projected budget yet leave other 
NASA activities unchanged, and reallocating funds from 
other NASA activities or within the exploration program 
to keep the exploration mission on schedule and NASA’s 
budget within its projected total.

Covering Higher Costs by Increasing NASA’s Budget
If NASA’s planned programs actually incurred the maxi-
mum costs associated with the historical analogies that 
CBO examined, returning people to the moon in 2020 
and conducting the full schedule of support missions 
could require, in CBO’s estimation, an additional $61 
billion between 2005 and 2020, relative to NASA’s pro-
jection. That amount translates into an increase of about 
23 percent in the agency’s total projected budget of $271 
billion for that period. With higher costs of that magni-
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Figure 3-3.

Potential Increase in Funding Needed for NASA’s Proposed Robotic Support
Missions Based on the Costs of Past Robotic Missions
(Billions of 2005 dollars)

Source: Congressional Budget Office.

a. Potential increased costs are based on past (or current) robotic missions, such as the Mars Exploration Rovers and the Viking and Cassini 
programs.

tude, NASA’s budget would peak at over $25 billion in 
2015, or $8 billion more than the $17.4 billion in costs 
that NASA has projected for that year (see Figure 3-4). 
However, if the costs for the robotic Mars missions were 
more on a par with the MER cost analogy than with the 
Viking analogy, only about $40 billion in additional 
funding would be needed to execute the current explora-
tion plan through 2020.

Covering Higher Costs by Lengthening Schedules
If NASA was constrained to remain within its annual 
projected budgets, it could still send people back to the 
moon, despite increased exploration costs, by spreading 
those expenditures over a longer period than is now 
planned. In fact, NASA has suggested such a “go-as-you-
can-pay” approach as a means of ensuring that the explo-
ration program remains affordable. The potential in-
creases associated with CBO’s analysis of the cost of anal-
ogous earlier programs represent a rise of about 66 
percent ($61 billion) over NASA’s projection for the ex-

ploration initiative through 2020. Under the assumption 
that annual exploration funding remained constant at the 
2020 level, approximately seven additional years would 
be needed to pay for those extra costs. NASA’s current 
budget projection is based on a first human lunar return 
landing in 2020; a seven-year schedule delay would post-
pone the landing to 2027. If the costs for the robotic 
Mars missions were more consistent with the MER cost 
analogy than with the Viking analogy, the reduction in 
the additional funding needed could lead to a shorter de-
lay, of four to five years, beyond 2020. Those estimates of 
possible extensions in the exploration schedule incorpo-
rate the optimistic assumption that there is no further 
cost penalty in making those programs longer.

Covering Higher Costs by Reallocating Funds from 
Other NASA Programs
Another way to meet potentially higher exploration costs 
would be to reallocate funds from other categories within 
NASA’s projected budget. As described in Chapter 2, 
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Figure 3-4.

Potential Increase in Funding Needed for NASA’s Human Lunar Exploration and 
Robotic Support Missions Based on the Costs of Analogous Past Missions
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: This figure groups items in NASA’s projected budget to more clearly delineate elements of the moon/Mars exploration vision relative 
to other exploration and science activities.

a. The International Space Station (ISS) category includes ISS transport.

NASA could reallocate more than $8 billion from the 
projected annual funding for aeronautics and other sci-
ence missions and activities. But over the 2005-2020 pe-
riod, 46 percent of total aeronautics and other science 
funding ($61 billion out of a total $132 billion projected 
by NASA) would be needed to cover the potential in-
crease in exploration costs that CBO estimated using the 
Viking cost analogy for robotic missions. (That fraction 
might be 30 percent, or $40 billion out of $132 billion, if 
the costs for the Mars test beds were more analogous to 
those for the MER analogy than to those for the Viking.)

Under NASA’s current plans, the frequency of robotic 
missions is scheduled to decrease in the future. However, 
if exploration costs do rise beyond their projected levels, 
NASA may be forced to cut back those missions even fur-
ther. The number of robotic missions other than explora-
tion support missions to the moon or Mars is already 
slated to drop from 17 between 2005 and 2009 to 10 

(plus possibly some as yet undetermined missions) be-
tween 2010 and 2014 (see Table 3-1). The number drops 
again, to six, between 2015 and 2019—again, with addi-
tional missions possible though not yet determined. A re-
duction in funding of more than 40 percent to accommo-
date higher costs in lunar exploration activities would 
probably force additional cuts in those numbers.

As an alternative, NASA could essentially reallocate funds 
within the exploration vision programs by reducing the 
content and frequency of robotic support missions. The 
funding for robotic support missions in NASA’s budget 
projection is about 54 percent of the estimated funding 
that would be required if costs were similar to the analo-
gous robotic missions carried out under the Viking pro-
gram. That suggests that the content or frequency of 
those missions would have to be reduced by 46 percent to 
remain within NASA’s projected budgets—that is, the 
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Table 3-1.

NASA’s Plans for Robotic Missions

Source: Congressional Budget Office based on data from the National Aeronautics and Space Administration.

Note: n.d. = not determined (in NASA’s long-term plans).

a. Prospective missions derived from NASA’s long-term plans.

constant funding level of $1.9 billion annually from 2009 
onward. For simpler Mars missions, the funding for the 
robotic support category in NASA’s budget projection is 
about 90 percent of the estimated needs, suggesting that 
the content or frequency of those missions would have to 
be reduced by about 10 percent to remain within pro-
jected budgets. Paring back robotic support missions to 
fit within NASA’s projected funding levels would move 
the annual funding peak for the 2005-2020 period—
$21 billion—to 2017. Such cutbacks, however, could
adversely affect progress toward subsequent human mis-
sions.

More substantial reallocations than those noted above 
would be needed to overcome higher potential costs in 

both the human exploration and robotic support funding 
categories. As was the case in considering historical cost 
growth (see Chapter 2), the total projected funding for 
robotic support missions (about $29 billion) would be in-
sufficient to cover the higher potential cost in the human 
lunar exploration mission (about $36 billion). About $8 
billion would still be required from areas in NASA’s bud-
get that were not related to the new exploration initiative. 
An intermediate solution that preserved lunar robotic 
missions and deferred or eliminated Mars robotic support 
missions could free up as much as $24 billion, but an ad-
ditional $12 billion from the category of aeronautics and 
other science missions and activities would still be re-
quired.

Planned or Prospective
Missions (Number)

Projected Funding
(Millions of 2005 dollars)

Mission Area 2005-2009 2010-2014a 2015-2019a 2005-2009 2010-2014 2015-2019
Lunar Exploration 2 5 5 1,211 1,936 1,936
Mars Exploration 4 4 5 2,285 1,532 1,532
Solar System Exploration 3 n.d. n.d. 2,056 2,373 2,373
Astronomical Search for 

Origins 2 2 n.d. 3,578 2,881 2,881
Structure and Evolution of 

the Universe 1 1 4 782 801 801
Sun-Earth Connection 11 7 2 3,035 3,840 3,840



4
Budgetary Implications of Alternative Decisions About 
the Shuttle Fleet and the International Space Station

The International Space Station has been the center-
piece of the National Aeronautics and Space Administra-
tion’s human spaceflight program since its first modules 
were launched and joined in orbit in 1998. The ISS is 
still being assembled; it depends on NASA’s other crewed 
spaceflight system, the space shuttle, for its construction 
and operation. Before the loss of the shuttle Columbia in 
2003, NASA planned to keep the ISS in operation at least 
through 2020 and to use the shuttle to transport crew, 
experiments, and cargo to the station until 2017 and pos-
sibly beyond. As part of its realignment toward the new 
exploration mission, NASA revised its plans for the shut-
tle and the ISS. Although the new policy calls for retiring 
the shuttle in 2010 and ending operations on the ISS in 
2017, uncertainty remains about both the duration and 
scope of the shuttle’s and the ISS’s future activities as 
NASA continues to evaluate the implications of the Co-
lumbia tragedy and the financial demands of the agency's 
new priorities for human space exploration. 

Decisions about the future of the shuttle and the ISS will 
have a big impact on NASA’s budget. A total of $5.5 bil-
lion was appropriated for the two programs for 2004, ac-
counting for over one-third of the agency’s total funding. 
If NASA continued to fully operate both programs 
through 2020, spending could remain near that level; by 
implication, total costs for sustaining the ISS and the 
shuttle could reach nearly $90 billion over the period. 
Under its new plan, however, NASA would retire the 
shuttle after completing construction of the ISS—which 
the agency hopes will occur in 2010—and end support 
for the space station in 2017. Such a policy would 
shorten shuttle operations by several years and end the 
United States’ involvement with the ISS at the earliest 
time envisioned in previous plans. Under the plan, 
spending for the ISS and the shuttle would total $44 bil-
lion from 2005 to 2016.

Some observers disagree with NASA’s approach to the 
shuttle and the ISS and have recommended alternative 
plans. Some people think that the two programs should 
be terminated immediately, both because of safety issues 
and because funds would be freed up in the near term to 
support the activities of the exploration vision. Other 
people argue that the shuttle’s and the ISS’s operations 
should continue according to the plans made before the 
new exploration program was unveiled—on the grounds 
of fully honoring commitments made to international 
partners as well as on the pure merits of the scientific ex-
periments planned for the ISS (see Box 4-1).

This chapter assesses the implications—both budgetary 
and operational—of alternative decisions about the fate 
of the shuttle and the ISS. An approach that retired the 
shuttle and discontinued U.S. involvement in the ISS in 
2005 could offer savings of as much as $39 billion to $43 
billion relative to NASA’s current budget projection. 
Conversely, an alternative that maintained the shuttle 
and ISS programs at levels similar to those planned before 
the advent of the new exploration mission could require 
up to $24 billion more in funding.

NASA’s New Plans for Operating the 
Shuttle and the International Space 
Station
The future of the shuttle and the ISS that NASA de-
scribed in planning documents before the loss of Colum-
bia was quite different from the plan put forth in the 
agency’s budget request for 2005 and its longer-term pro-
jection, through 2020. Before the Columbia accident, 
NASA had expected the shuttle orbiters to remain in ser-
vice through 2015 and perhaps beyond 2020 and had 
planned to finish several major milestones for the ISS, 
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including U.S. Core Complete (when U.S.-built modules 
and components would be operational) in 2004 and In-
ternational Partner (IP) Core Complete (when modules 
and components built by international partners would be 
operational) in 2006. NASA revised that schedule after 
the accident; its new goal was to finish U.S. Core Com-
plete by 2006 and IP Core Complete some time in 2009. 
Logistical and support missions to the ISS via the shuttle 
would continue for another year under NASA’s revised 
schedule until the shuttle’s retirement in 2010. Origi-
nally, NASA had planned to operate the ISS for 10 years 
after construction was completed, which suggested that 

operations would continue until about 2020. The agency 
and its international partners planned to evaluate the 
space station’s long-term future—whether to decommis-
sion it or extend its service life—in about 2017.

NASA’s new intention to limit the duration and scope of 
the shuttle’s and the ISS’s operations reflects both pro-
grammatic and funding considerations. The two pro-
grams are not primary components of the current explo-
ration initiative because their operations are limited to 
low-Earth orbit. However, NASA expects to use the ISS 
for research that supports its new mission, completing 

Box 4-1.

NASA’s Prior Plans for Research on the International Space Station

The International Space Station (ISS) is an interna-
tional research facility composed of modules contrib-
uted by the United States and its partners—includ-
ing Canada, the European Space Agency, Japan, and 
Russia—that are now being assembled in low-Earth 
orbit. The ISS was developed to serve as a laboratory 
for a broad range of research requiring environments 
found in space (for example, the nearly gravity-free 
environment known as microgravity). As a result of 
the President’s new exploration vision, however, U.S. 
research on the ISS will probably be more narrowly 
focused than was originally planned, with a shift to 
studies primarily on topics related to long-duration 
human spaceflight.

Science experiments are currently conducted on the 
U.S.-built module Destiny, which contains a number 
of facilities provided both by the United States and 
by several of its international partners. Destiny in-
cludes a human medical research facility, a cell- 
cultivation system, a materials science laboratory, a 
muscle-atrophy research and exercise system, and a 
percutaneous electrical muscle stimulator. In addi-
tion to research in the Destiny science module, the 
Russians have provided long-duration exposure facili-
ties on the exterior of their service module.

Past Experiments on the ISS 
Since October 2000, there have been nine expedi-
tions to the ISS (at this writing, the latest mission is 

in progress). Their crews have conducted more than 
67 days of experiments and operations related to ap-
proximately 80 scientific investigations. According to 
the National Aeronautics and Space Administration 
(NASA), the general objectives associated with the 
various experiments are:

B Ensuring the survival of people traveling far from 
Earth (for example, by investigating the effect of 
prolonged spaceflight on human skeletal muscle, 
the effects on pulmonary function of extra-
vehicular activity and long-term exposure to mi-
crogravity, and the risk of developing renal stones 
during spaceflight);

B Expanding people’s understanding of natural laws 
and enriching their lives on Earth (through stud-
ies of such phenomena as skeletal development in 
embryonic quail, crystallization of the next gener-
ation of octarellins (a kind of protein), use of 
NASA’s bioreactor to study cell-cycle regulation, 
and the mechanisms of the metastasis of colon 
cancer in microgravity);

B Creating technology to support expeditions by the 
next generation of explorers (through, for in-
stance, research on microgravity’s impact on plant 
seed-to-seed production, experiments on in-space 
soldering, and development of a generic biopro-
cessing apparatus for plants); and
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construction and operating the station on a more limited 
basis through 2016. Shuttle operations would stop once 
construction of the ISS was completed—in 2010, NASA 
expects—but the United States and its international part-
ners would still have to transport the crews and cargo 
needed to maintain the ISS and the experiments that 
would continue to be performed. NASA expects to use 
Russian Soyuz capsules to transport astronauts to and 
from the ISS from 2011 through 2014, after which it is 
planning to deploy the new crew exploration vehicle. 
Russian Progress vehicles and the autonomous transfer 

vehicle being developed by the European Space Agency 
would be used to transport cargo.

NASA’s current plan would keep the shuttle operational 
until at least 2010 because only it and its crews can de-
liver and assemble core ISS components. For example, 
the shuttle is the only vehicle that has the payload capac-
ity and volume to initially lift and then carry many of the 
modules and replacement components for the ISS. Even 
the largest versions of the Department of Defense’s un-
manned evolved expendable launch vehicle rockets lack a 
sufficiently large payload fairing to accommodate many 

Box 4-1.

Continued

B Observing the Earth (through the Crew Earth 
Observations program, experiments with long-
duration high-definition TV camcorders, and 
education-oriented payloads).

Of those scientific studies, about one-fourth were de-
voted to human spaceflight and more than half to the 
physical and biological sciences. The remainder fo-
cused on technology and Earth observation.

NASA’s Plans for Future ISS 
Research Before Its Shift in Mission 
In 2002, NASA commissioned a study by an external 
Research Maximization and Prioritization (REMAP) 
Task Force to evaluate the relative importance of the 
ISS research programs that NASA had proposed. The 
REMAP study divided those proposed ISS efforts 
into four categories—medical, medical/biological, bi-
ological, and physical—and assigned the individual 
programs within each category priority levels of be-
tween one (indicating a top priority) and four. Exam-
ples of top-priority research included studies on radi-
ation health (in the medical science category), 
advanced life support (in the medical/biological sci-
ence category), environmental monitoring and con-
trol (in the biological science category), and energy 
conversion (in the physical science category). Some 
of the lower-priority topics that the task force identi-
fied were human factors engineering (second-level 

priority in the medical science category; radiation 
protection (a third-level priority in the physical sci-
ence category), and evolutionary biology (a fourth-
level priority in the medical/biological science cate-
gory).

In addition to ranking NASA’s research proposals for 
the ISS, the task force considered the importance of 
various components of the space station that it 
deemed necessary for the ISS’s effectiveness as a 
“science-driven” program. The elements it identified 
that were planned (but not yet launched and assem-
bled in orbit) were, specifically, a centrifuge, the labo-
ratory module developed by the European Space 
Agency (ESA), and the Japanese module, with its ex-
posed “porch.” The centrifuge, which was to be built 
by the Japanese and housed in the U.S.-built Centri-
fuge Accommodation Module, was essential for con-
ducting microgravity experiments. The ESA labora-
tory module, Columbus, offered such capabilities as a 
biolab, a physiology component, and a fluid sciences 
laboratory. Japan’s Kibo module was expected to pro-
vide facilities for research in materials science, cell bi-
ology, fluid physics, and protein crystallization—as 
well as a laboratory freezer. In addition, the Kibo 
module was to provide an external “porch” that 
would allow long-duration exposure experiments and 
also house an X-ray astronomy package and equip-
ment for a laser communications demonstration.
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of the ISS’s components. (The fairing is the shell that fits 
around the payload to protect it during the rocket’s as-
cent. The fairing’s size is not easily altered because the 
aerodynamics and stability of the rocket depend on the 
flow of air across its surfaces.) In addition, the ISS’s com-
ponents may not be compatible with the dynamic stresses 
and the vibrational and acoustical environment of an 
EELV launch because they were designed for the compar-
atively gentle ride that the shuttle provides for its human 
cargo. Although it may be possible to develop another 
system to launch and assemble the components or to 
modify them and launch them aboard an existing rocket, 
the costs and time required for such efforts are likely to be 
substantial.

The potential savings from NASA’s new plan for the two 
programs would accrue after 2010. In the case of the 
shuttle, retiring the program five years earlier than the 
earliest date that NASA had previously considered could 
free up about $20 billion. (That estimate incorporates the 
assumption that spending for the shuttle beyond 2009 
would otherwise have remained at the average annual rate 
of the 2005-2009 period—or about $3.9 billion.) In its 
calculations, NASA assumed that it would take about a 
year to close down the shuttle program, which has a 
workforce of about 15,750 contractors and 1,700 civil 
servants.1 In the case of the space station, cutting back 
U.S. involvement in the ISS by as much as four years 
would save NASA an additional $7 billion over the 
2017-2020 period. (That projection rests on the assump-
tion that the cost of operating the ISS through 2020 will 
remain at the average annual level of the 2010-2016 pe-
riod—about $1.8 billion per year, including projected 
ISS transport costs.)

One caveat to the Congressional Budget Office’s estimate 
of potential savings is that it is unclear whether the ISS 
can be completed by 2010. To meet that goal would re-
quire approximately 25 to 30 shuttle flights over the next 
five years—or an average of five to six flights annually. 
The average flight rate over the past decade was approxi-
mately six per year; the highest annual flight rate achieved 
by the shuttle fleet was eight missions, in 1997. Given the 
new safety requirements that NASA is implementing 
based on the recommendations of the Columbia Acci-

dent Investigation Board (CAIB), achieving a flight rate 
that could complete the ISS by 2010 might prove diffi-
cult.2 If construction of the space station took longer 
than expected, the estimated savings would be corre-
spondingly reduced. 

Limiting the use of the shuttle would have other ramifica-
tions for NASA’s operations and costs. For example, if 
the agency retired the shuttle at the end of 2010, there 
would be at least a four-year gap in the United States’ 
ability to send people into orbit—that is, until the CEV 
became operational in 2014. During that gap, the United 
States would have to depend on Russia and its Soyuz 
spacecraft to provide access to the ISS for U.S. crews. 
NASA currently projects that it will spend approximately 
$3 billion for those services over the 2011-2014 period, 
but their costs and availability are both uncertain. 

Another consequence of the shuttle’s early retirement is 
that it may limit the types of research that can be con-
ducted on the ISS. Although people and a limited 
amount of cargo can reach the space station on Russian 
spacecraft (such as the Soyuz and Progress), the docking 
rings for those craft are considerably smaller than the 
shuttle’s and thus unable to accommodate the racks that 
hold some of the station’s experiments. Early retirement 
of the shuttle would require the redesign of some experi-
mental equipment to allow its transport on smaller space-
craft or the alteration of planned experiments (or both). 
Additionally, because the U.S. and Russian docking rings 
are on different ends of the ISS, the shuttle’s docking sta-
tion might need to be adapted for use by the two Russian 
spacecraft. 

Finally, maintenance and repair of ISS components are 
likely to become more difficult if the shuttle is retired in 
2010. An especially significant factor is the shuttle’s abil-
ity to deliver a large crew of astronauts with the specific 
training and equipment needed to maintain the ISS and 
provide scientific support. Indeed, the ISS was designed 
with that external support concept in mind: the shuttle 

1. See Marcia S. Smith, Space Exploration: Overview of President 
Bush’s New Exploration Initiative for NASA and Key Issues for Con-
gress, Congressional Research Service, RS21720 (updated July 
2004).

2. NASA has imposed safety requirements on its programs that are 
stricter than those the CAIB recommendations would have imple-
mented. However, some NASA officials have said that those pre-
cautionary restrictions (such as daytime launches, which reduce 
the number of available flight opportunities) may be lifted for 
later flights, once the initial missions show that the restrictions are 
unnecessary. Without such a relaxation, completion of the ISS by 
2010 may not be possible.
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was expected to transport scientific experiments to and 
from Earth and enable the refurbishment of critical 
equipment (for example, the control momentum gyro-
scopes that stabilize the ISS’s flight in its orbit).

Implications of Alternative Plans for 
the Shuttle’s and the ISS’s Operations 
CBO assessed the operational and budgetary implications 
of two different plans that span extremes of support for 
the shuttle and the ISS. They range from the immediate 
termination of both programs to the continuation of sup-
port for the two activities at levels similar to those 
planned before the advent of the new exploration vision. 
The first alternative would retire the shuttle and discon-
tinue U.S. involvement in the ISS in 2005. Savings from 
such a plan would total $39 billion to $43 billion, relative 
to NASA’s current budget projection; the funding 
needed to implement the plan would be the costs of ter-
minating the programs. The second alternative would 
maintain the shuttle and ISS programs at levels similar to 
those planned before NASA’s shift in focus. As much as 
$73 billion in funding could be required to carry out that 
plan. Relative to NASA’s budget projection, that alterna-
tive would require up to $24 billion more in funding.

Alternative 1: Retire the Shuttle and End Involve-
ment with the ISS in 2005
Of the two alternatives, immediately retiring the shuttle 
and ending the United States’ involvement with the ISS 
offer the greatest potential savings. NASA’s projection of 
costs for the two programs’ operations from 2005 
through 2020 totals about $44 billion; shuttle operations 
through 2010 account for about $22 billion of that 
amount. However, once the costs of suddenly terminat-
ing the programs are taken into consideration, savings are 
reduced. For example, when NASA canceled the Space 
Launch Initiative, its 2005 budget request noted the pro-
gram’s termination but also asked for $261 million—or 
about 26 percent of the previous year’s funding—to shut 
down the program. In the case of the shuttle and the ISS, 
termination costs equal to 26 percent of the previous 
year’s funding for the two programs would total $1.4
billion.

Yet the costs for terminating the shuttle and the ISS are 
likely to be higher than those for the Space Launch Initia-
tive because the shuttle and the ISS are mature efforts, 
with much more established infrastructures that will have 

to be deactivated. Under a more pessimistic assumption, 
the costs for terminating the shuttle’s and the space sta-
tion’s operations in 2005 could be about $5.5 billion—
that is, if the costs equaled the previous year’s funding. 
Within that estimated range ($1.4 billion to $5.5 bil-
lion), NASA’s potential savings, relative to its 2005 bud-
get projection, would be between $39 billion and $43 
billion.

The potential savings from the early termination of the 
shuttle and the ISS programs could be used in several 
ways. By reallocating those savings to the exploration ini-
tiative, NASA might be able to move up the first human 
lunar return landing by nearly four years, to around 
2016. (That estimate assumes that the required technol-
ogy maturation and overall design process could keep 
pace with the added funding and that NASA’s exploration 
programs experienced no cost growth.) Alternatively, 
NASA could use about $10 billion of the projected sav-
ings to restore the funds that the 2005 budget projection 
cut from the agency’s science missions—programs such as 
Solar System Exploration, Astronomical Search for Ori-
gins, Structure and Evolution of the Universe, and the 
Sun-Earth Connection. That approach would leave $33 
billion (if the high end of the range of savings was used 
for the calculation) for exploration or other projects.

Although this alternative would offer the most savings, it 
would also have the biggest operational ramifications for 
the United States’ human spaceflight program. Retiring 
the shuttle fleet in 2005 would keep the United States 
from meeting its international commitments for con-
struction and support of the ISS. It would also increase 
the gap in U.S. astronauts’ access to space from four years 
to nine years—unless NASA could speed up development 
of the CEV. Moreover, to fully realize the savings offered 
by this alternative would require closing the production 
lines for some of the shuttle’s components, such as the ex-
ternal tank, the solid rocket boosters, and the main en-
gines. That would make it more difficult to use those sys-
tems or derivatives of them in future launch vehicles, as 
some people have proposed. In particular, closing the 
production lines would affect a recent proposal for devel-
oping a cargo-carrying version of the shuttle’s launch sys-
tem—the Shuttle-C class launch vehicle. That approach 
has been seen as a low-cost path to a new launcher with 
heavy-lift capability—a feature that may be required for 
lunar exploration missions as well as for human missions 
to Mars.
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Figure 4-1.

Potential Additional Funding Needed to Extend Space Shuttle Operations 
Through 2017
(Billions of 2005 dollars)

Source: Congressional Budget Office.

Note: This figure groups items in NASA’s projected budget to more clearly delineate elements of the moon/Mars exploration vision relative 
to other exploration and science activities.

a. The International Space Station (ISS) category includes ISS transport.

Alternative 2: Support the Shuttle’s and the ISS’s 
Operations Until 2017
Under this alternative, the United States would continue 
to operate the shuttle and maintain its participation in 
the ISS through 2017, the time at which the space sta-
tion’s future was slated to be reevaluated under NASA’s 
previous plans. Because this option is similar to NASA’s 
previous plan for the two programs, it has no negative op-
erational ramifications relative to that approach. Under 
this alternative, the United States would satisfy its com-
mitments to the ISS, there would be no gap in U.S. astro-
nauts’ access to space, and shuttle production lines that 
might be needed for future exploration systems would be 
preserved.

Continued operating costs for the shuttle as well as the 
potential costs involved in its recertification would have 
substantial implications for NASA’s projected budgets.3 
Under the assumption that annual funding for the shut-

tle’s operations remained at the average level cited in 
NASA’s budget projection for the 2005-2009 period, the 
agency would need an additional $21 billion in total be-
tween 2010 and 2017 (see Figure 4-1). That estimate in-
corporates the assumption that the funding included in 
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3. The concept of “recertification” has been mentioned by both 
NASA (prior to the Columbia accident) and the CAIB as a condi-
tion for the shuttle’s continued operation past 2010. However, 
the requirements to be met in recertifying the shuttle fleet have 
not been defined by either NASA or the CAIB, which makes the 
cost of the process difficult to estimate. As part of NASA’s current 
program, the orbiter undergoes an orbiter maintenance and modi-
fication (OMM) review every eight flights or every three years. 
(The OMM is a detailed inspection of the orbiter’s structure, elec-
tronics, and other systems to ensure that there is no degradation 
or damage.) An OMM typically takes from three months to a year 
to complete and costs $60 million to $120 million per vehicle. 
However, to recertify the shuttles could require more extensive 
work and expense than an OMM review would.
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NASA’s budget projection for alternative ISS transport—
over $5 billion—would not be needed for that purpose if 
the shuttle continued to operate until 2017. If NASA re-
allocated funding from its exploration program to con-
tinue flying the shuttle through that year, the first human 
lunar return landing might have to be postponed by 
about two years, to 2022—and that estimate does not 
take into account any of the cost growth discussed earlier. 
NASA staff have indicated that the first human lunar 
landing could slip by as much as a year for every year that 
the shuttle’s operations were extended because substantial 
work on components of the human lunar mission (such 

as the lander and the heavy-lift launch vehicle) might not 
begin until the shuttle had been retired. 

The assumption under this alternative that the shuttle’s 
funding would remain at pre-2009 levels through 2017 
might be pessimistic. It might be possible to reduce the 
annual rate of shuttle flights after construction of the 
space station was completed in 2010 and after alternative 
spacecraft, such as the CEV, were available for missions to 
the ISS that did not require the shuttle’s cargo capacity. A 
large portion of the shuttle’s budget, however, is used to 
fund the infrastructure that supports its operation. A re-
duction in the rate of flights would have little impact on 
that portion of the shuttle’s budget.





CBO’s Analysis of Cost Growth
in NASA’s Programs

On the basis of budget data provided by the Na-
tional Aeronautics and Space Administration (NASA), 
the Congressional Budget Office (CBO) estimates that 
average growth in the costs of a set of 72 programs exe-
cuted by NASA since 1977 has been about 45 percent, 
excluding the effects of inflation. (Schedules for programs 
can lengthen relative to initial plans, requiring costs to be 
budgeted over a longer period than anticipated. In its es-
timates, CBO removed the approximate portion of cost 
growth that derived from the need to budget for price in-
flation when programs ran longer than originally 
planned.) Table A-1 lists the programs that CBO consid-
ered; it presents their initially budgeted and final actual 
(or most recent) budgeted costs and the difference be-
tween them (as a percentage change). The average per-
centage rise in actual budgeted costs for the 72-program 
set—52 percent—exceeded CBO’s estimate of growth 
because actual budgeted costs include increases for
inflation.

Owing to a lack of data, CBO could not analyze the rea-
sons that costs for NASA’s programs have grown or de-
clined. The data that CBO had available was the funding 
for NASA’s programs that various Administrations had 
proposed in successive budget requests. Those requests 
are made after Administration staff decide whether to 
change a program’s schedule or content (for example, by 
eliminating sensors or other capabilities on a satellite that 
had been part of previous plans). Such decisions may oc-
cur for a variety of reasons, including the need to prevent 
a program’s costs from exceeding established targets. An 
analysis of budgetary data alone cannot reveal the basis 
for those choices, nor does it permit analysts to separate 
cost growth that arises as a result of lengthened schedules 
from cost increases that occur for other reasons.

As a comparison, CBO computed cost growth for the 
same set of 72 programs (again, removing the effects of 
inflation) as a dollar-weighted average, with each pro-
gram’s contribution to the average proportional to its to-
tal cost. That calculation yielded a larger average cost 

growth—about 60 percent—suggesting that NASA’s 
more expensive, and possibly more complex, programs 
tend to experience greater cost growth than less expensive 
ones. However, given the lack of information about the 
specific reasons underlying changes in costs, analysts 
computed cost-growth estimates for the exploration pro-
grams discussed in Chapter 2 on the basis of the arith-
metic-mean growth in costs for the set of NASA’s 72
programs—that is, 45 percent.

There is uncertainty in CBO’s estimates of the potential 
for cost growth in NASA’s proposed exploration pro-
grams for several reasons. For example, CBO’s analysis of 
historical cost growth in NASA’s programs removed the 
effects of inflation only approximately, basing the adjust-
ment on the average annual inflation and spending that 
occurred when each program was conducted. CBO used 
that approximate approach because detailed year-by-year 
budget data were not readily available for all of the pro-
grams that CBO studied. In addition, the cost growth ex-
perienced by NASA’s past programs varied considerably. 
Although it averaged 52 percent (before adjusting for in-
flation), growth in budgeted costs for the 72 programs 
ranged from -25 percent to 274 percent (see Table A-1).

Another source of the uncertainty in CBO’s estimates 
stems from the steady decline in average cost growth in 
NASA’s programs over the past 30 years. In the 72-
program set, average cost growth fell from 140 percent in 
the 1970s to about 20 percent in 2000 (see Figure A-1). 
That drop might lead some observers to conclude that 
CBO’s use of overall average growth since the 1970s over-
estimated the potential for cost growth in the new explo-
ration vision. But the average cost of NASA’s programs 
has also fallen, declining from about $3.5 billion in the 
1980s to about $500 million in the 1990s. Because the 
projected costs of the programs that NASA must execute 
to return to the moon range well into many billions of 
dollars, the agency’s recent experience with lower levels of 
cost growth may not be applicable to the new exploration 
initiative.

APP ENDIX
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Table A-1.

Cross-Section of NASA’s Programs and Budgets
(Millions of nominal dollars)

Continued

Year of
Initial Budget

435.0 1,544.9 255 1977
260.1 501.7 93 1977
276.2 902.3 227 1978
196.0 168.9 -14 1979
183.8 557.1 203 1981

97.5 159.7 64 1982
575.3 615.1 7 1982

Satellite 354.0 498.0 41 1983
107.4 85.9 -20 1984

Satellite I-M 554.6 1,241.0 124 1984
322.8 463.2 43 1984

40.7 152.2 274 1984
306.0 511.1 67 1985
100.4 200.4 100 1985
317.0 453.2 43 1986
371.0 766.5 107 1986

Satellite Ground Terminal 341.4 532.0 56 1986
269.0 370.0 38 1986

Research Program 221.0 326.0 48 1987
2,100.0 1,800.0 -14 1987

17,682.0 32,878.0 86 1987
321.3 401.5 25 1987
159.0 302.0 90 1988
334.0 458.1 37 1988

1,978.0 3,251.8 64 1989
32.5 42.9 32 1989

Satellite/Transition Region and Coronal 
Explorer/Wide Field Infrared Explorer 140.0 212.7 52 1989

1,410.0 1,617.8 15 1990
1,436.4 1,375.9 -4 1990

109.2 194.2 78 1990
1,078.7 1,226.5 14 1991

218.8 246.0 12 1991
591.7 993.0 68 1992
201.7 210.1 4 1992
707.6 706.1 0 1993

87.1 76.9 -12 1993
135.5 108.5 -20 1994

Upper Atmosphere Research Satellite
Advanced Communications Technology

Extreme Ultraviolet Explorer

Galileo
Ulysses
Gamma Ray Observatory
Cosmic Background Explorer

Hubble Space Telescope

Most Recent Initial 

Land Remote Sensing Satellite-D

Geospatial Operational Environmental 

Magellan
Tethered Satellite System
Mars Observer
NASA Scatterometer
Fourier Transform Spectrometer
Orbital Maneuvering Vehicle

Tracking and Data Relay Satellite-7

Second Tracking and Data Relay 

Collaborative Solar-Terrestrial 

Space Shuttle Endeavour
Space Station
Topography Experiment
Aeroassist Flight Experiment
Global Geospatial Science Program
Advanced Solid Rocket Motor
Fast Auroral Snapshot Explorer

Alternative Turbopump
Multifunction Electronics Display Subsystem

Submillimeter Wave Astronomy 

Advanced X-Ray Astrophysics Facility
Cassini
X-Ray Timing Explorer

Earth Observing System, Aura Satellite
Large Throat Main Combustion Chamber
Advanced Composition Explorer

Change
Percentage 

Budget Budget

Earth Observing System, Terra Satellite
Tropical Rainfall Measuring Mission
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Table A-1.

(Continued)
(Millions of nominal dollars)

Source: Congressional Budget Office using data from the National Aeronautics and Space Administration.

Year of
Initial Budget

140.2 130.7 -7 1994
174.2 174.2 0 1994
161.9 124.9 -23 1994
172.5 129.0 -25 1994

Replenishment 899.8 803.1 -11 1994
175.0 390.1 123 1995

85.9 120.4 40 1995
1,124.0 1,789.7 59 1995

171.0 378.0 121 1995
500.0 1,500.0 200 1995

73.3 94.8 29 1996
72.0 158.0 119 1996

and Sensor Technology Program 181.3 173.0 -5 1996
121.3 177.0 46 1996

Global Exploration 83.6 89.2 7 1996
56.2 56.2 0 1996

183.6 189.7 3 1996
88.3 94.2 7 1996

447.9 683.5 53 1996
117.8 116.8 -1 1996
239.4 373.0 56 1996

Infrared Astronomy
167.0 227.0 36 1996
145.1 171.8 18 1997

8.4 23.5 180 1997

Mesosphere, Energetics, 
and Dynamics Space 
Science Satellite 129.3 162.4 26 1997

41.1 87.1 112 1998
126.1 151.5 20 1998

39.5 63.5 61 1998
267.2 366.1 37 1998

75.0 96.9 29 1998

Satellite 68.2 97.4 43 1999
80.2 105.8 32 1999
68.0 74.5 10 1999
69.1 96.5 40 2000

499.4 630.0 26 2000

Near Earth Asteroid Rendezvous Mission
Superlightweight External Tank
Tracking and Data Relay Satellite System

Checkout and Launch Control System
Far Ultraviolet Spectroscopic Explorer
X-33
X-34

Mars Climate Orbiter

Space Infrared Telescope Facility

X-38
Deep Space-1
Earth Observing-1

Ice Cloud and Land Elevation Satellite

Environmental Research Aircraft 

Imager for Aurora to Magnetopause 

Lunar Prospector

Microwave Anisotropy Probe

CloudSat Spacecraft

Stratospheric Observatory for 
Stardust Spacecraft

X-43
Earth System Science Pathfinder

Cloud-Aerosol Lidar and Infrared Pathfinder 

High Energy Transient Explorer-II

Galaxy Evolution Explorer
Genesis Spacecraft

Thermosphere, Ionosphere, 

Solar Radiation and Climate Experiment
Comet Nucleus Tour
Mars Exploration Rover

Budget Budget Change

High-Energy Solar Spectroscopic Imager
Mars Odyssey
Triana Spacecraft

Mars Pathfinder

Initial Most Recent Percentage 

Mars Global Surveyor
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Figure A-1.

Trends in the Costs of 72 NASA Programs
(Percentage growth) (Billions of 2005 dollars)

Source: Congressional Budget Office.

a. Includes inflation.
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