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Summary
The Department of Defense (DoD) submitted to the Congress the Navy’s 2016
shipbuilding plan for fiscal years 2016 to 2045 in April 2015.1 The total annual cost of
carrying out the 2016 plan—an average of about $20 billion in 2015 dollars per year
over the next 30 years, the Congressional Budget Office estimates—would be onethird more than the amount the Navy has received in Congressional appropriations for
shipbuilding in recent decades. The Navy’s 2016 shipbuilding plan is similar to its
2015 plan with respect to the goal for the total number of battle force ships, the
number and types of ships the Navy would purchase, and the funding proposed to
implement its plans.

The Navy Plans to Expand the Fleet to 308 Battle Force Ships
The Navy’s 2016 shipbuilding plan states that the service’s goal (in military parlance,
its requirement) is to have 308 battle force ships, consisting of aircraft carriers,
submarines, surface combatants, amphibious ships, combat logistics ships, and some
support ships. The 2016 shipbuilding plan falls short of the goals for some types of
ships in some years, although generally the shortfalls are smaller than they have been
in previous years’ plans. The fleet today numbers 273 ships.
Under the 2016 plan, the Navy would buy a total of 264 ships over the 2016–2045
period: 218 combat ships and 46 combat logistics and support ships (see Table 1).
1. Department of the Navy, Report to Congress on the Annual Long-Range Plan for Construction of
Naval Vessels for Fiscal Year 2016 (March 2015), http://tinyurl.com/ocrqtfc.
Notes: Unless otherwise indicated, all dollar amounts reflect budget authority in 2015 dollars, and all
years are federal fiscal years, which run from October 1 to September 30 and are designated by the
calendar year in which they end.
Numbers in the text and tables may not add up to totals because of rounding.
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Given the rate at which the Navy plans to retire ships from the fleet, the 2016 plan
would not meet the inventory goal of 308 ships until 2022, but it would allow the Navy
to maintain its inventory at least at that level through 2031. After that, in most years
through 2045, the fleet would fall below 308 ships.2
The size of the Navy does not depend on ship construction alone; the length of time
that particular ships remain in the fleet affects the force structure as well. The Navy
often shows flexibility in its approach to retiring ships: A ship may be retired before the
end of its service life to save money or may be kept beyond that span to maintain a
desired force level.3 Generally, the Navy’s estimates of expected service life align with
historical experience. However, the Navy currently assumes a 35- or 40-year service life
for its large surface combatants; in the past, few of those ships were in the fleet for
longer than 30 years. (See Table 2 for the composition and the planned service life of
major ship types in the fleet.)

CBO Estimates That Spending for New Ships in the Navy’s Plan Would Average
$18.4 Billion per Year
The Navy estimates that buying the new ships specified in the 2016 plan would cost
$494 billion (in 2015 dollars) over 30 years—or an average of $16.5 billion per
year—slightly less than the costs of the 2015 plan. Using its own models and
assumptions, CBO estimates that the cost of new-ship construction in the Navy’s 2016
plan would total $552 billion over 30 years, or an average of $18.4 billion per year.
CBO’s estimates are higher because the Navy and CBO use different estimating
methods and assumptions regarding future ships’ design and capabilities and treat
growth in the costs of labor and materials for building ships differently. CBO’s constantdollar estimate is 8 percent higher than the Navy’s for the first 10 years of the plan,
12 percent higher for the following decade, and 17 percent higher for the final
10 years (see Figure 1). The difference widens over time in part because the Navy’s
method of developing constant-dollar estimates (which differs from CBO’s method)
does not account for the faster growth in the costs of labor and materials in the
shipbuilding industry than in the economy as a whole and thus does not reflect the
anticipated increase in inflation-adjusted costs of future purchases of ships with today’s
capabilities.
2. Most new-ship construction occurs to replace older ships as they retire, although the Navy
sometimes builds ships to fulfill a new mission or to satisfy a specific need. For example, the Navy
proposes buying new ballistic missile submarines in the 2020s and 2030s to replace existing
submarines that provide strategic deterrence, whereas several years ago, it canceled the DDG-1000
destroyer program and restarted its DDG-51 destroyer line because it had reassessed the need for
one kind of ship over the other.
3. The Navy’s budget request often reflects trade-offs between buying new ships and modernizing
existing ships to serve longer in the fleet. Over the past several years, the Navy has proposed retiring
rather than modernizing seven Ticonderoga class cruisers and spending that money on new ships or
to meet other objectives. Instead, lawmakers directed the Navy to modernize the cruisers to keep
them in the fleet. The Congress appropriated funds greater than the amounts requested in the
President’s recent budget proposals to pay for that modernization as well as for new ships.
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The Navy’s shipbuilding plan reports only the costs of new-ship construction. Other
activities typically funded from the Navy’s budget accounts for ship construction—such
as refueling nuclear-powered aircraft carriers or outfitting new ships with various small
pieces of equipment after the ships are built and delivered—would add $1.7 billion
to the Navy’s average annual shipbuilding costs under the 2016 plan, by CBO’s
estimate. (Between 2010 and 2015, the cost of those other activities averaged
$2.1 billion per year.) Including those extra costs would increase the average annual
cost of the Navy’s 2016 plan to $20.2 billion per year, CBO estimates. CBO’s
estimate of the total cost of the Navy’s plan is 10 percent above the Navy’s estimate.

The Navy’s Shipbuilding Plan for the Next 30 Years Would Cost Almost
One-Third More Than It Has Spent Over the Past 30 Years
If the Navy received the same amount of funding (in constant dollars) for new-ship
construction in each of the next 30 years that it has received, on average, over the past
three decades, the service would not be able to afford its 2016 plan. CBO’s estimate of
$18.4 billion per year for new-ship construction in the Navy’s 2016 shipbuilding plan is
32 percent above the historical average annual funding of $13.9 billion (in 2015
dollars). And CBO’s estimate of $20.2 billion per year for the full cost of the plan is
28 percent higher than the $15.8 billion the Navy has spent, on average, annually
over the past 30 years for all items in its shipbuilding accounts. If funding were to
continue at the average for the past 30 years, under one possible approach to ship
construction, the Navy would be able to build about 70 fewer battle force ships than it
currently plans, CBO estimates.

Implementing the Navy’s Shipbuilding Plan Might Be Difficult Under Current Law
At least for 2016 through 2020, the Navy’s shipbuilding plan incorporates the
assumption that total discretionary funding for DoD will comport with the President’s
2016 budget submission and the associated 2016 Future Years Defense Program
(FYDP; a five-year funding plan that DoD updates annually). However, the funding
proposed in the 2016 FYDP exceeds the amounts available to DoD under the Budget
Control Act of 2011 (BCA), which placed caps on discretionary spending through
2021. (The BCA does not address specific budgetary accounts such as the one for
shipbuilding.)
Under the BCA, if the Navy receives the same percentage of DoD’s budget during the
coming decade and devotes the same percentage of its budget to ship construction
that it has historically, the annual shipbuilding budget would be 30 percent below
CBO’s estimate of the amount required to execute the Navy’s 2016 plan over the
2016–2021 period. If all shipbuilding programs were cut proportionately, a reduction
of that magnitude would require the Navy to purchase 16 fewer ships than the 57 it
plans to purchase over that period. Consequently, under current law, policymakers face
a choice between implementing the Navy’s 2016 shipbuilding plan and cutting costs
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elsewhere in the Navy’s budget (or in DoD’s budget more broadly), scaling back the
2016 plan, or taking some combination of those actions.
As of this writing, the Congress was considering H.R. 1314, the Bipartisan Budget Act of
2015. That bill, if enacted, would raise the budget caps for national defense for fiscal
years 2016 and 2017. That change would allow the Navy to cut 15 ships rather than
16 ships from its 2016 plan, if all shipbuilding programs were cut proportionately.

Ship Purchases and Inventories Under the 2016 Plan
The Navy’s 2016 shipbuilding plan, submitted to the Congress by the Deputy Secretary
of Defense on April 3, 2015, reflects the service’s inventory goal of 308 battle force
ships, an increase from the 306-ship goal established in the force structure assessment
the Navy performed in 2012 (see Table 3).4 For this report, CBO did not evaluate the
validity of the Navy’s goals or the fleet’s ability to fulfill its missions in the national
military strategy. Rather, this report presents CBO’s assessment of the plan’s costs, its
effects on the force structure, and the extent to which it would satisfy the Navy’s goals
for major components of the U.S. fleet. (The major types of ships in the fleet and their
basic missions are described in Box 1.)

Total Ship Purchases and Inventories
The Navy intends to buy 9 ships in 2016 and a total of 48 between 2016 and
2020—the period covered by DoD’s 2016 FYDP (see Figure 2 and Figure 3).
Thereafter through 2045, the Navy would buy an additional 216 ships, for a total of
264 ships over 30 years, or an average of about 9 per year. The pace of shipbuilding
would be slightly faster, on average, in the near term than later on. The Navy plans to
purchase an average of about 10 ships annually between 2016 and 2025, slightly
fewer than 8 ships per year between 2026 and 2035, and 9 ships per year between
2036 and 2045.
With those purchases, the Navy projects that it will have 282 ships in the fleet at the
end of 2016. Under the Navy’s current ship-counting rules, the 2016 plan would not
achieve the intended force of 308 ships until 2022. The service would meet its
overall goal for 12 of the 30 years in the plan—and except in the 2016–2019
period—the shortfall would never be more than 6 ships (see the bottom panel of
Figure 2). The Navy would achieve its force structure goal at about the same time
under the 2016 plan that it would have under the 2015 plan, although under this
year’s plan, the Navy would meet its force goal for fewer years than it would have

4. Department of the Navy, Report to Congress: Force Structure Assessment (February 2015). A more
extensive discussion of the history of the Navy’s force structure goals is presented in Ronald
O’Rourke, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, Report
for Congress RL32665 (Congressional Research Service, September 21, 2015).
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under the 2015 plan.5 All together, the 2016 plan calls for the Navy to buy the same
number of ships over 30 years that it would have under the 2015 plan. The number
of purchases of combat ships and logistics and support vessels is the same under the
2015 and 2016 plans, although the composition of major ship types is slightly
different in the 2016 plan.

Combat Ships
Under the 2016 plan, the Navy envisions buying 218 combat ships—aircraft carriers,
submarines, large and small surface combatants, and amphibious warfare ships—over
the 30 years, matching the total in its 2015 plan. Those purchases would leave the
Navy short of its inventory objectives for ballistic missile submarines, attack submarines,
and large surface combatants—but not for amphibious warfare ships—for significant
segments of the 2016–2045 period (see Figure 4).
Aircraft Carriers. Under its 2016 shipbuilding plan, the Navy would purchase 6 aircraft
carriers between 2016and 2045, at a rate of one every five years. That plan would be
sufficient to maintain a force of 11 aircraft carriers through 2039. However, with a
50-year expected service life, the force would fall to 10 carriers in 2040 and beyond.
Ballistic Missile Submarines. The 2016 shipbuilding plan calls for buying the first
replacement for the Ohio class ballistic missile submarine in 2021 and for purchasing
12 such submarines, also known as SSBN(X)s, that would begin to enter the fleet in
2028. (The Navy estimates that the lead submarine will take about seven years to build
and that two to three years after that will be needed for testing before it is placed into
regular operation.) However, because the Ohio class submarines are retired at the end of
their 42-year service life, the Navy’s inventory of SSBNs would fall below the goal of
12 by 1 or 2 ships between 2030 and 2041. In particular, between 2032 and 2040, the
Navy would have 10 SSBNs.
Attack Submarines. Under the 2016 plan, the Navy would purchase 45 attack submarines
(SSNs) through 2045. That number is 3 fewer than under the 2015 plan, and it would
not be enough to keep the force at the goal of 48 for all of the next 30 years. The
number of attack submarines would decline from 48 in 2024 to a low of 41 in 2029 and
then increase to 48 or more after 2042. The decline is the result of the retirement,
beginning in 2014, of Los Angeles class attack submarines (SSN-688s). Those ships are
reaching the end of their 33-year service life, having generally been built at a rate of 3 or
5. Those numbers reflect the ship-counting rules specified in the Carl Levin and Howard P. “Buck”
McKeon National Defense Authorization Act for Fiscal Year 2015, which required the Navy to revert
in 2016 to the rules it had used for the 2014 plan but permitted the Navy to add one high-speed
transport vessel to the battle force. For the 2015 shipbuilding plan, the Navy had adopted new
counting rules involving a small number of ship classes designated as (very) small combatants or
logistics and support ships; the Congress rejected the new rules. For a discussion of the Navy’s
ship-counting rules in 2015, see Congressional Budget Office, An Analysis of the Navy’s Fiscal Year
2015 Shipbuilding Plan (December 2014), p. 8, www.cbo.gov/publication/49818.
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4 per year during the 1970s and 1980s. The Navy would replace those submarines
with Virginia class attack submarines (SSN-774s) and their successors, at a rate of 1 or
2 per year.
Large Surface Combatants. The 2016 shipbuilding plan calls for buying 65 destroyers—
the same number as in the 2015 plan—based on the existing Arleigh Burke class
destroyer (DDG-51) design. Those purchases and the Navy’s plan to modernize
its cruiser force would allow the Navy to meet or exceed the goal of 88 large
surface combatants through 2034 (with the exception of 2016) and then decline by
6 destroyers, to 82 ships, by 2044.
The Navy’s assumptions about the service life of large surface combatants have not
changed for several years: All 34 Arleigh Burke class destroyers commissioned after
2000 are assumed to have a service life of 40 years and the 28 destroyers
commissioned earlier would remain in the fleet for 35 years. Historically, very few
cruisers or destroyers have served longer than 30 years.6 If the Navy’s large surface
combatants serve for 30 years instead of their longer intended life, and if the Navy’s
acquisition of such ships matches the pace of the 2016 plan, their number in the fleet
will fall substantially short of the Navy’s goal of 88 large surface combatants.7
Small Surface Combatants. For small surface combatants, the Navy plans to replace its
retired Oliver Hazard Perry frigates and mine countermeasures ships with littoral
combat ships (LCSs) and improved LCSs, which are to be designated as frigates. The
service would not reach its objective of having 52 small surface combatants in the fleet
until 2028, the same as under the 2015 plan.
Amphibious Warfare Ships. The Navy’s current plan calls for buying 23 amphibious
warfare ships through 2045—2 more than specified in the 2015 plan—and increasing
the amphibious force from 30 ships today to 34 by 2022. The force would stay at that
size or increase through 2039 and then fall 1 or 2 ships short of the goal in the 2040s.
The Navy assumes that it will keep its LHD class amphibious assault ships in the fleet for
43 to 45 years, although their expected service life is just 40 years.

Combat Logistics and Support Ships
Under the 2016 plan, the Navy envisions buying 46 combat logistics and support ships
in the next three decades—the same number included in the 2015 plan. Combat
logistics ships include T-AKE dry cargo ships, T-AO oilers, and AOE fast combat
support ships; they operate with or directly resupply combat ships that are on
6. See Congressional Budget Office, Resource Implications of the Navy’s Fiscal Year 2009 Shipbuilding
Plan (attachment to a letter to the Honorable Gene Taylor, June 9, 2008), p. 25, www.cbo.gov/
publication/41703.
7. See Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2014 Shipbuilding Plan
(October 2013), p. 26, www.cbo.gov/publication/44655.
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deployment. The plan includes the purchase of 17 new oilers (which provide fuel and a
few other supplies to ships at sea) at a rate of 1 per year through the 2020s,
concluding in 2033. The plan also includes the purchase of 3 replacement T-AKE dry
cargo and ammunition ships in 2043 and 2045. Other support ship purchases in the
Navy’s plan include 10 joint high-speed vessels (JHSVs), 4 salvage ships,
5 surveillance ships, 2 tenders, 4 fleet tugs, and 1 new afloat forward staging base (a
variant of the Navy’s mobile landing platform ship).8
One notable change in this category in the 2016 shipbuilding plan is the removal of the
proposed purchase of 2 command ship replacements; the existing command ships are
still slated to be retired in 2039.9 Another change is a delay, from 2016 to 2017, in the
slated retirement of 2 salvage ships and 2 fleet tugs. Those retirements had been moved
up as a cost-saving measure by nine and four years, respectively, under the 2015 plan.
That would leave the Navy with 2 fleet tugs and 2 salvage ships in its inventory until
2019 and 2023, respectively, when replacements are scheduled to enter the fleet. The
decision to retire the ships early (even though they are less expensive to operate than
many other ship types), and the consequent gaps in the inventory raise the question of
whether the Navy needs 4 ships of each type to support fleet operations. In the 2015
plan, the Navy stated that it would use leased vessels “if [the] mission workload requires
additional ships.”10

Shipbuilding Costs Under the 2016 Plan
According to the Navy’s estimates, its planned purchases of new ships would cost an
average of $16.5 billion per year (in 2015 dollars) through 2045 (see Table 4)—
3 percent less than the $17.2 billion average shown in its 2015 plan (see Figure 5). In
making its estimates, the Navy divided the time frame of the 2016 plan into three
periods: the near term (2016 to 2025), the midterm (2026 to 2035), and the far term
(2036 to 2045).
CBO also estimated the costs of the Navy’s 2016 plan; it used its own cost models and
assumptions, which are explained in detail later in this report, to price the ships. All
together, CBO’s estimates for new-ship construction are nearly $2 billion per year (or
12 percent) higher than the Navy’s for the 30-year period, but the differences increase
over time: They are smallest for the near term and largest for the far term. If other items

8. The afloat forward staging base is a ship designed to remain on station overseas for long periods to
provide support to other naval forces, such as special operations units, patrol craft, or
minesweepers.
9. Since the 2005 publication of the Navy’s interim report on shipbuilding, command ships have been
removed from or added to Navy shipbuilding plans four times.
10. Department of the Navy, Report to Congress on the Annual Long-Range Plan for Construction of
Naval Vessels for FY2015 (June 2014), p. 13, http://go.usa.gov/FYZR (PDF, 3.4 MB).
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that the Navy would need to fund from its budget accounts for ship construction are
included, the Navy’s estimates and those of CBO are $1.7 billion higher per year.11

The Navy’s Estimates
The Navy’s 2016 report is a relatively brief update to the 2015 report—the 2016
version regularly refers to the language in the earlier document. The 2015 report offers
a frank discussion of the difficulties in estimating the capabilities that the Navy will want
ships to have—and thus the cost of those ships—over the three planning periods. For
the near term, the report explains, “projections in the period are based on our most
accurate understanding of required combat capabilities, future defense budget toplines, and shipbuilding costs based on actual procurements in progress. The cost
estimates for this period are the most accurate of the three planning periods.” For
the midterm, “the accuracy of the plan cost estimates diminishes.” And for the far term,
“Since the strategic environment and state of technology 20–30 years hence are both
sure to be much different than they are today, the precision and accuracy of the ship
types required and cost projections in this period are much more speculative.”12
New-Ship Construction Costs. According to the Navy’s estimates for its 2016 plan, over
the near term, new-ship construction will cost an average of $16.9 billion per year.
That amount excludes about $600 million in cost overruns and cuts made as a result of
the automatic spending reductions (called sequestration) in 2013 that need to be
restored to complete the construction of ships funded before 2016; that sum would be
paid out from 2016 through 2018. The Navy projects that about a quarter of the
funding for the construction of the Ohio Replacement class ballistic missile submarines
will be spent in the next 10 years—mostly between 2021 and 2025. According to
the Navy’s estimates, the average budget for new-ship construction rises from
$14.9 billion per year between 2016 and 2020 to $18.9 billion per year for 2021 to
2025 (see Figure 6).
The Navy’s shipbuilding plan suggests that the midterm will be fiscally challenging as
well: At $17.2 billion per year, the average total cost of new-ship construction is close to
the average the service estimates for the first 10 years. The Navy projects that building the
new submarines will cost $5.4 billion per year in the middle decade of the plan. In the far
term, with Ohio Replacement submarines completed, the Navy’s estimate for new-ship
construction declines to an average of $15.2 billion per year.

11. The Navy has funded shipbuilding through two accounts: Shipbuilding and Conversion, Navy
(commonly called the SCN account); and the National Defense Sealift Fund (NDSF), which includes
funding for the procurement of some types of logistics ships. With the 2015 budget, the Navy
proposed terminating the NDSF and funding all ships through the SCN account.
12. Department of the Navy, Report to Congress on the Annual Long-Range Plan for Construction of
Naval Vessels for FY2015 (June 2014), p. 10, http://go.usa.gov/FYZR (PDF, 3.4 MB).
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Total Shipbuilding Costs. As in previous shipbuilding plans, the Navy’s latest estimates
exclude some costs that it would need to cover out of its budget accounts for ship
construction:
 The cost of refueling nuclear-powered aircraft carriers midway through the ships’

50-year service life would increase the Navy’s estimate for the 2016 shipbuilding
plan by $1 billion per year, to an average of $17.5 billion a year through 2045,13
and
 The costs of ship conversions, construction of ships that are not part of the Navy’s

battle force (oceanographic survey ships, for instance), moored training ships,
outfitting and postdelivery (including the purchase of many smaller tools and
pieces of equipment that are needed to operate a ship but that are not necessarily
provided by the shipyard when the ship is built), and smaller items.
Adding those costs, plus the $600 million in cost-to-complete funding that will be spent
from 2016 through 2018, to the estimated new-ship construction costs would boost
the Navy’s estimate for the full cost of the 2016 shipbuilding plan to $18.3 billion per
year, or $1.8 billion more than its estimate for new-ship construction alone. That figure
is 16 percent higher than the average funding of $15.8 billion per year that the Navy
has received for total shipbuilding costs over the past three decades.

CBO’s Estimates
In CBO’s estimation, the full cost of the 2016 shipbuilding plan (including
construction, refueling of nuclear-powered aircraft carriers, and other items) would
average $20.2 billion per year over the 2016–2045 period (see Table 4). That
amount is 28 percent above the average annual funding the Navy has received over
the past three decades. The estimated costs have a fair amount of yearly variation but
are on an upward trend for the first two decades of the plan (see Figure 7). CBO
makes the following estimates for the 30-year period as a whole:
 New-ship construction would average $18.4 billion per year, 12 percent more than

the Navy’s figure of $16.5 billion;
 New-ship construction plus refueling of nuclear-powered aircraft carriers would cost

an average of $19.4 billion per year, 11 percent more than the Navy’s figure of
$17.5 billion; and
 All other items would add annual costs of about $800 million, raising CBO’s

estimate to an average of $20.2 billion per year through 2045, 10 percent more
than the Navy’s figure of $18.3 billion.

13. In 2010, the Navy transferred funding for refueling nuclear-powered submarines to other Navy
accounts (Other Procurement, Operation and Maintenance, and Weapons Procurement) that are
not used to purchase ships. Therefore, CBO did not include the refueling costs for submarines in its
estimates of future shipbuilding costs.

CBO

9

AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2016 SHIPBUILDING PLAN

OCTOBER 2015

CBO’s estimates of the full cost of the plan are only 6 percent higher than the Navy’s
for the first 10 years but 16 percent higher for the final 10 years. The two sets of
estimates are similar for the near term because most of the ships that the Navy plans
to buy are already under construction and their costs are reasonably well known. But
CBO and the Navy made different assumptions about the size and capabilities of
future ships that contributed to different cost estimates for the midterm and far term.
Generally, CBO estimates the cost of a future ship on the basis of the relationship
between the weight and cost of analogous existing ships. The resulting amount is
then adjusted for factors such as production efficiencies that occur as more ships of
the same type are built simultaneously at a given shipyard and additional efficiencies
that occur as more ships are built over the duration of a production run. CBO also
incorporated into its estimates (which are in constant 2015 dollars) a projection that,
as they have for the past several decades, labor and materials costs would probably
continue to grow faster in the shipbuilding industry than in the economy as a whole.
The Navy’s constant-dollar estimates do not reflect that faster growth (see Box 2).
That difference in estimates is much more pronounced in the final decade of the plan,
after 20 or more years of compounded cost growth, than in the early years. (For more
information on CBO’s methods for estimating the cost of new ships, see Appendix A.)

Costs of Meeting Nearly All Inventory Goals in Each Year
Under its 2016 shipbuilding plan, the Navy would not build enough ships at the right
times to meet the service’s inventory goal of 308 battle force ships until 2022. In
particular, the plan would lead to temporary shortfalls relative to the Navy’s goals for
ballistic missile submarines, attack submarines, large surface combatants, and, in the
far term, for aircraft carriers as well. However, there would be only small and short-lived
shortfalls for amphibious warfare ships (see Figure 4).
The Navy does not believe that it can prevent the shortfall in ballistic missile
submarines. Because of specific characteristics of the design and operations, the
service of existing Ohio class submarines cannot be extended.14 And building the new
class of ballistic missile submarines faster, the Navy argues, would introduce technical
risks that would outweigh the risk of having 10—rather than the preferred 12—SSBNs
that are deployable for a decade.
Other shortfalls, however, could be avoided or reduced by accelerating or increasing
ship purchases relative to those specified in the 2016 shipbuilding plan. To meet most
of its existing goals, the Navy could make the following changes to the current
shipbuilding plan:
14. Among the many factors that determine the service life of a submarine are the two primary ones: the
condition of its hull and the energy in its reactor. The number of times a submarine can “cycle”—
submerge and surface—before it must be retired is limited, as is the reactor’s capacity to produce
energy. Some nuclear submarines can be refueled if their hulls have life remaining, but those with “life
of the ship” reactor plants cannot be refueled.
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 To prevent the force from falling below the inventory goal of 48 attack submarines,

the Navy could accelerate the purchase of 7 submarines to the period from 2017
through 2023, thus increasing the production rate to 3 submarines per year for most
of those years. In that case, the Navy could buy 7 fewer attack submarines between
2025 and 2034 than is called for under the 2016 plan and still maintain the desired
inventory. However, doing so under the Navy’s 2016 plan would reduce attack
submarine construction to an average of 1 every other year for the 2026–2035
period.
 To prevent the carrier force from declining to 10 ships in the 2040s, 1 short of its

inventory goal of 11, the Navy could accelerate purchases after 2018 to 1 every
four years, rather than 1 every five years.
 To meet its goal of 88 large surface combatants in the last years of the plan, the

Navy could purchase 6 additional destroyers between 2028 and 2037, increasing
the production rate to 3 ships per year for six more years.
 To prevent small shortfalls in later years of the plan, the Navy could purchase

2 additional amphibious warfare ships by 2038 to meet its inventory goal of
34 ships in each year after 2022. However, the Navy cannot prevent a shortfall in
amphibious warfare ships relative to its goal in the next few years because such ships
take four to five years to build.
According to CBO’s estimates, incorporating the changes described above into the
Navy’s 2016 plan would raise costs significantly in the first two decades of the plan
but reduce them in the third decade. The annual cost of new-ship construction
would average $20.6 billion between 2016 and 2025 (instead of the $18.2 billion in
CBO’s estimate of the Navy’s plan), $20.8 billion between 2026 and 2035 (instead of
$19.2 billion), and $16.5 billion between 2036 and 2045 (instead of $17.8 billion).
Over the entire 30-year period, new-ship construction would average $19.3 billion per
year, compared with CBO’s estimate of $18.4 billion per year for the Navy’s plan.
Other approaches to preventing the Navy from falling short of its goals could have
different costs. For example, if the Navy was able to extend the service life of some
existing ships, it would need fewer new ones, thus reducing procurement costs but
possibly increasing operation and maintenance costs because older ships tend to be
more expensive to operate than newer ships of the same class. Such an approach
would not be effective in preventing a shortfall of all types of ships, however. In
particular, the Navy’s plan already reflects an assumption that most destroyers will be in
service for 40 years, although historically very few have served longer than 30 years.
Consequently, CBO does not expect that those ships could serve for an even longer
period to prevent the shortfall in large surface combatants. By contrast, extending
service life for amphibious warfare ships seems more plausible because those ships are
already serving for 40 years and the Navy is planning to keep some beyond that length
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of service. Thus, the Navy could prevent the minor shortfalls in amphibious warfare
ships after 2040 by not retiring existing ships and, in several cases, by extending their
service life by a few years.

Shipbuilding With Historical Average Funding
CBO’s estimate of $20.2 billion per year for the full cost of the Navy’s 2016
shipbuilding plan is 28 percent higher than the $15.8 billion (in 2015 dollars) the Navy
has spent on average per year over the past 30 years for all items in its shipbuilding
accounts. If the Navy’s future funding for shipbuilding is in line with the past, the Navy
will need to substantially reduce its new-ship purchases relative to the number called
for in its 2016 plan.15
To illustrate how much smaller the fleet of battle force ships might be under that
scenario, CBO constructed an alternative shipbuilding plan to meet two criteria: First,
the purchase of specific types of ships, with the exception of ballistic missile submarines
and aircraft carriers, would be reduced in rough proportion to the 2016 plan. The
Navy’s most senior officials have described replacing the current Ohio class
submarines as the service’s top priority; CBO assumed, therefore, that the Navy would
purchase all 12 submarines included in its 2016 plan. The Congress has mandated in
law that the Navy maintain a fleet of 11 aircraft carriers, so in this illustrative scenario,
CBO did not make cuts to that category.
With the nearly proportionate reduction in purchases of other types of ships, the
composition of the fleet in 2045 would be about the same as that specified in the 2016
plan, although the number of ships of each type would be smaller.
The second criterion underlying the alternative plan is to keep spending fairly similar
(in inflation-adjusted, or real, dollars) during the near-term, midterm, and far-term
periods. The alternative plan is not a recommendation by CBO but simply an
illustration of the possible consequences of continuing funding for shipbuilding at its
historical average amount rather than increasing it, as would be required under the
Navy’s 2016 plan.16
Under that illustrative 30-year plan, the Navy would purchase 192 ships (versus 264 in
the Navy’s 2016 plan) as follows:
15. For a broader discussion of historical cost trends in Navy shipbuilding, see the testimony of Eric J.
Labs, Senior Analyst for Naval Forces and Weapons, Congressional Budget Office, before the
Subcommittee on Seapower and Expeditionary Forces of the House Committee on Armed Services,
The Long-Term Outlook for the U.S. Navy’s Fleet (January 20, 2010), www.cbo.gov/publication/
41886.
16. In a report accompanying the 2014 National Defense Authorization Act, the House Committee on
Armed Services directed the Navy to provide to the Congress a similar illustration of a shipbuilding
plan (starting in 2015) that conforms to historical funding levels. The Navy has not responded to that
Congressional directive.
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 6 aircraft carriers (the Navy’s plan also has 6),
 12 ballistic missile submarines (the Navy’s plan also has 12),
 34 attack submarines (the Navy’s plan has 45),
 46 destroyers (the Navy’s plan has 65),
 44 littoral combat ships and fast frigates (the Navy’s plan has 67),
 15 amphibious ships (the Navy’s plan has 23), and
 35 combat logistics and support ships (the Navy’s plan has 46).

Under this plan, the battle force fleet in 2023 would be about the same size as in the
Navy’s plan but by 2045 would number 237 ships, as opposed to the 305 in the
Navy’s plan. The inventory in 2045 would consist of the following ships:
 10 aircraft carriers (the Navy’s plan has 10),
 12 ballistic missile submarines (the Navy’s plan has 12),
 37 attack submarines (the Navy’s plan has 50),
 64 destroyers (the Navy’s plan has 82),
 34 littoral combat ships and fast frigates (the Navy’s plan has 57),
 27 amphibious ships (the Navy’s plan has 33), and
 53 combat logistics and support ships (the Navy’s plan has 61).17

Other approaches to staying within historical funding would produce different results.
If the Navy reduced the number of larger and more expensive ships more sharply than
in the plan described above, the fleet would be larger overall. Conversely, if it
preserved the programs of more expensive ships, the fleet would be smaller overall.
Ultimately, decisions about which ships to build would depend on policymakers’
priorities for certain naval missions relative to others.18

Shipbuilding Under the Budget Control Act of 2011
The Budget Control Act of 2011, as amended by the American Taxpayer Relief Act of
2012 and the Bipartisan Budget Agreement of 2013, established caps on discretionary
17. The alternative plan also would fund the refueling of 1 aircraft carrier fewer than called for under the
Navy’s current plan.
18. For an illustration of such an analysis, see Congressional Budget Office, Options for the Navy’s
Future Fleet (May 2006), www.cbo.gov/publication/17802.
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defense funding that will continue from 2016 through 2021. Those caps apply to DoD’s
base budget but exclude the costs of overseas contingency operations, which consist of
U.S. involvement in the war in Afghanistan, Iraq, Syria, and other nonroutine military
activities elsewhere. The caps set funding, in real terms, substantially below the amount
DoD received in 2010, when its base budget reached its peak.
In the first three years of the BCA, the Congress has increased funding for shipbuilding
above the President’s requests, which roughly aligned with the historical shares the
service would have expected to receive under the law. (During the past 15 years, the
Department of the Navy has received about 30 percent of DoD’s base budget and has
devoted about 10 percent of its funding to shipbuilding.) Between 2013 and 2015, the
President’s budget requests included an average of about $14.1 billion per year in
nominal dollars for shipbuilding. The Congress appropriated about 10 percent more, an
average of $15.5 billion per year (see Figure 8). Nevertheless, the Navy bought
substantially fewer ships between 2013 and 2015 than it had planned before the BCA
took effect. In all, the 2012 shipbuilding plan called for the purchase of 36 ships over
those three years. In his 2013, 2014, and 2015 budgets, the President proposed to
purchase a total of 25 ships, and the Congress added funding for 2 additional ships
along with partial funding for several more.
In 2015, DoD’s real base budget fell to about the same amount that it received in
2007, and as a result of the BCA’s caps, funding (in real terms) will remain essentially
at that level through 2021. Consequently, under current law, policymakers face a
choice between implementing the Navy’s 2016 shipbuilding plan and cutting costs
elsewhere in the Navy’s budget (or in DoD’s budget more broadly), scaling back the
2016 shipbuilding plan, or taking some combination of those actions.
Specifically, if the Navy receives the same percentage of DoD’s base budget during the
coming decade and devotes the same percentage of its budget to ship construction that it
has historically, the annual shipbuilding budget would be about $14 billion (in 2015
dollars) from 2016 through 2021. In comparison, the Navy’s 2016 plan would require
spending a little more than $19 billion per year on all shipbuilding over the same period,
CBO estimates. The $14 billion amount would be about $5.5 billion per year—or
30 percent below CBO’s estimate of the amount required to execute the Navy’s 2016
plan over the 2016–2021 period. If all shipbuilding programs were cut proportionately, a
reduction of that magnitude would require the Navy to purchase 16 fewer ships than the
57 it plans to purchase over that period, a reduction of about 30 percent.
As of this writing, the Congress was considering H.R. 1314, the Bipartisan Budget Act of
2015. That bill, if enacted, would raise the budget caps for national defense for fiscal
years 2016 and 2017. That change would allow the Navy to cut 15 ships rather than
16 ships from its 2016 plan, if all shipbuilding programs were cut proportionately.
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Outlook for Specific Ship Programs
To estimate the costs of implementing the Navy’s 2016 shipbuilding plan, CBO
calculated the cost of each of the 264 ships that the Navy intends to purchase between
2016 and 2045 (see Appendix A). For ships under construction, the estimates were
based in part on data for actual costs from the Navy. For ships yet to be built, the
estimates were based primarily on information about the cost per unit weight of similar
ships from the past. Specifically, CBO used the cost per thousand tons of lightship
displacement—which is the weight of the water the ship displaces without its crew,
stores, weapons, fuel, or other liquids. CBO then adjusted its estimates to incorporate
the effects of rate (the reduction in average overhead costs that occurs when a shipyard
builds more than one of the same type of ship at a time) and learning (the efficiencies
that shipyards gain as they produce additional units of a given type of ship). The effects
of rate and learning were applied to the estimated cost of the first ship of a class (the
lead ship) to determine the estimated costs for all subsequent ships of that class. Thus,
CBO’s estimate of the cost of the lead ship in a class drove its estimate of the costs of
subsequent ships of that class. CBO had to make assumptions about the size and
capabilities of ships for which the Navy has yet to develop even expected designs. All
estimates exclude outfitting and postdelivery costs, which typically add at least
3 percent to a ship’s cost.

Aircraft Carriers
The 2016 shipbuilding plan states that the Navy’s goal is to have 11 aircraft carriers—a
number also mandated by the Congress. The Navy intends to buy 6 CVN-78 Gerald R.
Ford class aircraft carriers over the 2016–2045 period (see Table 5). Building 1 carrier
every five years (referred to as five-year centers) would allow the Navy to have a force of
at least 11 carriers through 2039, after which the force would drop to 10. (To maintain a
force of 11 carriers that serve in the fleet for 50 years would require purchasing 1 ship
every 4½ years rather than 1 every 5 years as is called for under the Navy’s current plan.)
The Navy’s current estimate of the total cost of the lead ship of the CVN-78 class is
$12.9 billion in nominal dollars for the period from 2001 to 2016, an amount that is
equal to the cost cap set in law.19 CBO used the Navy’s inflation index for naval
shipbuilding to convert that figure to $14.7 billion in 2015 dollars, or 23 percent more
than the amount requested in the President’s budget proposal when the ship was first
authorized in 2008. The Navy’s estimate does not include $4.7 billion in research and
development costs that apply to the entire class.

19. In its 2016 budget request, the Navy asked for an extra $124 million in nominal dollars in 2016 to
cover cost growth and additional tooling and vendor services. That amount was anticipated in the
2014 and 2015 budget requests and it completes a total of $1.4 billion in additional funding
requested in the past two budgets. The amount is included in the Navy’s estimate of the total cost to
complete the ship.
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Because construction is nearly finished and no major problems have arisen in the test
program (which is about half completed), CBO used the Navy’s estimate for the lead
ship to estimate the cost of successive ships in the class. That does not mean that all of
the cost risk has been eliminated, but CBO estimates that the remaining risk of cost
growth would be less than $100 million for the ship. (CBO thus no longer expects the
$500 million in cost growth it had estimated for last year’s report.)
The next carrier after the CVN-78 will be the CVN-79, the John F. Kennedy. Funding for
that ship began in 2007, the Congress officially authorized its construction in 2013,
and appropriations for it are expected to be complete by 2018. The Navy estimates
that the ship will cost $11.5 billion in nominal dollars and $10.6 billion in 2015
dollars. The Navy’s selected acquisition report on the CVN-79 states that “the Navy
and shipbuilder have made fundamental changes in the manner in which the CVN-79
will be built to incorporate lessons learned from CVN 78 and eliminate key contributors
to cost performance challenges realized in the construction of CVN 78.”20 Although
CBO expects the Navy to achieve a considerable cost reduction in the CVN-79
compared with the CVN-78, CBO’s estimates are somewhat higher than the Navy’s.
Specifically, CBO estimates that the cost of the ship will be $11.9 billion in nominal
dollars and $11.3 billion in 2015 dollars, about 4 percent more than the Navy’s
estimate.
The Navy estimates an average cost of $11.3 billion for the 6 carriers in the 2016
shipbuilding plan, the CVN-80 through CVN-85. CBO’s estimate is $12.3 billion per
ship. Both estimates are substantially lower for the 2016 plan than they were for 2015.
The Navy’s current estimate incorporates the effects of efforts to reduce costs for the
CVN-79 and successive ships in the class. CBO’s estimate is based on the Navy’s
estimate for the final cost of the CVN-78, which reduced the estimated cost
of succeeding ships in the class. CBO’s estimate is still above the Navy’s, however,
because CBO projects smaller reductions in price than the Navy predicts and because
CBO anticipates real cost growth in the naval shipbuilding industry.

Submarines
Under the 2016 shipbuilding plan, submarines would consume the lion’s share of
shipbuilding funds over the next 20 years (see Table 6). The Navy currently operates
14 Ohio class ballistic missile submarines (SSBNs), 4 Ohio class guided missile
submarines (SSGNs) modified from the SSBN version, and 54 attack submarines
(SSNs) of several classes. Over the next three decades, the Navy plans to buy 12 new
SSBNs, starting in 2021. It also plans to buy 45 new SSNs, including 26 Virginia class
submarines (mostly at an average rate of 1.5 per year through 2033) and
19 submarines that are based on a redesigned and improved Virginia class
20. Defense Acquisition Management Information Retrieval, Selected Acquisition Report: CVN 78
Gerald R. Ford Class Nuclear Aircraft Carrier, as of FY 2016 President’s Budget (Department of the
Navy, December 2014), p. 29.
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(production is set to begin in 2034). The Navy does not plan to replace the 4 SSGNs
it will retire in the mid-to-late 2020s.
Ohio Replacement Ballistic Missile Submarines. SSBNs, which carry Trident ballistic
missiles, constitute the sea-based leg of the United States’ strategic triad for nuclear
deterrence. (The other two legs are land-based intercontinental ballistic missiles and
manned strategic bombers.) The design, cost, and capabilities of the 12 Ohio
Replacement submarines in the 2016 shipbuilding plan are among the most significant
uncertainties in the Navy’s and CBO’s analyses of the cost of future shipbuilding. Under
the 2016 plan, the first Ohio Replacement submarine—sometimes called the SSBN(X)—
would be purchased in 2021, although advance procurement funding would be needed
starting in 2017 for items with long lead times. A second submarine would be purchased
in 2024, followed by 1 per year from 2026 to 2035 (see Figure 3).21
The Navy currently estimates the cost of the first Ohio Replacement submarine at
$12.1 billion in 2015 dollars, and it estimates an average cost for follow-on ships of
$5.7 billion (the Navy has stated an objective of reducing that cost to $5.6 billion).22
The implied total cost for the 12 submarines is $75 billion, or an average individual
cost of $6.2 billion (see Table 5).
The Navy’s estimate represents a 12 percent reduction in the cost per thousand tons for
the first Ohio Replacement submarine compared with the first Virginia class submarine—an improvement that would affect costs for the entire new class of ballistic
missile submarines. The main reason for those purported improved costs by weight
for the Ohio Replacement is that the Navy will recycle, to the extent possible, the
design, technology, and components used for the Virginia class. Furthermore, because
ballistic missile submarines (such as the Ohio Replacement) tend to be larger and less
densely built ships than attack submarines (like the Virginia class), they will be easier to
build and therefore less expensive per thousand tons, the Navy asserts.
However, the historical record for the lead ships of new classes of submarines in the
1970s and 1980s provides little evidence that ballistic missile submarines are cheaper by
weight to build than attack submarines (see Figure 9). The first Ohio class submarine was
more expensive than the lead ships of the two classes of attack submarines built during
the same period—the Los Angeles and the Improved Los Angeles. (The design of the
21. More information appears in Ronald O’Rourke, Navy SSBN(X) Ballistic Missile Submarine Program:
Background and Issues for Congress, Report for Congress R41129 (Congressional Research Service,
July 31, 2014). See also the testimony of Eric J. Labs, Senior Analyst for Naval Forces and Weapons,
Congressional Budget Office, before the Subcommittee on Seapower and Expeditionary Forces of
the House Committee on Armed Services, The Long-Term Outlook for the U.S. Navy’s Fleet
(January 20, 2010), www.cbo.gov/publication/41886.
22. That figure was stated in a briefing by the Navy to the staff of the House Committee on Armed
Services, CBO, and the Congressional Research Service (February 28, 2011). The Navy’s estimates,
expressed in 2010 dollars, were $5.6 billion for the average follow-on submarine, with an objective
of reducing that cost to $4.9 billion.
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Improved Los Angeles included the addition of 12 vertical launch system cells.) In
addition, the average cost by weight of the first 12 or 13 ships of the Ohio, Los
Angeles, and Improved Los Angeles classes was virtually identical. By the 1990s, the
cost of lead ships for submarines had grown substantially. The first Virginia class
submarine, which was ordered in 1998, cost about the same per thousand tons as the
first Seawolf submarine, even though the Seawolf is 20 percent larger and was built
nine years earlier.
Using data from the Virginia class submarine program, CBO estimates that the first
Ohio Replacement sub-marine will cost $13.2 billion in 2015 dollars. Estimating the
cost of the first submarine of a class with an entirely new design is particularly difficult
because of uncertainty about how much the Navy will spend on nonrecurring
engineering and detail design. All told, 12 Ohio Replacement submarines would cost
$88 billion, in CBO’s estimation, or an average of $7.3 billion each—$1.1 billion
more per submarine than the Navy’s estimate. That average includes the $13.2 billion
estimated cost of the lead submarine and a $6.8 billion average estimated cost for the
2nd through 12th submarines. Research and development would cost between
$10 billion and $15 billion, for a total program cost of $98 billion to $103 billion,
CBO estimates.
Overall, the Navy expects a 22 percent improvement in the cost-to-weight relationship of
the Ohio Replacement class compared with the first 12 submarines in the Virginia class.
Given the history of submarine construction, however, CBO is less optimistic that the
Navy will realize as large an improvement in the cost-to-weight relationship of the Ohio
Replacement class compared with the Virginia class. CBO estimates a 9 percent
improvement, based in part on projected savings attributable to the concurrent
production of the Ohio Replacement and Virginia class submarines.
As the Navy develops its acquisition strategy, costs for the Ohio Replacement could
decline. For example, if lawmakers authorized and the Navy used a block-buy strategy
to purchase a group of submarines over a specified period (effectively promising a
steady stream of work for the shipyard to achieve better prices for those submarines, as
it does for some other ship types)—and if that action also authorized the Navy to
purchase submarines’ components and materials in batches—the savings could be
considerable.23 Similarly, if the Congress funded the purchase of the Ohio Replacement
submarines through the National Sea-Based Deterrence Fund, which was established in
the fiscal year 2015 National Defense Authorization Act, the Navy could potentially
save several hundred million dollars per submarine by purchasing components and

23. More information on block-buy and multiyear procurement authority acquisition strategies is in
Ronald O’Rourke and Moshe Schwartz, Multiyear Procurement (MYP) and Block Buy Contracting in
Defense Acquisition: Background and Issues for Congress, Report to Congress R41909
(Congressional Research Service, September 24, 2015).
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materials for several submarines at the same time.24 A disadvantage of that acquisition
strategy is that if the Congress decided not to build all of the submarines for which the
Navy purchased some materials, those materials might go unused.
Attack Submarines. The 2016 shipbuilding plan calls for the Navy to buy 26 Virginia
class attack submarines. Between 2016 and 2033, those purchases would occur at
a rate of 1 or 2 per year. In 2034, the Navy would switch to an improved Virginia
class submarine but continue to build at the same rate. With such a procurement
schedule, the attack submarine force would remain at or above the Navy’s goal of
48 submarines through 2024 but would then fall to 41 to 47 submarines for the
2025–2041 period before reaching or exceeding 48 submarines again beginning
in 2042—seven years later than under the 2015 plan (see Figure 4).
For the entirety of the Virginia class under the 2016 shipbuilding plan, the Navy’s and
CBO’s estimates are quite similar: The Navy estimates that the total cost of purchasing
26 of the submarines between 2016 and 2033 would be about $74 billion; CBO
estimates that cost to be $76 billion.
The Navy expects to begin purchasing the Improved Virginia class submarine in 2034.
The service’s recent shipbuilding plans call for continuous changes to the current
design to create a new class of submarine that incorporates significant technological
upgrades in systems and capabilities. CBO assumed as well that the Improved Virginias
would incorporate changes that were sufficient to make the submarines a new class,
although not with a wholly new design. On the basis of that assumption, both CBO
and the Navy estimate that the average Improved Virginia class attack submarine
would cost $3.1 billion.
Although the Navy’s plan does not include submarines to replace the 4 existing Ohio
class guided missile submarines when they are retired in the 2020s, the service expects to
lengthen the hull of future Virginia class submarines to insert the Virginia payload module
(VPM). The VPM would contain four large-diameter payload tubes, each of which could
carry seven Tomahawk missiles. That change would increase the submerged
displacement of the submarine—the weight of the water it displaces—by nearly
30 percent and would increase the number of the Virginia class submarine’s verticallaunch weapons from 12 to 40 (in addition to the approximately 25 weapons in the
torpedo room). The Navy estimates that 20 Virginia class submarines equipped with
the additional payload modules would provide a “near equivalent” to the strike capability
of the existing force of 4 SSGNs. In his 2016 budget, the President proposed spending
$700 million between 2015 and 2019 for research and development on the VPM and
for modifying the design of the Virginia class submarine. The Navy’s 2016 plan calls for
24. That fund, like the National Sealift Defense Fund, would probably operate outside of many of DoD’s
acquisition regulations but it would allow the Navy to make a single purchase of components and
materials for a group of submarines. The potential cost savings are not included in either the Navy’s
or CBO’s estimates.
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building only 15 Virginias with the VPM, beginning in 2019. (The 2015 plan had
20 Virginias with the VPM.) Both the Navy’s and CBO’s estimates of costs reflect that
change. Neither the Navy nor CBO assumes that the Improved Virginia class will include
the missile module.

Large Surface Combatants
The Navy’s 2016 plan incorporates the purchase of the same types of destroyers as
the 2015 plan. The service restarted production of DDG-51 Flight IIA destroyers in
2010 and purchased 10 ships through 2015 (in addition to the 62 ships that had
already been purchased when production ceased in 2005). The Navy plans to
purchase 1 more DDG-51 Flight IIA in 2016. Beginning in 2016 and continuing
through 2029, the Navy plans to purchase 27 DDG-51s with an upgraded design,
a configuration known as Flight III (see Table 5). In 2030, the Navy would start
buying 37 DDG(X)s, a not-yet-designed destroyer intended to replace the DDG-51
class.
The Navy also is pursuing two other strategies to boost its inventory of large surface
combatants. One is to modernize 11 of its 22 Ticonderoga class cruisers and thereby
extend their service in the fleet through 2038. (The other 11 would remain in the fleet
through the end of their service life but would not require as much modernization to
remain effective.) If the Navy does not modernize those ships, all of its cruisers would be
retired by 2028. The other critical strategy is to keep all DDG-51 Flight IIAs and
subsequent destroyers serving in the fleet for 40 years. The class originally was designed
to serve for 30 years, but the Navy has gradually increased the planned service life—first
to 35 years and then, in the 2009 shipbuilding plan, to 40 years—of Flight IIA and
Flight III ships. However, 12 of the last 13 classes of destroyers and cruisers have been
retired after serving for 30 years or less. Indeed, in recent years, Spruance class
destroyers and some Ticonderoga class cruisers have been retired after serving
25 years or less. The Navy retired all of those ships for various reasons: They had
reached the end of their useful service life, they became too expensive to maintain
toward the end of their service life, or they no longer had the combat capabilities
needed to meet existing threats and modernization was not considered cost-effective.25
If the DDG-51 class met the same fate, additional ship purchases would be needed to
achieve the Navy’s inventory goal.
Taken together, the intended ship purchases, cruiser modernization, and extended
service life for destroyers would allow the Navy to meet or exceed its inventory goal of
88 large surface combatants through 2033; although it would fall 6 ships short in the
following decade (see Figure 4).

25. See the testimony of Eric J. Labs, Senior Analyst, Congressional Budget Office, before the
Subcommittee on Seapower and Expeditionary Forces of the House Committee on Armed Services,
The Navy’s Surface Combatant Programs (July 31, 2008), www.cbo.gov/publication/20065.
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DDG-51 Flight IIA Destroyers. The Navy’s existing force of 62 DDG-51 destroyers was
built in three primary configurations. The first 28 ships, designated Flight I or II, did not
include hangars for embarking helicopters, which are important in countering enemy
submarines and attacks by small boats, along with other missions. The next 34,
designated Flight IIA, were equipped with hangars that could carry two helicopters or
several ship-launched unmanned aerial vehicles.26 In the Navy’s 2016 plan, 1 new
DDG-51, purchased in 2016 (in addition to 10 that were purchased between 2010
and 2015 but that are not yet in the fleet), would use the Flight IIA configuration but
also incorporate the latest ballistic missile defense capabilities.27
DDG-51 Flight III Destroyers. The Navy’s strategy for meeting the combatant
commanders’ goal that future ballistic missile defense capabilities exceed those provided
by existing DDG-51s—and for replacing 11 Ticonderoga class cruisers when they are
retired in the 2020s—is to substantially modify the design of the DDG-51 Flight IIA
destroyer, creating a Flight III configuration.28 That change would incorporate the new
Air and Missile Defense Radar (AMDR), now under development, which will be larger
and more capable than the radar on current DDG-51s. The effective operation of the
AMDR in the new Flight III configuration, however, will require an increase in the ships’
capacity to generate electrical power and their ability to cool major systems.29
With those changes and associated increases in the ships’ displacement, CBO expects
that the average cost per ship over the entire production run would be $1.9 billion in
2015 dollars, or about 15 percent more than the Navy’s estimate of $1.7 billion. Costs
could be higher or lower than CBO’s estimate, however, depending on the eventual
cost and complexity of the AMDR and the associated changes in the ship’s design to
integrate the new radar.
DDG(X) Future Guided Missile Destroyers. Like the Navy’s 2015 shipbuilding plan, the
current plan includes a future class of destroyers that is intended to replace the
26. For a detailed discussion of the differences between the DDG-51 flights, see Norman Polmar,
The Naval Institute Guide to the Ships and Aircraft of the U.S. Fleet, 19th ed. (Naval Institute Press,
2013), pp. 140–145.
27. The Navy has announced that eventually all existing DDG-51s will have improved ballistic missile
defense capabilities. As of the end of fiscal year 2015, those improvements were funded for up to
35 destroyers. More discussion is in Ronald O’Rourke, Navy DDG-51 and DDG-1000 Destroyer
Programs: Background and Issues for Congress, Report for Congress RL32109 (Congressional
Research Service, September 22, 2015).
28. Combatant commanders—the four-star generals or admirals who head the regional commands—
oversee all U.S. military operations within their areas of geographic responsibility.
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29. More information is in Ronald O’Rourke, Navy Aegis Ballistic Missile Defense (BMD) Program:
Background and Issues for Congress, Report for Congress RL33745 (Congressional Research
Service, September 25, 2015), and Navy DDG-51 and DDG-1000 Destroyer Programs:
Background and Issues for Congress, Report for Congress RL32109 (Congressional Research
Service, September 22, 2015). Press reports indicate that some Navy officials do not agree with the
DDG-51 Flight III strategy and would prefer to build Flight IIAs a little longer while designing an
entirely new destroyer that would allow for new, more capable, potentially larger weapons and
increased capabilities in the future. See Christopher P. Cavas, “U.S. Navy Weighs Halving LCS
Order,” Defense News (March 17, 2013), http://tinyurl.com/kbey7qp.
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DDG-51 Flight I and II ships when they are retired in the late 2020s and 2030s.30 The
Navy’s 2016 plan described the ship as a “mid-sized future surface combatant,” but it
does not provide further specification.31 CBO has adopted a generic DDG(X)
designation, implying an unknown design.
Under the 2016 plan, production of the DDG(X) would start in 2030, which would
make that ship a successor to the DDG-51 Flight III. The Navy says that it would buy
37 DDG(X)s at an average cost of $1.8 billion, or about $100 million more than the
cost of DDG-51 Flight III ships. Those estimates imply that the DDG(X)’s capabilities
would represent a modest improvement over the DDG-51 Flight III or, if capabilities
were significantly improved, that the DDG(X) would be smaller than the DDG-51
Flight III.
CBO expects that the DDG(X) will have a largely new design but will be about the same
size as the DDG-51 Flight III, which would be consistent with the concept of a large
surface combatant. CBO projects the average cost of the DDG(X) at $2.3 billion,
roughly 30 percent more than the Navy’s projection. Over the 2016–2045 period,
CBO estimates, the Navy would have to spend $85 billion for the DDG(X) portion of
the shipbuilding program—$17 billion more than the Navy’s estimate of $68 billion.
That amount represents almost one-third of the overall difference of $58 billion
between the Navy’s and CBO’s estimates of the cost of the 2016 shipbuilding plan as
a whole (see Appendix B). The great uncertainty about the ultimate size and capabilities
of the DDG(X) suggests that the true cost could be substantially different from either the
Navy’s or CBO’s estimate.

Littoral Combat Ships and Fast Frigates
Under the 2016 plan, the Navy envisions building a force of 52 small surface
combatants consisting of littoral combat ships and improved LCSs—the latter
designated as fast frigates—by 2025. The first LCS was authorized in 2005, and the
Navy already has 23 either in its fleet or under construction—split nearly evenly
between the two designs built by two contractors. Because those ships are assumed to
have a service life of 25 years, the Navy would need to begin procuring their
replacements in 2030. Therefore, the Navy plans to purchase 9 more LCSs through
2018 and then 20 fast frigates between 2019 and 2025 to complete its initial force of
52 ships. In 2030, the Navy would begin purchasing 38 next-generation ships, called
LCS(X)s, to replace the first-generation LCSs as they retire. The Navy’s plan does not
indicate a replacement for the fast frigate, although the purchase schedule for the first
generation suggests that the last 6 of those LCS(X)s should be replacements for the fast
frigates.

30. Those retirement dates are based on the Navy’s assumption that all DDG-51 Flight IIAs will be
modernized midway through their 40-year service life.

CBO

31. Department of the Navy, Report to Congress on the Annual Long-Range Plan for Construction of
Naval Vessels for Fiscal Year 2016 (March 2015), http://tinyurl.com/ocrqtfc.This description did not
appear in previous shipbuilding plans.
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The LCS differs from past and present U.S. warships in that its production program is
divided into two components—the sea frame (the ship itself) and mission packages (the
main combat systems). The sea frame is being designed and built so that mission
packages can be switched onto or off of a given ship over time as the ship’s mission
changes. Currently, the Navy expects to use three types of mission package—one each
for countering mines, submarines, and fast-moving small boats. It also expects that the
LCS will be able to perform maritime security operations (such as sanctions
enforcement, counterpiracy operations, and engagement with friendly navies) while
equipped with any of those mission packages. In all, by 2025 the service plans to buy
64 mission packages for the 52 ships.32 The Navy has not announced the anticipated
effects of restructuring the program into its LCS and fast frigate components on the
number or type of mission packages that it plans to purchase. In time, the Navy
may also develop and purchase other types of mission packages.33
In the 2016 FYDP, the Navy estimates an average cost of about $437 million (in 2015
dollars) per LCS over the next three years. That figure is well below the cost cap of
$515 million per ship (adjusted for inflation to 2015 dollars) that the Congress set for the
LCS program.34 The Navy estimates the average cost of the fast frigates at $590 million
each, although the ships’ final design and capabilities have not been determined. CBO
estimates the cost of the fast frigates at $610 million per ship.
Under the 2016 plan, the Navy also would purchase 38 LCS(X)s beginning in 2030.
Both the Navy and CBO assumed that the LCS(X)s would have a design similar to that
of the LCSs being built today rather than that of the improved LCSs that are designated
as fast frigates. The Navy’s cost estimate for an LCS(X) is $441 million, essentially the
same as the current cost of LCSs. CBO estimates that the average cost of the LCS(X)
would be higher, about $516 million per ship, largely reflecting the real cost growth in
the shipbuilding industry. However, if the LCS(X) was built to meet or exceed the
capabilities of the fast frigate, it would cost more than either the Navy or CBO now
estimate.

Amphibious Warfare Ships
The Navy’s inventory goal for amphibious warfare ships is 34. That proposed force
would consist of 11 LHA or LHD amphibious assault ships, 12 LPD amphibious
transport docks, and 11 replacements for the Navy’s LSD dock landing ships. The
2016 plan calls for buying 7 LHA-6s, at a rate of 1 every four or seven years, to
32. The Navy presumably will reduce the number of mission modules it purchases for the LCS, but it had
not done so by the time of the President’s 2016 budget submission.
33. More detail is in Ronald O’Rourke, Navy Littoral Combat Ship (LCS)/Frigate Program: Background
and Issues for Congress, Report for Congress RL33741 (Congressional Research Service, September
23, 2015).
34. The 2010 National Defense Authorization Act, which set the LCS cost cap for ships purchased in or
after fiscal year 2010, permits the Secretary of the Navy to waive compliance with the cap if doing
so is considered in “the best interest of the United States,” if the ship is “affordable, within the context
of the annual naval vessel construction plan,” or in other specific circumstances.

CBO

23

AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2016 SHIPBUILDING PLAN

OCTOBER 2015

replace LHD-1 class amphibious assault ships as they are retired.35 The plan calls for
the purchase of 11 LX(R)s (the replacement for LSDs), the first in 2020, and then 1 per
year between 2022 and 2031 to replace existing dock landing ships in the LSD-41
and LSD-49 classes. Under the 2016 plan, the LX(R) would be completed three years
earlier than under the 2015 plan. Under the 2016 plan, the Navy also would start
replacing the LPD-17 class with a new class, buying 4 ships between 2040 and 2045.
The Navy intends to keep the existing class of LHD-1 amphibious assault ships in
service for 43 to 45 years. That expectation, which was stated in the three most recent
shipbuilding plans, differs from the 40-year service life identified in the 2012 plan,
which is the expected service life the Navy uses for amphibious warfare ships generally.
With the procurement schedule and service life as described in the 2016 plan, the
number of amphibious warfare ships would be at or above the goal of 34 for about
two-thirds of the 30-year period covered by the plan (see Figure 4). After 2016, the
number of such ships would never fall short of the goal by more than 2 ships.
The Navy estimates that the LHA-6 class amphibious assault ships will cost $3.7 billion
each. CBO’s estimate is slightly higher at $3.9 billion. Both CBO and the Navy assumed
that the LHA-6 class ship authorized for 2017 and all subsequent amphibious assault
ships would include well decks—necessitating some redesign of the LHA-6 class and
therefore additional costs. (A well deck is a large floodable area in the stern of an
amphibious warfare ship that allows direct launching of amphibious vehicles and craft.)
The costs are included in the estimates both of the Navy and of CBO.
The Navy estimates an average cost of $1.5 billion per ship for the LX(R); the first of the
class is expected to cost about $1.6 billion. The design of the LX(R) is to be based on
the hull of the LPD-17, which is much larger than existing LSDs. An LPD-17 ordered
today would cost about $2.1 billion. Thus, the Navy’s estimate for the first ship of the
class appears optimistic in light of cost growth in lead ships over the past 30 years (see
Figure 10). To achieve its cost goal for the LX(R), the Navy plans to alter the design of
those ships and change the manner in which it buys them. First, the LX(R) variant of the
LPD-17 would need to have substantially less capability than the LPD-17 class. Second,
the Navy plans to use a competitive process for procurement, which would probably
include asking the Congress to give it multiyear authority or block-buy authority to
purchase ships—or at least their materials—in batches of 5 to 10.36 Such authority
would be similar to that provided for the Arleigh Burke class destroyers, Virginia class
attack submarines, and LCSs. The shipyards competing to build the LX(R) would almost
certainly incorporate the benefits of such contracts into their bids.
35. There is a seven-year gap between a purchase in 2017 and the next one, in 2024. After that,
however, ships in the LHA class are to be purchased at the rate of 1 every four years.

CBO

36. Although multiyear procurement and block-buy authority are broadly similar as acquisition
strategies, block-buy authority is not regulated in statute, is more flexible in that there is less oversight
by the Congress, and is less likely to carry cancellation penalties. Multiyear procurement authority
allows the Navy to buy materials in large quantities for the ships covered under a given contract.
Block-buy authority would require separate authorization to purchase materials for more than one
ship at a time. That authority is called authorizing economic order quantity.
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On the basis of the limited information available, CBO estimates the cost of the LX(R)
at $1.9 billion per ship, on average. The agency used the existing LPD-17 hull as the
starting point for its estimate and then adjusted the ship’s size to reflect the reduced
capability it expects for the LX(R). CBO’s estimate also accounts for the use of multiyear
or block-buy procurement authority in a potentially competitive environment.

Appendix A:
How CBO Estimates the Cost of New Ships
For this report, the Congressional Budget Office projected the costs of the Navy’s
proposed new-ship purchases by first analyzing the cost per thousand tons for
analogous, previously built ships. The resulting figures were then adjusted to account
for the percentage of the cost attributable to rate, the production efficiencies that
are made possible when several ships of the same type are built at a given shipyard,
and those that arise from learning, the gains in efficiency that accrue over the duration
of a ship’s production as shipyard workers gain familiarity with a particular ship model.
CBO also accounted for the effect of the Navy’s acquisition strategy for purchasing
new ships, specifically, whether the service can reduce spending by purchasing in
quantity. Last, CBO’s estimates (all in constant 2015 dollars) incorporated the
assumption that growth in the costs of labor and materials for the shipbuilding industry
would continue to outpace that in the economy as a whole, as has been the case for
the past several decades.

Projecting the Size of Future Ships
To estimate the cost of a future ship, CBO first uses data from the Navy to estimate the
ship’s size, which traditionally is measured as displacement—the weight of the water it
displaces. At this step, CBO determines the size by full-load displacement for surface
ships and by submerged displacement for submarines; that is, the weight displaced by
the ships with their contents—crew, stores, ammunition, fuel, and other liquids. If such
data are not available (perhaps because the ship is projected to be built in 20 years
and the Navy does not specify ship designs that far in advance), CBO makes its
estimate based on the sizes of existing ships of the same type that perform the same
missions.
For example, the Navy has described the DDG(X), a guided missile destroyer, as a
future “midsized” surface combatant, although it has not yet designed the ship. The
Navy estimates that the cost of a DDG(X) will be close to that of a large surface
combatant—in this case, a modified version of the DDG-51 Flight III destroyer. A fully
loaded midsized surface combatant displaces between 6,000 and 9,000 tons; a large
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surface combatant in the Navy today displaces 9,000 to 10,000 tons. (The new
Zumwalt class DDG-1000 destroyers will displace 15,000 tons once completed.)
CBO’s estimate of the cost of the DDG(X) incorporates an assumption that, like current
the DDG-51 Flight III, the new ship would displace 10,000 tons. Once the full size of
the ship is determined, CBO estimates the lightship displacement for surface ships or
the A-1 weight for submarines—both reasonable measures of the weight of the mostly
empty vessel—without a crew, stores, ammunition, fuel, or other liquids.

The Relationship Between Weight and Cost
After estimating a ship’s size, CBO calculates the cost per thousand tons, using
historical data from an analogous class of ship (see Table A-1). A primary advantage of
CBO’s use of analogous ships and cost-to-weight comparisons in the development of
estimates is that doing so is more straightforward than projecting costs on the basis of
supposition; similar ships have already been built and their cost-to-weight ratios are
already documented. The primary disadvantage of this approach is that, because
the data are historical, they will not capture potential improvements in manufacturing
or other efficiencies that come with new approaches to manufacturing or changes in
technology that could lower a ship’s cost per ton. (However, that disadvantage may not
have much practical effect: CBO has not identified any examples of new-generation
ships that proved to be less expensive per ton than earlier ships of the same type.)
Another disadvantage is that sometimes there is no good historical analogue, recent or
distant, to use as the basis of a cost projection for a new ship with an innovative design.
In rare instances, CBO may start with the Navy’s estimate and then apply a more
generic factor for the likely increase in cost above the amount in the Navy’s current
plan. The object is to track cost growth as the shipbuilding program evolves; such
factors are derived empirically from historical data.37
As a rule, CBO tries to find the most comparable recent ship as a model for its cost-toweight estimates. It would not be appropriate or useful to use an aircraft carrier as the
analogue for a submarine: They are different vessels with different missions and
designs, and so their cost-to-weight ratios are not comparable.
For example, CBO identified the current Virginia class submarine as the most logical
analogue for a new ballistic missile submarine. Specifically, CBO used the cost per

37. Several researchers have examined the historical cost growth of weapon systems. See, for example,
David L. McNicol and Linda Wu, Evidence on the Effect of DoD Acquisition Policy and Process on
Cost Growth of Major Defense Acquisition Programs, IDA Paper P-5126 (Institute for Defense
Analyses, 2014), www.acq.osd.mil/parca/docs/ida-p5126.pdf (826 KB); Obaid Younossi and
others, Is Weapon System Cost Growth Increasing? A Quantitative Assessment of Completed and
Ongoing Programs (prepared by the RAND Corporation for the United States Air Force, 2007),
www.rand.org/pubs/monographs/MG588.html; and Mark V. Arena and others, Historical Cost
Growth of Completed Weapon System Programs (prepared by the RAND Corporation for the United
States Air Force, 2006), www.rand.org/pubs/technical_reports/TR343.html.
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thousand tons of A-1 weight of the Virginia class sub-marine to estimate the cost of the
SSBN(X)—also often called the Ohio Replacement submarine—as though it would be
built in 2015. On the basis of the Navy’s estimate that the new submarine would be
about two and a half times the size of the current Virginia class submarine, CBO
estimated that the total cost of the new vessel would be about two and half times that of
a Virginia at this point in the cost-estimating process. The agency did not use the
historical cost of the original Ohio class submarine as the basis of its estimate because
the Ohio was first built in the 1970s, too long ago to be useful. Even if adjusted for
inflation, that basis would yield a cost for the SSBN(X) that is only slightly higher than
the Virginia today, despite the large difference in size.

Adjusting for Rate, Learning, and Acquisition Strategy
After establishing its preliminary estimate of how much a new ship would cost in 2015,
CBO applied factors associated with rate, learning, and, as appropriate, the Navy’s
acquisition strategy to the entire proposed shipbuilding program. Although described
here separately, those factors are applied simultaneously in the cost-estimating process.
The result was an estimate of the cost of building new ships, before accounting for
future economic conditions in the industry.
When more than one ship is purchased in a given year, the cost per ship is less than
it would be for a single ship, largely because the fixed overhead costs of ship
construction at a shipyard would be shared by more ships. That difference is the rate
effect: It is less expensive per ship to produce two ships than to build one, and four
ships are less expensive to build per ship than two—as long as the shipyard has the
production facilities and workforce to accommodate the larger volume of work.
Historically, the rate effect varies by ship type. For example, building two attack
submarines rather than one in a year reduces the cost of both by 10 percent;
for surface combatants, the rate effect is closer to 20 percent.
At the same time, as more ships of the same type are built in sequence, the shipyard
learns how to build those ships more and more efficiently. The cost of the second ship
in a production run is less than the first, the fifth ship more so, and the ninth ship is
cheaper to build than the fifth. That effect represents the learning curve in production
and, based on historical evidence, the slope of that learning curve varies by ship type.
In addition, unlike the rate effect, which always provides a reduction in cost when more
than one ship is built in the same shipyard, the reduction in cost that comes from
learning levels off as more and more ships are built; eventually, learning becomes
effectively exhausted. Generally, the effects of the learning curve have the smallest
influence of all factors in CBO’s methods for estimating shipbuilding costs.
CBO’s cost estimates also incorporate the effects of the ship acquisition strategy, when
applicable. For example, DDG-51 Arleigh Burke class destroyers are usually purchased
under a multiyear procurement contract. Such a contract commits the government to
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purchase a certain number of ships in exchange for a price that is less than if those
ships were purchased under a series of individual contracts because the shipyard can
better plan its labor force and its purchases of inputs over a longer period. If the
government does not purchase the agreed number of ships in the multiyear contract, it
pays a substantial penalty to the shipbuilder.

Adjusting for Cost Growth in the Shipbuilding Industry
In the final step of the process, CBO adjusts the estimate to account for the consistently
faster growth in prices paid for labor and materials in the shipbuilding industry than in
the rest of the U.S. economy. The earlier part of the process established how much a
ship would cost to build today, given current economic conditions and including
adjustments for rate, learning, and acquisition strategy. But because the ship will be
built in the future, CBO adjusts its constant-dollar estimates for new ships by means of
a factor that is derived from the difference between historical inflation in the
shipbuilding industry and general inflation in the economy as a whole. CBO regards
that difference as real cost growth in the shipbuilding industry. (For more discussion,
see Box 2 in the main text.)

An Example: Projecting the Cost of Virginia Class Attack Submarines
Between 2016 and 2033, the Navy plans to purchase 26 Virginia class attack
submarines at a rate of 2 per year in most years through 2025 and then 1 per year for
the rest of the period. Using the methods described above, CBO estimated a total cost
(in 2015 dollars) of $76 billion, or about $3.0 billion per submarine. (The Navy’s
estimate was slightly lower: $74 billion, or about $2.9 billion each.)
The Virginia class is the closest analogue to the future submarines included in the
Navy’s current shipbuilding report. The Navy has a lengthy history of Virginia purchases:
Production began in 1998; 12 Virginia submarines currently serve in the fleet and
10 more are in various stages of construction. To arrive at its cost projections, CBO
started with the actual cost of $6.0 billion for the first Virginia class submarine.
CBO then subtracted from that total the $2.3 billion that the Navy spent for nonrecurring
engineering and detailed design, because those onetime costs are reflected solely in the
expense of building the first submarine; they do not carry over to subsequent vessels.
On the basis of cost data for that lead ship plus another 21 submarines that have been
completed or authorized thus far, CBO estimated a learning effect of 95 percent: As
successive ships are built, the cost of a ship twice as far in the production sequence is
95 percent that of the ship to which it is being compared. So, for example, costs drop
by 5 percent from the second ship to the fourth, by another 5 percent from the fourth to
the eighth, and so on. Learning tends to level out because the distance to the next
doubling increases; 8 more ships must be built to reach the 16th ship and thus to
achieve an additional 5 percent decline in costs. CBO applied the 95 percent learning
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effect going forward from the 22nd submarine (the one most recently authorized) so
that the next 5 percent reduction would occur at the 22nd submarine in the Navy’s
plan—the 44th in the Virginia class. CBO estimated the cost of that submarine to be
$2.9 billion, before applying the rate effect.
At the same time CBO applied the learning effect to the Virginia class estimates, it
applied the rate effect where appropriate. When submarines are purchased at a rate
of two per year (a practice that began in 2011 and that is anticipated to continue in
most years through 2025 under the Navy’s plan), the cost per submarine is reduced
by the 10 percent; that reduction is added to the reduction attributable to the
learning effect.
In addition, in 2019 the Navy will start including what is called the Virginia payload
module in most of its new Virginia class submarines. To account for the cost of
redesign, CBO added 10 percent, starting in 2019, to the estimate of the cost for most
submarines. The two planned for 2025 would be the 39th and 40th in the class and
both would include the new payload module. The position in the production sequence
from the 22nd to the 40th is not quite double, so the learning effect was set at
4.3 percent rather than a full 5 percent.38 Applying both a 4.3 percent learning effect
and a 10 percent rate effect to the 40th submarine, CBO arrived at an estimate of
$2.8 billion in constant 2015 dollars for that ship.
In the final step, CBO applied a factor to account for the difference between general
inflation in the U.S. economy and inflation specific to the shipbuilding industry. That
real growth would increase by 13 percent the cost of submarines purchased in 2025.
With all of those adjustments, CBO estimates the cost of the 40th submarine to be
$3.2 billion.

Appendix B:
The Difference Between the Navy’s and CBO’s
Estimates for the Cost of New Ships
Each year, the Navy provides estimates of the costs of building each class of ship in its
30-year shipbuilding plan. The Congressional Budget Office also produces annual
estimates. Table B-1 compares the two sets of figures for the five most recent 30-year
plans.

38. For more discussion on procedures for estimating and applying learning curves see Matthew S.
Goldberg and Anduin E. Touw, Statistical Methods for Learning Curves and Cost Analysis (Institute
for Operations Research and the Management Sciences, 2003).
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Table 1.

Return to Reference

The Navy’s 2015 and 2016 Shipbuilding Plans
2015 Plan
(2015–2044)

2016 Plan
(2016–2045)

Change From
2015 to 2016

Number of Ships Purchased Over 30 Years

Combat Ships
Aircraft carriers
Ballistic missile submarines
Attack submarines
Large surface combatants
Littoral combat ships and fast frigates
Amphibious warfare ships
Subtotal
Combat Logistics and Support Ships
Total

6
12
48
65
66
21
___

6
12
45
65
67
23
___

0
0
-3
0
1
__2

218

218

0

46
___

46
___

__0

264

264

0

a

Costs of New-Ship Construction
(Billions of 2015 dollars)

b

Total Cost Over 30 Years
Navy's estimate
CBO's estimate

515
583

494
552

-21
-31

Average Annual Cost
Navy's estimate
CBO's estimate

17.2
19.4

16.5
18.4

-0.7
-1.0

Average Cost per Ship
Navy's estimate
CBO's estimate

2.0
2.2

1.9
2.1

-0.1
-0.1

19.2
21.3

18.3
20.2

-0.9
-1.1

Memorandum:

Average Annual Costs of All Activities
Typically Funded From Budget
Accounts for Ship Construction
Navy's estimate
CBO's estimate

Source: Congressional Budget Office based on data from the Department of the Navy.
a. Under the 2016 plan, the Navy will have 32 littoral combat ships in service after 2029. However, because each of those ships is expected
to be in service for 25 years, the Navy will begin buying replacements in 2030.
b. Costs exclude funds for refueling nuclear-powered aircraft carriers and for ship conversions, construction of ships that are not part of the
Navy’s battle force (such as oceanographic survey ships) and training ships, outfitting and postdelivery (including the purchase of smaller
tools and pieces of equipment that are needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of
ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s
shipbuilding accounts, also are excluded.

CBO

AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2016 SHIPBUILDING PLAN

OCTOBER 2015

Table 2.

32

Return to Reference

Navy Ship Inventory and Expected Service Life by Ship Type, as of August 2015

Aircraft Carriers
Ballistic Missile Submarines
Guided Missile Submarines
Attack Submarines
Large Surface Combatants
Small Surface Combatants and
Mine Countermeasures Ships
Amphibious Ships
Combat Logistics and Support Ships
Total

Inventory

Service Life
(Years)

10
14
4
54
84

50
42
42
33
35–40

18
30
59
____

25–30
40
30–45

273

Source: Congressional Budget Office based on data from the Department of the Navy.

Figure 1.

Return to Reference

Average Annual Costs of New-Ship Construction Under the Navy’s 2016 Plan
Billions of 2015 Dollars
30
Average Annual
Funding,
1986 to 2015

25
20

Navy's
Estimate

CBO's
Estimate

CBO estimates that the Navy's
shipbuilding plan would cost
more than the Navy anticipates;
that gap widens over time.

15
10
5
0
2016 to 2025

2026 to 2035

2036 to 2045

30-Year Average

Source: Congressional Budget Office based on data from the Department of the Navy.
Note: Costs exclude funds for refueling nuclear-powered aircraft carriers and for ship conversions, construction of ships that are not part of the
Navy’s battle force (such as oceanographic survey ships) and training ships, outfitting and postdelivery (including the purchase of smaller
tools and pieces of equipment that are needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of
ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s
shipbuilding accounts, also are excluded.
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Table 3.

Return to Reference

The Navy’s Goals for Its Force Structure
Goals for a 308-Ship
Fleet in the Navy's
2014 Update of the
2012 Force Structure

Goals for a 313-Ship
Fleet in the Navy's
2005 Force Structure
Assessment

Goals for a 313-Ship
Fleet in the Navy's
2010 Force Structure
Assessment

Goals for a 306-Ship
Fleet in the Navy's
2012 Force Structure
Assessment

Aircraft Carriers

11

11

11

11

Submarines
Ballistic missile
Attack
Guided missile

14
48
4

12
48
4

12
48
0

12
48
0

Large Surface Combatants

88

94

88

88

Small Surface Combatants and
Mine Countermeasures Shipsb

55

55

52

52

Amphibious Warfare Ships

31

33

33

34

Maritime Prepositioning
Force (Future) Ships

12

0

0

0

Combat Logistics Ships

30

30

29

29

Support Ships
Joint high-speed vessels
Otherc
Total

Assessment

3

10

10

10

17
____
313

16
____
313

23
____
306

24
____
308

Source: Congressional Budget Office based on data from the Department of the Navy.
a. The Navy’s 2016 shipbuilding plan is based in part on achieving the goal for a 308-ship fleet.
b. Includes littoral combat ships, Oliver Hazard Perry FFG-7 frigates, fast frigates, and Avenger class mine countermeasures ships.
c. Includes command ships, salvage ships, ocean tugs, ocean surveillance ships, and tenders.
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Box 1.

Return to Reference

Major Ship Types in the Navy’s Fleet
Nimitz Class Aircraft Carrier

The Navy’s 10 aircraft carriers are the heart of the battle force. Each carries an air wing of about 60 aircraft,
which can attack hundreds of targets per day for up to a month before needing to rest. Carriers are the largest
ships in the fleet, with a displacement of about 100,000 tons. All 10 current carriers belong to the Nimitz class.
Ohio Class Ballistic Missile Submarine

Strategic ballistic missile submarines carry one of the major parts of the U.S. nuclear deterrent, up to 24 Trident
missiles with one to eight nuclear warheads apiece. The Navy has 14 Ohio class ballistic missile submarines, each
of which displaces about 19,000 tons when submerged. In addition, the Navy has converted 4 submarines of that
class to a conventional guided missile (SSGN) configuration. Those SSGNs carry up to 154 Tomahawk missiles
as well as special-operations forces.
Los Angeles Class Attack Submarine

Attack submarines are the Navy’s premier undersea warfare and antisubmarine weapons. Since the end of the
Cold War, however, they have mainly been used for covert intelligence gathering. They also can launch
Tomahawk missiles at inland targets in the early stages of a conflict. Forty-one of the Navy’s 54 attack submarines
belong to the Los Angeles class. At 7,000 tons, they are less than half the size of ballistic missile submarines.
Arleigh Burke Class Destroyer

Large surface combatants, which include cruisers and destroyers, are the workhorses of the fleet. They provide
ballistic missile defense for the fleet and for regional areas overseas. They defend aircraft carriers and amphibious
warfare ships against other surface ships, aircraft, and submarines, and they perform such day-to-day missions as
patrolling sea lanes, providing an overseas presence, and conducting exercises with allies. They also can launch
Tomahawk missiles to strike land targets. Most of the Navy’s surface combatants displace about 9,000 to
10,000 tons.
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Continued

Major Ship Types in the Navy’s Fleet
Freedom Class Littoral Combat Ship*

Small surface combatants include frigates and littoral combat ships. Frigates are used to perform many of the
same day-to-day missions as large surface combatants. Littoral combat ships are intended to counter mines, small
boats, and diesel electric submarines in the world’s coastal regions. More routinely, they also patrol sea lanes,
provide an overseas presence, and conduct exercises with allies. They range in size from 3,000 to 4,000 tons. The
Navy retired all of its Oliver Hazard Perry frigates in 2015. [*Image corrected on October 30, 2015]
San Antonio Class Amphibious Transport Dock

The Navy has five classes of amphibious warfare ships. Two classes, referred to as amphibious assault ships
(also known as large-deck amphibious ships or helicopter carriers), are the second-largest types of ships in the fleet
at 40,000 to 45,000 tons. They form the centerpiece of amphibious ready groups, and each can carry about half
the troops and equipment of a Marine expeditionary unit. In addition, they can carry as many as 30 helicopters
and 6 fixed-wing Harrier jump jets; alternatively, they can carry up to 20 Harriers or short takeoff and landing
versions of the Joint Strike Fighter. The other three classes are divided into two types: amphibious transport
docks and dock landing ships. Two of those ships together provide the remaining transport capacity for a Marine
expeditionary unit in an amphibious ready group. They range in size from 16,000 to 25,000 tons.
Lewis and Clark Class Dry Cargo/Ammunition Ship*

The many combat logistics and support ships in the Navy’s fleet provide the means to resupply, repair, salvage,
or tow combat ships. The most prominent of those vessels are fast combat support ships, which operate with
carrier strike groups to resupply them with fuel, dry cargo (such as food), and ammunition. Logistics and support
ships can be as small as 2,000 tons for an oceangoing tug or as large as 50,000 tons for a fully loaded fast combat
support ship. [*Image corrected on October 30, 2015]
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Annual Ship Purchases and Inventories Under the Navy’s 2016 Plan
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Source: Congressional Budget Office based on data from the Department of the Navy.
Note: SSBNs = ballistic missile submarines; SSGNs = guided missile submarines.
a. Although the Navy does not plan to build more SSGNs, 4 will be in service through the mid-2020s.
b. Includes littoral combat ships, Oliver Hazard Perry FFG-7 frigates, fast frigates, and Avenger class mine countermeasures ships.
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Annual Ship Purchases, by Category, Under the Navy’s 2016 Plan
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Source: Congressional Budget Office based on data from the Department of the Navy.
Note: SSBNs = ballistic missile submarines.
a. Although guided missile submarines are included in the Navy’s inventory, the service does not plan to build more of them.
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Annual Inventories Versus Goals for Selected Categories of Ships Under the Navy’s 2016 Plan
Number of Ships
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Source: Congressional Budget Office.
Note: CG = guided missile cruiser; CVN = nuclear-powered aircraft carrier; DDG and DDG(X) = guided missile destroyer; LHA and
LHD = amphibious assault ship; LPD = amphibious transport dock; LSD = dock landing ship; LX(R) = dock landing ship replacement;
SSBN and SSBN(X) = ballistic missile submarine; SSN = attack submarine.
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Average Annual Shipbuilding Costs Under the Navy’s 2016 Plan, by Decade
Near Term
(2016–2025)

Midterm
(2026–2035)

Far Term
(2036–2045)

All Three Decades
(2016–2045)

Navy's Estimates (Billions of 2015 dollars)

New-Ship Construction

16.9

17.2

15.2

16.5

New-Ship Construction and Refueling of
Nuclear-Powered Aircraft Carriersa

18.3

18.2

15.9

17.5

New-Ship Construction, Refueling of Nuclear-Powered
Aircraft Carriers, and Other Itemsb

19.5

18.8

16.5

18.3

CBO's Estimates (Billions of 2015 dollars)

New-Ship Construction

18.2

19.2

17.8

18.4

New-Ship Construction and Refueling of
Nuclear-Powered Aircraft Carriers

19.6

20.2

18.4

19.4

New-Ship Construction, Refueling of Nuclear-Powered
Aircraft Carriers, and Other Items

20.7

20.8

19.0

20.2

Percentage Difference Between the Navy's and CBO's Estimates

New-Ship Construction

8

12

17

12

New-Ship Construction and Refueling of
Nuclear-Powered Aircraft Carriers

7

11

16

11

New-Ship Construction, Refueling of Nuclear-Powered
Aircraft Carriers, and Other Items

6

11

16

10

20.6

20.8

16.5

19.3

0.3

0.1

0.3

0.3

Memorandum (Billions of 2015 dollars):

CBO's Estimate of the Costs of New-Ship
Construction Needed to Meet Nearly All
Inventory Goals in Each Year
Costs of Mission Packages for Littoral Combat Ships

Source: Congressional Budget Office based on data from the Department of the Navy.
Note: Costs for other items include funds for ship conversions and for ships that are not part of the Navy’s battle force (such as oceanographic
survey ships) and training ships, outfitting and postdelivery (including the purchase of smaller tools and pieces of equipment that are
needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of ship construction), and smaller items.
Actual costs for the Navy’s shipbuilding accounts over the past 30 years averaged about $16 billion per year for all items.
a. These figures are the Navy’s estimates for new-ship construction and CBO’s estimates for the refueling of nuclear-powered aircraft
carriers.
b. These figures are the Navy’s estimates both for new-ship construction and for the cost to complete for ships purchased in prior years and
CBO’s estimates for the refueling of nuclear-powered aircraft carriers and for other items.
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The Navy’s Estimates of the Average Annual Costs of New-Ship Construction
Under Its 2015 and 2016 Plans
Billions of 2015 Dollars
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notably for the 2026–2035
period.
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Source: Congressional Budget Office based on data from the Department of the Navy.
Note: Costs exclude funds for refueling nuclear-powered aircraft carriers and for ship conversions, construction of ships that are not part of the
Navy’s battle force (such as oceanographic survey ships) and training ships, outfitting and postdelivery (including the purchase of smaller
tools and pieces of equipment that are needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of
ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s
shipbuilding accounts, also are excluded.
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The Navy’s Estimates of the Costs of New-Ship Construction, 2016 to 2025
Billions of 2015 Dollars
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Source: Congressional Budget Office based on data from the Department of the Navy.
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Note: Costs exclude funds for refueling nuclear-powered aircraft carriers and for ship conversions, construction of ships that are not part of
the Navy’s battle force (such as oceanographic survey ships) and training ships, outfitting and postdelivery (including the purchase
of smaller tools and pieces of equipment that are needed to operate a ship but not necessarily provided by the manufacturing shipyard
as part of ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the
Navy’s shipbuilding accounts, also are excluded.
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CBO’s Estimates of Annual Shipbuilding Costs Under the Navy’s 2016 Plan
Billions of 2015 Dollars
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Source: Congressional Budget Office based on data from the Department of the Navy.
Note: SSBNs = ballistic missile submarines; SSNs = attack submarines.
a. Includes ship conversions, ships that are not part of the Navy’s battle force (such as oceanographic survey ships) and training ships,
outfitting and postdelivery (including the purchase of smaller tools and pieces of equipment that are needed to operate a ship but not
necessarily provided by the manufacturing shipyard as part of ship construction), and smaller items.
b. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s shipbuilding accounts, are not included.
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Inflation in the Cost of Shipbuilding
The costs of building future ships will depend not just on their size and capabilities but also on the
evolution of production costs. The differences between the Navy’s and the Congressional Budget
Office’s estimates of the cost of the Navy’s shipbuilding plans arise in part from their different
methods for measuring the value—in constant 2015 dollars (that is, removing the effects of
inflation)—of production costs that will be incurred years or decades from now.
For the same ship with the same capabilities, the Navy reports the future cost of capabilities
purchased as being the same as the cost today. By contrast, CBO projects the cost to build the same
ship in the future but accounting for the rising cost of shipbuilding labor and materials relative to that
for other goods and services in the economy. CBO regards that difference between shipbuilding
inflation and overall inflation as growth in the constant-dollar cost of budgetary resources for building
naval ships. The agency’s constant-dollar estimates incorporate the increased costs of a future ship of
any given size and capability relative to the average increase in costs for other goods and services that
might be purchased with the same amount of discretionary funding.
The Navy provided CBO with a shipbuilding cost index that measures growth in the costs of labor
and materials for the period from 1960 to 2014. To project increases for 2015 through 2019, the
Navy constructed a shipbuilding cost index by extrapolating from the historical cost data and
incorporating other information—derived from advance-pricing agreements, vendor surveys, and
forecasts of the labor market—into its projections. For the 2015–2019 period, the Navy projects,
shipbuilding costs will rise at an average annual rate of 2.9 percent.
The Navy incorporated that projection into its budget request for 2016 and into the associated Future
Years Defense Program; both documents express costs in nominal dollars. In projecting the constantdollar costs for its 2016 shipbuilding plan, the Navy converted nominal dollars to constant 2015
dollars by discounting the nominal dollar amounts, using the same shipbuilding cost index the service
used to construct the future-year estimates.39 Thus, the Navy’s constant-dollar estimates are essentially
a measure of the amount of ship capability purchased: If a ship costs $2.5 billion to build in 2015,
the cost (in 2015 dollars) of building an identical ship in 2035 will be the same amount—
$2.5 billion.
In contrast, CBO used the gross domestic product (GDP) price index, which measures the prices of all
final goods and services produced in the economy, to convert shipbuilding costs from nominal to
constant dollars. CBO anticipates an average annual rate of increase in that measure of 1.9 percent for
the 2015–2019 period. CBO’s estimates of the cost of building a given ship (as projected from the
Navy’s shipbuilding cost index) show a rate of increase over the period that is 1.0 percentage point
faster per year, on average, than the rate of inflation it projects for the overall economy. CBO identified
the same the 1.0 percentage-point real annual growth in its analysis of the Navy’s 2015 plan.
Since 1985, the average difference between the rate of increase in the Navy’s shipbuilding cost index
and that in the GDP price index has been about 1.3 percentage points per year (see the figure). Cost
39. Department of the Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for
Fiscal Year 2016 (March 2015), http://tinyurl.com/ocrqtfc.
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growth in the shipbuilding industry has exceeded general inflation for most of the past three decades,
and CBO lacks an analytical basis for determining when or to what extent the difference between the
two growth rates might narrow. Therefore, CBO projects that shipbuilding inflation will outpace
GDP price inflation by 1.0 percentage point per year between 2015 and 2019 and by about
1.3 percentage points per year—matching the 30-year historical average—thereafter.40 The result is
that CBO estimates that a ship that costs $2.5 billion to build in 2015 will cost $3.2 billion (in 2015
dollars) in 2035. (Shipbuilding costs cannot continue indefinitely to grow faster than the costs of
goods and services in the economy as a whole. If that occurred, the price of ships eventually would
outstrip the Navy’s ability to pay for even a small number of them.)
Annual Rates of Shipbuilding Inflation and GDP Price Inflation
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Sources: Congressional Budget Office; Department of the Navy.
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40. In its report, the Navy estimates shipbuilding costs in nominal dollars for the 2016–2025 period (it does not provide
estimates beyond those years) totaling between $190 billion and $201 billion. The lower figure uses inflation
assumptions determined by the Office of the Secretary of Defense; the higher figure uses shipbuilding inflation. CBO’s
nominal-dollar estimates for the 2016–2025 period total $204 billion.
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Requested and Appropriated Shipbuilding Budgets Under the Budget Control Act
Billions of Dollars
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Source: Congressional Budget Office based on various volumes of the Department of the Navy’s Highlights of the Department of the Navy
Budget.
Notes: The dashed line indicates the estimated shipbuilding budget, calculated as the historical share of the Department of Defense’s base
budget under the BCA, as that act stood at the time of each year’s budget submission.
BCA = Budget Control Act of 2011.
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Comparison of the Navy’s and CBO’s Estimates for the Construction of Major New Ships
Under the Navy’s 2016 Plan
Billions of 2015 Dollars
Number of
New Ships
Purchased
Under the
2016 Plan

Total Costs per
Class Over the
2016–2045 Period
Navy's
CBO's
Estimates Estimates
a

a

CVN-78 Gerald R. Ford Class Aircraft Carriers

6

68

Ohio Replacement Ballistic Missile Submarines

12

75

88

6.2

Virginia Class Attack Submarines

26

74

76

Improved Virginia Class Attack Submarines
(Replacements for Virginia class)

19

58

DDG-51 Flight III Arleigh Burke Class Destroyers

27

DDG(X) Destroyers (Replacements for Arleigh Burke class)

a

7.3

6.8

7.9

2.9

3.0

2.9

3.0

59

3.1

3.1

3.0

3.3

45

52

1.7

1.9

1.7

1.9

37

68

85

1.8

2.3

1.9

2.6

9

4

5

0.5

0.5

0.5

0.5

Fast Frigates (Modified LCSs)

20

12

12

0.6

0.6

n.a.

0.6

LCS(X)s (Replacements for LCSs)

38

17

20

0.4

0.5

0.5

0.5

LHA-6 Amphibious Assault Ships

7

26

28

3.7

3.9

3.8

4.1

11

17

21

1.5

1.9

1.5

1.9

4

8

11

2.1

2.6

2.3

2.7

17

8

10

0.5

0.5

0.5

0.6

LPD-17 Replacements
T-AO(X) Oilers

b

b

12.3

a

13.2

LX(R)s (Replacements for amphibious dock landing ships)

11.3

Memorandum:
Average Costs per Ship
Under the 2015 Plan
Navy's
CBO's
Estimates Estimates

12.9

Littoral Combat Ships

73

Average Costs per
Ship Over the
2016–2045 Period
Navy's
CBO's
Estimates Estimates

Source: Congressional Budget Office based on data from the Department of the Navy.
Notes: The costs in this table exclude funding for research and development.
Unlike Table 1, this table excludes 1 DDG-51 Flight IIA destroyer, 1 LPD-17 amphibious ship, and 29 support ships of various types.
CVN = nuclear-powered aircraft carrier; DDG and DDG(X) = guided missile destroyer; LCS = littoral combat ship; LHA = amphibious
assault ship; LPD = amphibious transport dock; LX(R) = dock landing ship replacement; T-AO(X) = oiler; n.a. = not applicable.
a. In CBO’s and the Navy’s estimates for aircraft carriers, total costs per class include remaining funding for the CVN-78 and CVN-79 but
exclude some funding for the carrier the Navy plans to purchase in 2043 because that money would not be budgeted until 2046 or later.
CBO’s and the Navy’s estimates of the average cost per ship exclude the remaining funding for the CVN-78 and CVN-79 but include all
funding for the 2043 carrier.
b. The Navy’s estimate for the LCSs is $463 million per ship; its estimate for the LCS(X) is $441 million each. Those costs exclude the cost of
LCS mission packages, which CBO also excluded from its estimates.
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Total Shipbuilding Costs, by Major Category, 1986 to 2045
19861995

Historical
199620062005
2015

19862015

CBO's Estimates Under the Navy's 2016 Plan
20162026203620162025
2035
2045
2045

Average Annual Costs (Billions of 2015 dollars)

New-Ship Construction
Aircraft carriers
Submarines
Surface combatants
Amphibious ships
Logistics and support ships
Subtotal
Refueling of Nuclear-Powered
Carriers and Submarinesa
Other Items
Total

2.4
5.2
7.1
1.3
1.5
____

1.1
3.0
4.8
1.7
0.5
____

2.0
4.4
4.2
1.6
0.7
____

1.8
4.2
5.4
1.6
0.9
____

2.3
7.7
5.4
1.7
1.1
____

2.4
9.2
5.0
1.9
0.7
____

2.7
5.4
7.1
2.3
0.3
____

2.4
7.5
5.8
2.0
0.7
____

17.6

11.1

12.9

13.9

18.2

19.2

17.8

18.4

0.4

1.0

1.3

0.9

1.4

1.0

0.7

1.0

1.1
____
19.1

1.2
____
13.2

0.7
____
15.0

1.0
____
15.8

1.2
____
20.7

0.6
____
20.8

0.6
____
19.0

0.8
____
20.2

Percentage of Average Annual Costs

New-Ship Construction
Aircraft carriers
Submarines
Surface combatants
Amphibious ships
Logistics and support ships
Subtotal

13
27
37
7
__8

8
23
36
13
__4

13
29
28
11
__5

11
27
34
10
__6

11
37
26
8
__6

11
44
24
9
__4

14
29
37
12
__1

12
37
29
10
__4

92

84

86

88

88

92

93

91

2

8

9

6

7

5

4

5

____6
100

____9
100

____5
100

____6
100

____5
100

____3
100

____3
100

____4
100

Refueling of Nuclear-Powered
Carriers and Submarinesa
Other Items
Total

Source: Congressional Budget Office.
Note: Costs exclude funds for refueling nuclear-powered aircraft carriers and for ship conversions, construction of ships that are not part of the
Navy’s battle force (such as oceanographic survey ships) and training ships, outfitting and postdelivery (including the purchase of smaller
tools and pieces of equipment that are needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of
ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s
shipbuilding accounts, also are excluded.
a. CBO’s estimates under the Navy’s 2016 plan reflect only the costs of refueling aircraft carriers. Historically, the refueling of nuclearpowered submarines also was included in the Navy’s shipbuilding accounts, but in 2010, the Navy transferred that funding to other
accounts.
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Cost per Thousand Tons for Various Classes of Submarine, Lead Ship and Class Average
Millions of 2015 Dollars
Historically, the cost
per thousand tons
has been about the
same for attack
submarines (SSNs)
and ballistic missile
submarines (SSBNs).
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Source: Congressional Budget Office based on data from the Department of the Navy.
Notes: Cost per thousand tons of Condition A-1 weight, which is analogous to lightship displacement (the weight of the ship without its crew,
materiel, weapons, fuel, or other liquids) for surface ships.
SSBN = ballistic missile submarine; SSN = attack submarine.
a. Data exclude costs for plans, which include nonrecurring engineering and detail design.
b. Although 29 Seawolf class submarines were planned, only 3 were built.

CBO

48

AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2016 SHIPBUILDING PLAN

OCTOBER 2015

Figure 10.

Return to Reference

Cost Growth in Lead Ships, 1985 to 2015
Percent
149

150

144

Cost growth in lead ships of
various classes almost always
exceeds 10 percent.

Average: 45 Percent
Weighted Average: 27 Percent
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41
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CVN-78

Aircraft
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Source:

SSN-774

SSN-775

Attack
Submarines

DDG-51

DDG-1000

Large Surface
Combatants

MHC-51

LCS-1

LCS-2

Small Surface
Combatants and Mine
Countermeasures Ships

LPD-17

LHA-6

Amphibious
Warfare Ships

AOE-6

T-AKE-1

MLP-1

JHSV

Combat Logistics and
Support Ships

Congressional Budget Office based on data from the Department of the Navy.

Notes: For most ships, CBO calculated cost growth using the first and last mentions of a ship in the books that accompany each year’s budget:
Justification of Estimates, Shipbuilding and Conversion, Navy. For AOE-6, MHC-51, JHSV, and DDG-51, CBO relied on Navy information
papers provided to CBO for the final estimates and the Budget Appendixes for the years those ships were authorized.
AOE = fast combat support ship; CVN = nuclear-powered aircraft carrier; DDG = guided missile destroyer; JHSV = joint high speed
vessel; LCS = littoral combat ship; LHA = amphibious assault ship; LPD = amphibious transport dock; MHC = coastal mine hunter;
MLP = mobile landing platform; SSN = attack submarine; T-AKE = ammunition cargo ship.
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Table A-1.

Return to Reference

Ship Analogues for Estimating Cost-to-Weight Relationships
Ship Class

Aircraft Carriers

Ford (CVN-78)

Ballistic Missile Submarines

Virginia (SSN-774)

Attack Submarines

Virginia (SSN-774)

Large Surface Combatants

Arleigh Burke (DDG-51)

Small Surface Combatants

Freedom (LCS-1)
Independence (LCS-2)

Large Amphibious Ships

America (LHA-6)

Small Amphibious Ships

San Antonio (LPD-17)

Source: Congressional Budget Office.
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Table B-1.

Return to Reference

Percentage Difference in the Navy’s and CBO’s Estimates of Shipbuilding Costs, by Program
Percentage of Total Cost Difference
2012 Plan

2013 Plan

2014 Plan

2015 Plan

2016 Plan

CVN-78 Gerald R. Ford Class Aircraft Carriers

18

13

3

3

9

Ohio Replacement Ballistic Missile Submarines

15

13

12

20

22

Virginia Class Attack Submarines

1

1

-1

3

3

Improved Virginia Class Attack Submarines
(Replacements for Virginia class)

3

4

-3

8

2

DDG-51 Arleigh Burke Class Destroyers
Flight IIA
Flight III

3
-7

0
11

0
7

0
11

0
12

DDG(X) Destroyers (Replacements for Arleigh Burke class)

41

34

58

38

29

1

3

4

5

2

n.a.

n.a.

n.a.

n.a.

0

5

4

7

0

5

Littoral Combat Ships
Fast Frigates (Modified LCSs)
LCS(X)s (Replacements for LCSs)
LHA-6 Amphibious Assault Ships

7

5

5

3

3

LX(R)s (Replacements for amphibious dock landing ships)

5

4

4

5

3

n.a.

n.a.

n.a.

n.a.

5

0

0

1

1

3

____8

____7

____4

____4

____2

100

100

100

100

100

74

94

76

66

58

LPD-17 Replacements
T-AO(X) Oilers
Other
Total
Memorandum:

Difference in Billions of Dollarsa

Source: Congressional Budget Office.
Notes: Numbers reflect the percentage that each ship program contributes to the total cost difference between CBO’s and the Navy’s
estimates for each plan: Positive values indicate instances in which CBO’s estimate is higher; negative values, instances in which the
Navy’s is higher.
CVN = nuclear-powered aircraft carrier; DDG and DDG(X) = guided missile destroyer; LCS = littoral combat ship; LHA = amphibious
assault ship; LPD = amphibious transport dock; LX(R) = dock landing ship replacement; T-AO(X) = oiler; n.a. = not applicable.
a. For each plan, the difference is expressed as a percentage in constant dollars from the preceding year: The value for the 2012 plan is
calculated in 2011 dollars; the value for the 2016 plan is calculated in 2015 dollars.
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